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Preface

 

The goal of Training for peace in Africa is “to build sustainable capacity for 
peace operations in the United Nations (UN), African Union (AU) and the African 
Regional Economic Communities/Regional Mechanisms.” The main 
programmatic areas are training of police officers and other civilians, research 
and policy development. Both the police and other civilian components are 
crucial in order to create a stable and secure environment in situations of 
conflict. The focus of this evaluation is on the policing dimension since the vast 
majority of those trained by the programme are police.  

We hope that this evaluation will provide important lessons for programme 
management of development assistance in fragile states, as well as evaluators 
in the same areas. The evaluation team highlights that in complex programmes 
involving several partners, a strong strategic framework is crucial to ensure that 
partners have a common understanding of how the activities can conduce to the 
desired outcomes. 

Evaluations of development assistance in areas of conflict is challenging.  
The Evaluation Department had originally commissioned an impact evaluation 
of training using a quasi-experimental design, but the methods had to adapt to 
the realities on the ground. Using theories of change and contribution analysis, 
the evaluation team has nevertheless analyzed the effects of training in 
peacekeeping missions.

This evaluation was carried out by CMI in cooperation with Itad. The consultants 
are responsible for the content of the report, including the findings, conclusions 
and recommendations.

Oslo, November 2014

Tale Kvalvaag
Director, Evaluation Department
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Executive summary 

 
Introduction
This report presents the findings, conclusions and recommendations of an 
evaluation of the Training for Peace (TfP) in Africa programme. The purpose of 
the evaluation as specified by Norad’s Evaluation Department is to assess 
relevance and effects of the programme with a view to informing decisions on 
the future of the programme, and also to inform the international community 
involved in peace operations. The evaluation had six main objectives and 22 
evaluation questions covering the contextual environment; the strategic 
framework; the impact of training; the cost effectiveness of training; contributions 
to research, support to roster systems and policy developments; and the 
relevance of the programme.  The evaluation shall focus on the 2010 – 2015 
period.

TfP was initiated in 1995 and about NOK 290 million (about USD 50 million) will 
have been disbursed when the programme period expires at the end of 2015. 
The goal of the programme is to build sustainable African civilian and police 
peacekeeping capacities that are needed in order to implement multidimensional 
UN and AU peacekeeping mandates. TfP’s engagement takes place through a 
combination of training assistance, recruitment assistance, applied research and 
policy support. 

The programme is implemented through five main partners: The African Centre 
for the Constructive Resolution of Conflicts (ACCORD) in South Africa; the 
Institute for Security Studies (ISS) in South Africa; the Kofi Annan International 
Peacekeeping Training Centre (KAIPTC) in Ghana; the African Civilian 
Response Capacity for Peace Support Operations (AFDEM) in Zimbabwe; and 
the Norwegian Institute of International Affairs (NUPI) in Norway. TfP has two 
supporting partners: the Norwegian Police Directorate (POD) and the 
Secretariat of the Eastern African Standby Force (EASFCOM) in Kenya. The 
TfP support to AFDEM came to an end in 2014.
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Findings

Context

There are still major needs for support to further development of African 
capacities to manage violent conflicts and to build peace. African countries 
are major contributors of personnel to peace operations on the continent, and 
the African Union has made much progress in developing polices and 
approaches to peace operations. However, the capacities to plan, manage and 
implement are still constrained and the understanding of the role of the police 
and civilian components is limited in most African personnel contributing 
countries.

TfP’s strategic framework

TfP is a complex programme without a clearly defined and articulated 
programme theory. Various internal programme factors (resources, diverse 
membership, structuring and management) and non-programme factors 
(complex and unpredictable external context) have contributed to TfP not 
effectively implementing a results-based management regime in which 
programme-wide outcomes are clearly defined, and then pursued by TfP 
partners.

Overall ownership and motivation for use and coordination of a contextually 
relevant TfP programme strategy is located within the Ministry of Foreign Affairs. 
The evaluation period has seen the development of a TfP strategic framework 
with TfP-partners sharing the broad objectives outlined there. However, there 
has been far less progress in translating shared objectives into a programmatic 
approach of shared and mutually reinforcing strategic action.

While relevant, the strategy as currently described is found not plausible as the 
basis for a programmatic theory of change for three main reasons: (1) Limited 
ownership, integration and engagement by partners to develop and implement a 
shared strategy as a management and learning tool; (2) Insufficient definition of 
key attributes of success with respect to the stated purpose (outcomes). There is 
a “missing middle” in the TfP strategy. It does not have clearly defined 
intermediate outcomes through which TfP outputs are clearly linked and 
assessed. The current management approach enables each TfP partner to 
annually choose multiple outcomes statements to justify an activities-based 
means of planning and budgeting; and (3) Insufficient authority/buy-in for TfP to 
operate as a coordinated programme using programme theory and theory of 
change as strategic management tools for planning, reporting, learning and 
adjusting its strategic approach.

Training and deployment

The volume of training in the 2010 – 2013 period is impressive with 80 
training courses partially or wholly supported by TfP in producing a total 
of 3700 trainees. More than 250 police officers have participated in Train-the-
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trainer courses, over 2700 police officers have attended TfP-supported police 
pre-deployment courses, nearly 350 female police officers have benefitted from 
special training courses, and about 300 civilian peacekeepers have been 
enrolled in training courses implemented by TfP-partners. Compared to 
quantitative TfP-targets, this is far more than envisaged, although the gender 
composition is lagging behind an ambitious target of 40 percent.

This TfP supported training is sizeable in quantitative terms. The TfP-partners 
are major providers of training in many important police contributing countries in 
Africa. However, the team also concludes that the effectiveness of the training 
as measured through deployment and the use of trainees is less than expected. 
This is partly due to insufficient attention paid to pre-training (selection) and 
post-training (use of trainees and sustainability of training interventions). 
Furthermore, the TfP partners also appear to have different priorities and views 
on whether the focus should be on assisting the African Union in meeting the 
training needs of the African Standby Forces, or responding to the needs of 
on-going missions. Better targeting of training such as providing pre-deployment 
training to police officers selected for deployment and as close to deployment as 
possible will greatly enhance the effectiveness of training. The pool of trainers 
trained also needs to be maintained to ensure effectiveness.
Rosters are intended to be the key link between training and deployment. The 
development of rosters by the African Union and regional organisations is largely 
outside the control of TfP, but we also note that most TfP partners are neglecting 
this dimension and fail to keep track of their trainees or make them available to 
rosters. 

The impact of training  

Pre-deployment training does have a positive impact on police officers in 
missions compared to those who do not have such training, but we do not 
know how many of those trained with TfP support that were deployed.  
The team assessed the impact of the pre-deployment training of 2700 police 
officers through interview data from samples of police officers in two peace 
operations in Liberia and Somalia and in two police contributing countries – 
Rwanda and Ghana. The evidence assembled shows that such training saves 
the time of police officers on arrival by equipping them with the learning to put 
the mission into a wider context and certain skills that they need to perform in 
the mission, both in terms of every-day tasks such as driving and report writing, 
and in terms of appropriate conduct, such as respect for diversity, and also on 
knowledge of the UN and international peacekeeping. This effect will be larger 
for less experienced police officers. The training also increases the 
psychological preparation of officers, their management of stress and ability to 
cope with challenging situations.

TfP is a major player in supporting the provision of pre-deployment training and 
has contributed to improved preparedness of a substantial number of police 
officers. However, we do not know how many trainees were deployed and it is in 
deployment that the main impacts of training are experienced. The data 
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suggests that pre-deployment training provided to officers already selected for 
deployment to an on-going mission and with training taking place as close to 
deployment as possible are more effective. The impacts of training are weaker in 
regional training courses focusing on training for the standby force.

The cost-effectiveness of training

There are major differences in pre-deployment training costs between TfP 
partners and between different models of training. The TfP programme has 
supported the delivery of several types of training courses with great variations 
in the costs of delivery. The team examined the police pre-deployment courses. 
Due to difficulties in assessing the effectiveness and impact of TfP-training, it 
has not been possible to measure cost-effectiveness.  The team was however 
able to assess cost drivers and identify the cost per trained police officer of 
different models. Generally, TfP partners have been conscious of costs and 
have tried to minimise expenses. However, the team found dramatic differences 
in training costs between TfP partners and between different models of training. 
National or in-country courses targeting officers selected for deployment are 
cheaper than training officers from several countries in a regional course. The 
use of Norwegian instructors is a major cost driver, and training for the pool of 
police for the standby roster is very expensive. The costs of TfP supported 
training per trainee have varied between NOK 3 000 and NOK 23 000. 

Research and policy support 

TfP’s research is largely derived from the priorities of individual partners 
and not from the needs of the programme. Policy support has been 
dedicated and responding to needs of the beneficiaries but uneven in 
implementation. Research and policy support are highly significant and are 
intended to be reinforcing elements of the overall strategic design of the TfP 
intervention. The team finds that research is a highly relevant under-taking, and 
in some cases it has had a noticeable effect on other programme areas and on 
policy development by beneficiaries. However, the team finds that the research 
output is highly uneven both between and within partners and with discrepancy 
between planned research and implemented research activities.

The team found that TfP’s research, while producing many relevant outputs, is 
largely derived from the interests of individual researchers and the priorities of 
individual TfP-partners with insufficient attention to programme needs and 
priorities. The limited attention to the programme needs is particularly evident in 
the work related to the police. Research on the civilian component has been 
more relevant to training and policy work.

Policy support from TfP’s African partners has historically mainly been in relation 
to the evolving polices of the African Union and other African institutions while 
NUPI has mainly engaged with the UN and the Norwegian Ministry of Foreign 
Affairs. Support related to the civilian component has been systematic and long-
term with some clear effects while policy support in relation to the police 
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component have been far more ad hoc and limited. Policy support in relation to 
African sub-regional organisations and member states are almost absent in TfP 
work in the evaluation period. Partners sometimes pursue different approaches 
and policies in relation to target groups. This has weakened the effectiveness of 
the programme. On the other hand, the efforts by the Ministry of Foreign Affairs 
to provide additional and direct support to the African Union have increased the 
effectiveness in certain areas, primarily in strengthening the institutional capacity 
of the AU to deal with the civilian dimensions of peace support operations. 

Relevance

TfP is a relevant initiative in relation to the needs of peace support 
operations in African and Norwegian foreign policy objectives, but has to 
address weaknesses to remain a valid instrument. TfP has made important 
contributions to the African peace and security agenda. Stakeholders and 
beneficiaries in Africa generally report confidence and trust in TfP partners. The 
TfP objectives are still relevant. African peace and security will continue to be 
important in Norwegian foreign policies and development aid.

TfP may still be a valid instrument to pursue these objectives beyond 2015, but 
this implies that TfP has to address a number of weaknesses identified in this 
evaluation. This includes being clear on its own purpose and structure as a 
programme, and its ability to strategically select priority outcomes and design 
interventions to achieve them.  

Conclusions

The team presents its conclusions around three overarching and crosscutting 
themes 

Strategic framework and management: Shared objectives, but insufficient 
programme coherence and strategy. TfP’s strategic framework was intended 
to enable the programme to focus better on achieving results, and to provide a 
basis for TfP to critically reflect on the chosen interventions in realizing 
outcomes. Some progress has been recorded with the introduction of the new 
framework and stronger efforts by the MFA and Norwegian embassies to assist 
TfP-partners. TfP partners do share a broad overlapping area of interest and 
common focus – and more so today than earlier. However, there is limited 
engagement by TfP partners to develop and implement a shared strategy with 
individual partners responding more to the needs of their individual organisations 
than to the needs of the programme. This is in particular evident in an 
insufficient translation of shared objectives into a programmatic approach of 
shared and mutually reinforcing strategic action. This has reduced the efficiency 
of TfP. The shift of the management responsibility from the Embassy in Pretoria 
to the Embassy in Addis Ababa has facilitated a better link between TfP policy 
engagement with the AU and Norwegian support to the AU and implementation 
of AU policies.  
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Programmes: High activity and dedication. TfP’s activities are implemented 
with much dedication and with capacity to respond to changing needs and 
evolving contexts. These are important assets for any programme operating in a 
complex and often unpredictable environment. The implementation of the TfP 
programmes has been activity focused with limited attention to outcomes and 
reflections on the effectiveness of different interventions.

Results and impact: Moving from activities to outcomes. TfP’s impressive 
training activities also capture TfP’s main weaknesses: insufficient attention to 
what works. Which interventions are leading to more outcomes and increases 
impact? Which type of pre-deployment training is more likely to increase 
deployment rate and lead to more competent peacekeepers? How can 	
Training-of-trainers courses be used to build the training capacity of police 
contributing countries?  

The broad scope of the current TfP strategic framework has enabled the 
justification of multiple training and other initiatives by individual partners, 
sometimes with co-contributions from other partners. The broad strategy focus, 
combined with an incapacity for asserting a programmatic management focus, 
results in medium to long-term strategic outcomes not being consistently 
pursued, expanded upon, or picked up by other TfP partners. The work-plans 
and focus of TfP partners can change on an annual basis. These annually 
chosen activities may still cohere with the overall strategic framework, but they 
are not necessarily enhancing or reinforcing programmatically strategic efforts 
from the year before.

Recommendations

The team presents its main recommendations under two main headings.

Strategic direction. In deciding upon a future role for a Training for Peace 
programme the Ministry of Foreign Affairs must decide whether TfP should 
continue as a programme, or whether the programme approach should be 
abandoned and let support for all or some of the current TfP partners continue 
on a case-by-case base alongside other Norwegian support in this area. One of 
the added values of having a programme as opposed to case by case support is 
the ‘brand identity’ that TfP as a whole might generate, and the possibilities for 
collaboration between partners. If the programme is to continue, the team 
advises that this would be justifiable only if efforts are made to harness strategic 
direction.

Programme interventions. TfP supported interventions are now covering too 
many issues with too little focus on what it wants to achieve. TfP supports a 
range of different training course delivered through different models. The team 
recommends that selection of courses and delivery models must be based on 
identification of what works well in achieving outcomes. TfP’s research agenda 
must be based on programme needs and as a main rule projects should involve 
two or more partners. A similar approach is recommended in relation to policy 
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support where TfP must select its interventions based on what they want to 
achieve. 

The TfP emphasis on training and support to the implementation of the African 
Peace and Security Architecture requires more attention than previously on how 
TfP interventions can be harmonized with support from other donor programmes 
to make it more sustainable and increase effectiveness. This applies in particular 
to support provided to regional organisations and member states. 
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1.	 Introduction and Background

 

         Purpose and implementation of the evaluation
The purpose of this evaluation commissioned by Norad’s Evaluation Department 
is to provide information about the relevance and effects of the Training for 
Peace in Africa programme (TfP). Norad commissioned the study “with a view to 
informing decisions about the future of the programme and to inform the 
international community involved in peace operations.” The six evaluation 
objectives are reproduced in Box 1.1. 

TfP has evolved over several phases since its conceptualisation in the early 
1990s and its launch in 1995. It will have received more than about NOK 290 
million – about USD 50 million - when the current phase expires in 2015. It has 
become a significant and major component in Norwegian support for peace and 
security in Africa. Below we have provided an analytical summary of the 
historical evolution and the main features of TfP, with further details presented in 
Annex Two. This chapter also includes a discussion and update of TfP’s context 
and operating environment.

The evaluation team’s data collection progressed through several distinct 
phases. The first inception phase was conducted in June/July 2013 and included 
initial discussions with Norad’s Evaluation Department and the Ministry of 

Box 1.1  Evaluation objectives

(1)	 Provide an updated contextual and institutional analysis of the peace 	
	 and security architecture in Africa; 

(2)	 Identify and map the programme logic and its underlying assumptions;

(3)	 Assess the impact of the programme’s training component; 

(4)	 Assess the cost effectiveness of the programme’s training component;

(5)	 Assess the contributions of the programme’s research, policy advice, 	
	 and roster components to planned outcomes stated in the strategic 	
	 framework; and

(6)	 Analyse the programme’s relevance.  
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Foreign Affairs. The team also met with the two Norwegian-based TfP-partners 
– the Norwegian Institute of International Affairs (NUPI) and the Police 
Directorate (POD) - and had a first reading of key TfP documents. The inception 
report (60 pages) outlined the team’s interpretation of ToR and approach to the 
evaluation, the methodology to be used and provided a detailed work plan. The 
Evaluation Department forwarded the inception report to the Ministry of Foreign 
Affairs, relevant Norwegian embassies and TfP partners and invited them to 
provide comments.

The next phase from mid-August to November culminated with the submission 
of a mid-way report (34 pages) in November. It followed a period of data 
collection based on visits to all TfP-partners in Oslo, Durban, Pretoria, 
Bulawayo, Accra and Nairobi as well as with key stakeholders in these cities and 
in Addis Ababa, Harare, Gaborone and New York. The mid-way report 
summarised emerging and provisional findings; identified challenges and 
revisions to the approach and work plan; and outlined the plans for data 
collection through field visits to assess the impact of training.

Following the mid-way report, Norad’s Evaluation Department provided 
additional funds to enable the team to undertake scoping missions to two 
peacekeeping/peace support missions to plan and facilitate subsequent field 
visits to assess impact of training. Originally the team had selected the UN/AU 
Hybrid Operation in Darfur and the AU Mission in Somalia as case studies, but 
the logistical challenges involved in securing timely permission to visit Darfur led 
the team to shift from Darfur to the UN Mission in South Sudan. The scoping 
mission to South Sudan was planned for January 2014 but with the eruption of 
civil war in the country from mid-December it was judged to be impossible to 
carry out the required interviews with former trainees. It was therefore decided 
to shift the data collection to the UN Mission in Liberia. The scoping mission was 
carried out in early March and the field visit itself took place in late March. 

The scoping mission to Somalia took place as scheduled in late January, but the 
subsequent deterioration of the security situation in Mogadishu led the team to 
abort the main field visit to the country. A report from the scoping missions (8 
pages) was submitted to the Evaluation Department in March. 

In addition to data collection visits to the missions in Somalia and Liberia the 
team also in this phase visited two main police contributing countries – Rwanda 
and Ghana. The purpose was to interview police officers who had returned from 
missions as well as interviews with senior officials involved in police training and 
deployment.

The final writing phase commenced in April with submission of the draft report in 
early June. 

The evaluation team has met three times during the evaluation: in Bergen and 
Oslo during the inception phase, in Nairobi in preparing for the mid-way report 
and in London at the start of the writing phase. Throughout the process the team 
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had much communication with the Evaluation Department in Norad, with current 
and former TfP managers at the Ministry of Foreign Affairs and Norwegian 
embassies as well as with TfP partners. The team leader also attended the 
meeting of the TfP International Advisory Board in Addis Ababa in November 
2013 and the TfP Annual General Meeting in Abuja in March 2014.  

A first draft report was submitted to Norad’s Evaluation Department on 6 June 
2014. In an email from 26 june the Evaluation Department requested clarification 
on a few specific issues. This final draft report was submitted on 2 July. The 
Evaluation Department  forwarded the final draft report to the Ministry of Foreign 
Affairs, relevant embassies, TfP partners, members of the TfP advisory board 
and others. The deadline for comments was 29 August. The evaluation team 
received comments from Norad’s Evaluation Department, from the Ministry of 
Foreign Affairs and the Norwegian Embassy in Addis Ababa, from all TfP-
partners and from one member of the advisory board. The team has 
summarized the main comments and its responses in a separate table submitted 
to the Evaluation Department.

The comments have been very helpful in preparing this final report. It has helped 
the team clarifying some of its arguments and findings, and to highlight certain 
findings both in the main text and in the executive summary. The comments 
have not pointed to any significant factual errors or led to revisions of major 
interpretations. However, some of the comments require a more principal 
response. One is that the evaluation has not sufficiently evaluated important 
dimensions of TfP’s work and has focused too much on the training component. 
To this the team responds that it is guided by the Terms of Reference which 
require a more specific focus on training and with a focus on the current period 
(from 2010). The Terms of Reference was developed by the Evaluation 
Department following consultations with TfP. The team’s interpretation and 
approach was outlined in the inception report which was submitted to TfP for 
comments. The Evaluation Department also forwarded the mid-way report to TfP.

Furthermore, the emphasis on “results” and “evidence” influenced the focus 
towards where the most robust evidence might be obtainable. The provision of 
baselines, listing of outputs and the documentation of outcomes by TfP partners 
outside of training has been limited – thereby also constraining the extent to 
which meaningful evaluative conclusions can be drawn in these additional result 
areas. However, the report has attempted to identify all the main activity areas of 
TfP and provides a summary of important contributions.

The team decided to focus on the police component because the bulk of the 
training is in this area. Out of the 3700 persons who have participated in TfP-
supported training courses in the 2010-2013 period nearly all - 3300 - are police 
officers. The team decided to focus on TfP contributions in relation to the African 
Union, regional and national organisations and on-going peace support 
operations in Africa with much less emphasis on TfP contributions to policy 
development at the UN in New York or in relation to Norwegian foreign policy 
development in Oslo.
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Several comments also relate to the discussion of TfP’s strategic framework and 
the state of a programme theory or theory of change in relation to the TfP 
programme. The team has made further clarification of this in a revised version 
of Chapter Three.    

Measuring the impact of TfP and other peace support or peacebuilding 
interventions is challenging and demanding. Evaluations and assessments of 
results and impacts in the sphere of foreign and security policies are often 
viewed with scepticism by many practitioners. Much evaluative work in this area 
is also conducted using less sophisticated designs than what is common in 
evaluations of development aid. The Terms of Reference developed for this 
evaluation are ambitious and placed much emphasis on the methodology for 
measuring impact. They call for an evaluation design which includes mapping 
the context, assessing and/or developing a programme theory, and assessing 
the effects of the main training component through tracer studies of personnel 
who have received training. The design should also allow for attribution of 
impacts. And finally, the team is asked to provide a cost-effectiveness analysis 
of training, and to assess the research component in the programme and TfP’s 
contribution to rosters and to policy development, as well as the overall 
relevance of the programme.   

There are special challenges involved in assessing impacts of a programme of 
this nature.1 First and foremost, establishing a credible counterfactual is often 
impossible since the nature of the conflicts can be unique. If so, rigorous 
measurements of outcomes and impacts have to yield for approaches that 
substantiate likely impacts through various methods. Moreover, an operating 
environment characterised by crisis and conflict and processes evolving in a 
chaotic rather than a linear fashion makes causal attribution between the 
intervention and intended impact difficult. Comparability of activities in different 
conflict settings is also limited. Furthermore, these types of interventions are 
often characterised by conflicting goals between their individual components 
and actors and/or between their short- and long-term impacts. The more 
comprehensive the objectives and activities of an intervention, the greater the 
necessity to respond to unexpected events and adapt activities accordingly. 

Operating in highly escalated conflict situations also involves a high risk of 
failure. External donor interventions must therefore be prepared to accept 
greater risks yet maintain long-term engagement.

These challenges are not calls for a reduced focus on evaluations of 
interventions in peace and security. That would imply abandoning the aspiration 
to learn by subjecting actions to critical review and to underestimate the benefits 
that evaluations can offer to intervention planners and implementers. Instead, 
these challenges call for enhanced focus in programme design, monitoring and 
evaluation, taking into account the constraints of measuring causal attribution 
and conflicting goals, and mitigating the dilemmas associated with risks. Efforts 

1	 See e.g., also Andreas Wittkowsky (2014), A Question of Plausibility Or: The Art of Evaluating Peacebuilding 
Interventions, Berlin:  ZIF – Centre for International Peace Operations (Policy Briefing).
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to deal with these challenges have most systematically been dealt with within 
the sphere of development aid and are reflected in the 2012 guidelines from the 
OECD’s Development Assistance Committee.2

The team’s methodological approach is outlined and further discussed in 
Chapter Two and Annex Three. 

Structure of the evaluation report		
Chapter Two and the associated Annex Three provide a presentation of the 
team’s methodological approach and outline the different phases of the 
evaluation process. The chapter and its associated annex also present how the 
team responded to the evaluation questions related to the impact of training. 
This chapter and the annex further provides a presentation of the data capturing 
instruments, a profile of the sample of police officers interviewed in the UN 
Mission in Liberia, in the AU Mission in Somalia and in two police contributing 
countries – Ghana and Rwanda. Annex Six provides an overview of police 
officers interviewed as well as the list of key informants among TfP partners, 
beneficiaries, current and former TfP managers at the Ministry of Foreign Affairs 
and Norwegian Embassies, and others.

Chapter Three maps the TfP’s strategic framework and assesses the state of the 
programme theory.

Chapter Four provides a presentation and analysis of TfP’s training courses and 
the use of the trainees, including the state of the rosters for deployment. Annex 
Four provides details on course statistics and the use of trainees. Chapter Five 
analyses the impact of the training. Annex Five provides more details on the 
findings from the interview data from missions and police contributing countries. 
Chapter Six analyses the cost effectiveness of the TfP training.

Chapter Seven analyses TfP’s research programme and contribution to policy 
support. Chapter Eight presents the team’s assessment of the relevance of TfP. 
The final Chapter Nine presents the team’s overall conclusions and 
recommendations.

Chapters Three to Eight begin with a summary presentation of findings and a list 
of the specific evaluation questions addressed in the chapter.   

The Terms of Reference for the evaluation are provided in Annex One at the end 
of this report. Annex 2-6 are available for download at www.norad.no/evaluation.

2	 See the OECD (2012), Evaluating Peacebuilding Activities in Settings of Conflict and Fragility: Improving 
Learning for Results, Paris: OECD (DAC Guidelines and Reference Series).
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Training for Peace – 1995-2014: An overview		
The focus for this evaluation of TfP is the current 2010-2015 period. This section 
and accompanying Annex Two provide an overview of the evolution of TfP and 
its main contributions over time.  

TfP was launched in 1995 as Training for Peace in Southern Africa. The goal of 
the programme is to build sustainable African civilian and police peacekeeping 
capacities that are needed in order to implement multidimensional UN and AU 
peacekeeping mandates. TfP’s engagement takes place through a combination 
of training assistance, recruitment and deployment assistance, applied research 
and policy support. 

The programme is implemented through five main partners: The African Centre 
for the Constructive Resolution of Conflicts (ACCORD) in South Africa; the 
Institute for Security Studies (ISS) in South Africa; the Kofi Annan International 
Peacekeeping Training Centre (KAIPTC) in Ghana; the Norwegian Institute of 
International Affairs (NUPI) in Norway; and – until March 2014 - the African 
Civilian Response Capacity for Peace Support Operations (AFDEM) in 
Zimbabwe. TfP has two supporting partners: the Norwegian Police Directorate 
(POD) and the Secretariat of the Eastern African Standby Force (EASFCOM) in 
Kenya. 

TfP has gone through four funding cycles and is now (2011-2015) in its fourth 
phase. It has evolved in several directions since its inception; both thematically 
and geographically with more organisations becoming partners, and with an 
increasing effort to provide technical assistance support to ongoing 
peacekeeping missions and to engage more directly with the developing African 
peace and security architecture. This has been a response to changing needs 
and demands as well as different Norwegian priorities. The management of the 
programme has also changed considerably over the years, but throughout the 
management has been highly decentralized with much flexibility provided to the 
individual partners. A division of labour between the TfP-partners has been 
facilitated and developed, but the level of interaction and co-operation between 
partners has for the most part remained limited. From the start NUPI was 
managing and coordinating the programme on behalf of Norad and the 
Norwegian Ministry of Foreign Affairs (MFA). This ended in 2006 with the MFA 
assuming direct responsibility, first managed from Oslo and from 2008 mainly 
through the Embassy in Pretoria. In 2013 the main responsibility was moved 
from the Embassy in Pretoria to the Embassy in Addis Ababa. 

The team has observed a high turn-over rate of middle management responsible 
for translating broad strategic direction into action. In the evaluation period there 
has been three TfP managers in the Ministry of Foreign Affairs, two or three in 
the Embassies and multiple shifts in many of the partner organisations.

Annex Two provides a profile of the TfP and its evolution since inception and to 
2010. In the current 2011-2015 phase more emphasis has been placed on 
providing TfP with a strategic framework coupled with more importance given to 
results-based management.
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Phase 4: 2011-2015

NOK 170 million – about USD 29 million - has been allocated to TfP since the 
start in 1995, including NOK 70 million for the 2007-2010 period. In 2010 it was 
decided to provide funding for another phase from 2011 to 2015 with an 
indicative budget of nearly NOK 120 million, or close to USD 21 million. The 
Table below summarises disbursements to the different partners and to the 
International Advisory Board (IAB) since 2010 – the start of the evaluation 
period.

In providing funding for a new phase MFA made several steps to act on the 
recommendations from the 2010 review. 3 This review had called for a more 
clearly defined focus and strategic framework for the programme and stronger 
strategic and administrative management of the programme (cf. Annex Two). 
MFA’s response included the development of a TfP strategic framework which 
listed 13 TfP objectives.4 They are reproduced in Box 1.2 on the next pages.

This strategy document was slightly revised and consolidated in 2012. The 
strategy document was followed by a list of targets to be achieved in the period, 
including – from 2011 – annual reports listing TfP activities, outputs and 
achievements. See more on this in Chapter Three.

The changes also included changes in management and reporting with a shift 
towards a more result-based approach. Reporting and planning formats were 
improved to facilitate this. Considerable efforts were made by TfP managers at 

3	 See especially the 2010 and 2011 internal memos from MFA. Fredsoperasjoner i Afrika. Sivil kapasitetsbyg-
ging gjennom Training for Peace. Status og veien videre mot neste fase (5 July 2010) and Notat om 
innretningen av TfP programmet (24 August 2011). The final changes and new directions adopted following 
consultations with the Advisory Board and TfP-partners were communicated to the TfP-partners in an email 
from MTA, TfP Update September 2011 (15 September). It contains several annexes, including “Mapping of 
recommendations from “Navigating complexity. A Review of Training for Peace 2010” which includes a list of 
decisions in relation to each of the 17 recommendations from the review. 

4	 See the unpublished 2010 document Training for Peace (TfP) Fourth Phase 2011 – 2015 Strategic 
Framework Main content: TfP strategy: goal, purpose, objectives and principles. Annex 1: TfP Partnership 
principles. Annex 2: TfP Management, Planning and Monitoring. Annex 3: TfP International Advisory Board. 
Terms of Reference. Oslo: MFA n. d. [20 December 2010].

Source: The figures in the Table are based on data supplied by MFA’s regional department.
Note: Funding to the Norwegian Police Directorate (POD) includes a separate grant of NOK 2.5 million for 
driving courses in Ghana for female police officers. 
 * IAB is the TfP International Advisory Board 

ACCORD AFDEM ISS KAIPTC NUPI EASFCOM POD IAB* TOTAL

2010 3.1 1.2 4.6 7.0 4.4 5.9 3.4 0.1 29.6

2011 5.5 0.9 5.0 8.0 4.4 2.3 3.5 0.1 29.8

2012 5.4 2.1 4.0 8.5 4.5 0.3 2.0 0.3 27.1

2013 3.0 2.2 1.3 6.1 2.3 0.0 0.6 0.0 15.4

TOTAL 17.0 6.5 14.9 29.6 15.6 8.5 9.4 0.6 101.9

16.7% 6.4% 14.6% 29.1% 15.3% 8.3% 9.2% 0.6%

Table 1.1  Summary of TfP disbursements: 2010 – mid-2013 (NOK million)
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the MFA and embassies to help facilitate this change.5 The strategic document 
did however suffer from several weaknesses, including insufficient description of 
outcomes (see more on this Chapter Three). The management of TfP was with 
effect from mid-2013 also shifted from the Embassy in Pretoria to the Embassy 
in Addis Ababa in order to facilitate improved relations between the programme 
and the AU. Management of the programme grant to KAIPTC was moved to the 
Embassy in Accra in 2011 which was already managing TfP’s core funding to 
KAIPTC. The Embassy in Accra also managed the POD support to the Ghana 
Police Service and their driving courses for female officers. Management of the 
support to EASFCOM was moved to the Embassy in Nairobi in mid-2013. 
Management of the Norwegian support to POD’s engagement in TfP – which 
until 2014 was mainly with KAIPTC and EASFCOM in addition to direct POD 
support to training courses in Gambia in 2012 - was managed from the Embassy 
in Addis Ababa.

5	 The team found many documents in the embassy archives in Pretoria indicating strong follow-up with several 
partners in 2011 and 2012. This included feedback on draft reports and plans with requests for new versions 
with a stronger focus on results. We found no trace of any written communication on these matters in 2013. 
The 2014 archives have not been consulted. 

Box 1.2  TfP’s objectives

(1)	 Build self-sustaining African civilian and police peace operations capacity in the 	
	 AU and RECs/REMs, according to their stated needs and plans. TfP’s main focus 	
	 should lie on Southern, Western and Eastern African regions and countries, with 	
	 options for some engagement in North and Central Africa, and well coordinated 	
	 with other development partners;

(2)	 Support the development of policies targeted at implementing SR 1325, 1820 and 	
	 other normative developments relevant to cross cutting women, peace and 	
	 security issues in peace operations;

(3)	 Strengthen recruitment and training of female peace keeping personnel (and 	
	 trainers) for peace operations, in line with SR 1325 and its emphasis on female 	
	 participation in the prevention and resolution of conflict; 

(4)	 Continue efforts to improve relevant aspects of the selection, recruitment, training 	
	 and deployment procedures for peace operations, as well as identifying and 	
	 addressing bottlenecks to deployment;

(5)	 Provide roster advice and support to the UN, AU and RECs for peace operations in 	
	 Africa and, when appropriate, elsewhere. Stronger cooperation between TfP and 	
	 Norwegian resources to strengthen the African roster and recruitment capacity;

(6)	 Further conceptual development for the civilian and police dimensions of the 	
	 African Peace and Security Architecture, including the African Standby Force; 

(7)	 Contribute research that is relevant to and effectively utilised as a support for TfP 	
	 training and policy advice;

(8)	 Contribute added value to the totality of international capacity building initiatives 	
	 assisting UN and AU led peace operations in Africa, including active support to 	
	 coordination efforts;
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Certain changes were also introduced in partner composition and partner 
relations. AFDEM – The African Civilian Response Capacity for Peace Support 
Operations - became a TfP member from 2011. It was also formally established 
as an NGO in 2011 and the Embassy in Pretoria provided significant technical 
support through consultants in 2011 and 2012 in assisting AFDEM in this 
transition. However, the MFA concluded in February 2014 that AFDEM did not 
live up to expectations and opted not to renew the contract when the current 
funding agreement expired on 1 March 2014. This marked the end of TfP 
support to AFDEM.

The placement of a Norwegian police commissioner to EASFCOM came to an 
abrupt end in mid-2013 when the incumbent resigned and recommended that 
Norway and TfP should terminate support for this placement. MFA decided in 
February 2014 to renew funding and a police officer from POD took up the 
position in mid-2014. Insufficient financial reporting and unspent funds have 
delayed a decision regarding continued direct funding to EASFCOM, but it is 
expected that funding for a new period will be entered into in the latter half of 
2014. Both EASFCOM and POD are defined as “supporting partners” in TfP.    

From 2013 MFA renewed efforts to improve co-operation and interaction 
between TfP partners. A first effort was linked to improvements in external 
communication and marketing through the TfP website and an electronic TfP 
newsletter. Additional funds were provided to ACCORD - the African Centre for 
the Constructive Resolution of Conflicts - enabling them to be in charge of this.6 
Funds were also provided by the MFA in 2013 to launch a TfP research network 
with an initial focus on police in peace missions. NUPI was coordinating this 
network during the first year with KAIPTC assuming that responsibility from 
2014. At the annual general meeting of TfP in March 2014 MFA announced 

6	 See also the TfP’s Information Strategy for Training for Peace in Africa: 2012-2015, a memo prepared by 
ACCORD for the November 2013 International Advisory Board meeting. 

(9)	 Continue to develop the two way mutual partnership that is emerging between 	
	 African and Norwegian TfP partners;

(10)	Strengthen brand recognition and visibility of the TfP, with a view to strengthen TfP 	
	 identity and TfP impact in normative and training efforts;

(11)	 Better utilise the TfP experience and resources in active policy cooperation with 	
	 the AU and UN including at diplomatic and political level, with more active 		
	 Norwegian Foreign service support to such efforts vis-á-vis relevant regional, 	
	 sub-regional and national authorities;

(12)	Adhere to results based management principles in the planning, implementation 	
	 and monitoring and evaluation of the TfP Programme; and 

(13)	Phase out of TfP activities that are either being taken over by APSA institutions as 	
	 APSA’s capacity grows, or as TfP activities are otherwise rendered redundant. 

Oslo: MFA [20 December 2010].
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changes in the annual planning cycle in order to facilitate improved co-operation 
between TfP partners in developing working plans for the coming year.  

In 2012 TfP undertook a major internal review of the police component of the 
programme. It was carried out by staff from POD, NUPI and the Institute for 
Security Studies (ISS). They presented a series of recommendations to improve 
and strengthen its work in this area.7 They included calls for

a qualitative shift in the TfP police component’s support for policy development …. 
Priority should be given to supporting the development of mid- and senior-level 
police officers for deployment to [peace support operations]. Many mid- and senior- 
level African police lack the managerial, mentoring and leadership skills to lead their 
subordinates in the new skills required of police in PSOs. Shifting focus to these two 
groups is expected to have an important impact on effective police deployment to 
PSOs. A further shift should be supported in future from direct provision of training 
to facilitation of training by the AU, RECs and RMs through training of trainers and 
other capacity building measures that facilitate efficient deployment of trained 
personnel. Training assistance should be adjusted to incorporate ongoing 
monitoring, needs assessment and impact assessment.

This led to a number of changes both in training and other areas. This included 
efforts to establish a TfP research network focusing on policing, and 
preparations for new TfP courses targeting mid-level management in peace 
operations.

TfP’s operational environment		
Africa has seen much progress in recent years. Many countries have witnessed 
significant economic growth with political stability being consolidated. At the 
same time inter- and intra-state conflicts are still common, widespread and 
destructive, and pose significant challenges to the security and prosperity of 
millions of people on the African continent. Drivers of conflict are evident both at 
the international and systematic level, at the level of African states, and at the 
level of local leaders in communities and regions. The complex and integrated 
linkages between security and development have become more visible and the 
distinctions between traditional categories of conflict have been blurred. The 
violence and civil wars in the DR Congo, Somalia and in the two Sudans capture 
much of these with the current crisis in Mali and the Central African Republic 
illustrating violent intra-state conflicts, rise of militias and terrorism erupting 
being reinforced by the fall-out from the Arab Spring. But even in more stable 
parts of the continent, such as in Southern Africa, there are electoral violence 
and intra-state threats to peace and stability in several countries.8  

7	 The report was completed in 2013 as Review of the Training for Peace in Africa (TfP) Police Dimension, 
1995-2012, 15 January 2013 (unpublished, 40 pages).

8	 The literature on violent conflicts and peace building in Africa is voluminous. See, e.g., D. Curtis and G. A. 
Dzinesa (eds.), Peacebuilding, Power and Politics in Africa, Athens, Ohio: Ohio University Press 2012 
(Cambridge Centre of African Studies series).   
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There have been significant developments in international and global responses 
to African conflicts.  Conflict and security in Africa continues to dominate the 
agenda of the Security Council in the UN. There has also been continuous 
strengthening of multidimensional approaches to peacekeeping especially 
related to the role of the UN police.9  This has also included a number of 
decisions indicating a further expansion of mandated use of force. This includes 
e.g., the establishment of a “force intervention brigade” within the UN mission   
in DR Congo to fight militias in the eastern part of the country. The Security 
Council after having avoided launching new large-scale missions for six years,  
in 2013 decided to approve the authorisation of 12 000 troops for Mali. 

These examples also indicate a significant expansion of UN commitment to 
peacekeeping in Africa. Already more than 80 percent of UN peacekeepers 
worldwide are deployed to African peace operations.10 Outside the UN the 
European Union and several of the main European powers (in particular France) 
have continued to be active players both through deployment by their own troops 
and support to efforts by African countries and regional organisations. NATO 
embarked upon a major military intervention in Libya based on a UN mandate to 
protect civilians. The rise of the new economic powers, most dramatically 
illustrated by China and others such as India and Brazil, has added another 
dimension to the international response to Africa’s conflicts.11

Most importantly, the last decade has seen important developments in Africa’s 
response to violent conflict and crisis. The powerful non-interference clause was 
abolished with the establishment of the African Union replacing the Organisation 
of African Unity (OAU) in 2002. While the OAU had a firm focus on defending 

9	 See, e.g., the papers presented at the March 2014 seminar in Oslo on the Strategic Guidance Framework for 
International Police Peacekeeping hosted by NUPI and UN Police Division under the auspices of the 
International Forum for the Challenges of Peace Operations. They are available from http://www.challenges-
forum.org/en/Forums--Seminars/Seminars/SGF-Framing-the-Framework---Oslo/

10	 The annual review of peace operations is a good source of factual information. See the most recent edition 
Annual Review of Global Peace Operations 2013, Boulder, Col.: Lynne Rienner Publishers 2013 (A Project of 
the Center on International Cooperation). 

11	 Cf. also the discussion of this in E. N. Tjønneland (2014), Rising powers in Africa: What does this mean for 
the African peace and security agenda? Oslo: Norwegian Peacebuilding Resource Centre (NOREF Report).

Box 1.3  Evaluation questions on contextual relevance

(1)	 How does the political and security context in Africa look like? Have there been 	
	 important shifts in the discourse? What are the current and evolving peace and 	
	 security challenges in Africa, and how will this impact on the work by different 	
	 stakeholders?

(2)	 What is the current status of multidimensional peacekeeping, including 		
	 developments in police, military and civilian capacities?

(3)	 How does the security architecture including the AU, UN and regional 		
	 organizations (SADC and ECOWAS) look like? What are the mandates, roles, 	
	 interests, incentives and capacities of different actors in developing the African 	
	 security architecture for peace operations in Africa?
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national sovereignty and objected to interference in domestic affairs the AU 
adopted an official policy that permitted intervention in member states in “grave 
circumstances”. During its first ten years the AU suspended nine countries from 
its membership for unconstitutional changes of governments. It has also 
launched ten peace support operations on the continent, of which the AU 
Mission in Somalia is the biggest.

The African Peace and Security Architecture (APSA) provides the framework for 
the AU’s engagement in peace and security. Its components are to consist of  a 
political decision-making body – the Peace and Security Council; an analysis 
centre – the Continental Early Warning Centre; an external mediation and 
advisory body – the Panel of the Wise; a multidimensional standby force 
comprising military, police and civilian components – the African Standby Force; 
and a special fund to cover costs – the African Peace Fund. Notably, each of 
these structures is envisaged replicated at the sub-regional level in each of AU’s 
official regions – West Africa, Southern Africa, North Africa, Central Africa and 
East Africa. The role of the AU within APSA is also to drive the process, to 
provide guidance and policy directions, to act as a legitimising institution, and to 
provide coordination.12

The AU’s achievements since 2002 have in many respects been remarkable. 
The problems and challenges inherent in moving from policies to implementation 
are, however, significant and have caused severe delays. There are major 
difficulties in operationalising APSA.13 This is illustrated by the fate of the 
instrument for peacekeeping or peace support operations, the African Standby 
Force, which is supposed to comprise regional standby forces from each of the 
AU’s five regions. The deadline for achieving operational readiness has been 
repeatedly extended. According to the most recent and third “road map”, it is 
now set for 2016. This deadline is once again unlikely to be met. The 2012 and 
2013 efforts by the AU to respond to the crisis in Mali through the AU Mission in 
Mali are illustrative. The AU was, despite its political commitment to Mali, unable 
to properly confront the emergency situation and respond adequately to the 
Malian government’s request for assistance. The only recourse was the French 
intervention. There was also considerable delay in the operational readiness, 
logistical preparation and build-up of the units placed at the disposal of the 
mission. It was only after the French intervention that the deployment of 
inadequately prepared African troops began in earnest. Finally, the geographical 
position of Mali in the Sahel-Sahara region, at the crossroads of three of Africa’s 
five official regions and the deployment of units belonging to two different 
regional economic communities presented a series of political and technical 
challenges. This paved the way for a decision by the AU in May 2013 to 
strengthen the rapid deployment capability of the African Standby Force through 
the establishment of a special African Capacity for Immediate Response to 

12	 See more on AU and APSA in Ulf Engel & Joao Gomes Porto (eds.) (2010), Africa’s New Peace and Security 
Architecture: Promoting Norms, Institutionalising Solutions. London: Ashgate and in Alex Vines (2013), “A 
decade of the African peace and security architecture,” International Affairs, 89(1): 89-109.

13	 Cf. Solomon Dersso (2014), Annual Review of the African Union Peace and Security Council 2013/2014. 
Pretoria: Institute for Security Studies.
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Crisis (ACIRC). This was intended to be a voluntary mechanism of countries 
ready to come together quickly to tackle specific crises.14 

There are several reasons for the delays in operationalising and implementing 
the African Standby Forces. They are partly linked to technical deficiencies, 
weak institutions and poor funding. More importantly, there are also political 
obstacles, with member states being reluctant and sometimes unwilling to 
commit themselves to implement policies and norms being developed at the 
regional or continental level. In particular, there is reluctance to curtail their own 
national sovereignty. Internal political dynamics in the regions, rivalries between 
members and different geopolitical interests also constrain the implementation 
of APSA. 

The two major sub-regional groupings – SADC in Southern Africa and ECOWAS 
in West Africa – have made some progress towards reaching “operational 
readiness” by 2015, but they still have a long way to go. ECOWAS has a strong 
track record in deploying personnel in peace operations – in part explained by 
the de facto adherence to the principle of a lead nation, enabling Nigeria to play 
a pivotal role. Within SADC there is no similar support enabling one country 
(South Africa) to play a similar leading role, although SADC has made a number 
of political interventions in regional crisis.  The Eastern African Standby Force 
(EASF) is a regional mechanism specifically established for the purpose of 
securing a standby force from Eastern Africa. Political conflicts in this region 
made it impossible to use the existing and overlapping regional economic 
communities (IGAD, EAC and COMESA). 

The Secretariat of the EASF (EASFCOM in Nairobi) receives much donor 
funding and has, in contrast to SADC and ECOWAS, a large number of donor-
funded expatriates and seconded personnel from military and  police in donor 
countries. This may explain much progress at the technical level in providing 
training courses and preparatory work for deployment. At the same time there is 
less buy-in from EASF member states themselves and EASF struggles to 
become an effective instrument for peace support interventions in the region.15 

The activities of EASFCOM are largely focused on technical dimensions, such 
as training, related to the establishment of a future standby force.

14	 See the African Union, Report of the Chairperson of the Commission on the operationalisation of the rapid 
deployment capability of the African Standby Force and the establishment of an “African Capacity for 
Immediate Response to Crisis”, report submitted to the 6th ordinary meeting of the specialised technical 
meeting on defence, safety and security, Addis Ababa, 29-30 April 2013 (Document ref RPT/Exp/VI/
STCDSS(i-a)2013, available from http://cpauc.au.int/en/sites/default/files/auc-report-cp-cdr-faa-26-04-2013-
rev30.pdf). This report also contains a frank assessment of the AU failures to respond properly to the Mali 
crisis. 

15	 See more about the EASF on their website http://www.easfcom.org/ and in a booklet from GIZ (n. d. 2012), 
Strengthening of the Eastern Africa Standby Force Coordination Mechanism (EASFCOM) Developing 
Security for Secure Development, Nairobi: GIZ. Cf also  Krzysztof Tlalka (2013),  EASBRIG/EASF of the 
African Standby Force – shortcomings and prospects for the future (unpublished working paper, The Institute 
of Political Science and International Relations, Jagiellonian University, Cracow, Poland, 19 pages) and Colin 
Robinson (2014) “The Eastern Africa Standby Force: History and Prospects,” International Peacekeeping, 
21:1, 20-3. 
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The AU has conducted its own assessment of the state of the African Standby 
Force and concluded at the time that ECOWAS, SADC and EASF – with 
dedicated efforts – may be able to reach operational readiness by 2015 while 
the two others in Central and North Africa are unlikely to do so.16

There are many shortcomings in planning, designing and implementing the 
African Standby Forces in the regions. This does however not imply that African 
countries are unable to deploy. At the end of 2012 African countries deployed 
32 000 military, 5000 police officers and 2700 international civilians to UN 
missions in Africa.  In addition nearly 19 000 troops were deployed through the 
African Union and regional organisations the same year.17 African countries are 
also deploying to the new (2013) force intervention brigade in the UN Mission in 
DR Congo; all members of this brigade – a force originally conceived by SADC 
as a possible deployment through the African Standby Force – are from South 
Africa, Malawi and Tanzania.

The roles, requirements and indeed formal mandates of peacekeeping and 
peace support operations have evolved over the years responding to changing 
needs. The expanding role and numbers of police and civilians in peace 
operations are a major manifestation of this trend.18 This is most evident with the 
UN, but has also become evident in AU operations. However, most missions are 
military dominated with varying degrees of commitment to multidimensional 
approaches. This commitment is evidently much weaker in the AU compared to 
the UN. Multidimensionality has been built into the policy frameworks of the 
African Standby Force and in the structure of the planning elements of the force 
both at the AU Peace Support Operations Division in Addis and at the 
equivalents at the sub-regional level. However, the ASF structures all report to 
the Chiefs of Defence, with the police and especially the civilian components 
being weak. At the level of the member states the understanding of and 
commitment to multidimensional approaches to peacekeeping appears far more 
limited. The 2013 decision to establish the African Capacity for Immediate 
Response to Crisis (see above) can also be interpreted as another manifestation 
of the failure of the African Standby Force. 

The relations between the AU and the UN in relation to peace support 
operations have been further developed in the period, including with the 
expansion of liaison offices. However, there are tensions and rivalries between 
the two related to actual missions. This is perhaps most evident in the case of 

16	 Cf. AU (2013), Report of the Independent panel of experts. Assessment of the African Standby Force and 
plan of action for achieving full operational capability by 2015, Addis Ababa, 10 December 2013 (unpublished, 
50 pages). See also the 2010 AU assessment provided in Lt. Gen. Louis Fisher et al., Moving Africa Forward. 
The African Peace and Security Architecture (APSA), 2010 Assessment Study, Addis Ababa, AU Peace and 
Security Department 2010.

17	 These figures are derived from Annual Review of Global Peace Operations 2013, Boulder, Col.: Lynne 
Rienner Publishers 2013 (A Project of the Center on International Cooperation). In total, more than 95 000 
police and military troops were deployed in UN missions around the world at the end of 2012. About 72 000 
were deployed in Africa. An additional 4500 international civilian staff were also deployed to Africa.

18	 See e.g., B. K. Greener (2011), «The Rise of Policing in Peace Operations», International Peacekeeping, vol. 
18, 2: 183-195; W. J. Durch (2014), Police in UN Peace Operations: Evolving Roles and Requirements 
(commissioned background paper for the International Forum for the Challenges of Peace Operations, 
Research Seminar on Strategic Guidance Framework for International Police Peacekeeping, Oslo 18 March) 
and Cedric de Coning (2011), “Civilian Peacekeeping Capacity: Mobilizing Partners to Match Supply and 
Demand”, International Peacekeeping, vol. 18, 5: 557-592.  



Building Blocks for Peace: An Evaluation of the Training for Peace in Africa Programme 17

Somalia where the team also observed how UN officials on the ground held very 
sceptical views on the AU efforts to engage with policing, civil affairs and 
peacebuilding and felt that this would be much better dealt with if left to the UN.

Funding for peace operations through the AU is largely provided by external 
donor agencies. This includes direct financial support for ongoing missions such 
as from the European Union and the UN as well support to individual personnel 
contributing countries in Africa. They receive support for training and various 
technical assistance related to deployment.19

19	 Cf. also the review of external support of the scope and focus of external support at the beginning of the 
evaluation period provided in Olaf Bachmann (2011), The African Standby Force: External Support to an 

‘African Solution to African Problems’?, Brighton: Institute of Development Studies (IDS Research Report No 
67). See also the recent review of the EU Peace Facility for the AU by Dylan Hendrickson et al. (2013), 
African Peace Facility Evaluation – part 2: Reviewing the overall implementation of the APF as an instrument 
for African efforts to manage conflicts on the continent, Final Report, October (Brussels: ADE and IBF 
International Consulting).
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2.	 How to Evaluate Training for Peace? 
Methodology

 				  
Methods for assessing the impact of training		
The Terms of Reference (ToR) identify six main objectives and list 22 evaluation 
questions. These include questions related to the context and stakeholder 
positions, impact of training courses, contribution to policy development and the 
relevance of the programme. The ToR contain a specific emphasis on evaluating 
the impact of the training component. The team decided to focus on pre-
deployment training of individual police officers. This is by far the dominant 
training component in the evaluation period with a total of 44 courses and 2700 
trainees in the period from January 2010 to the end of 2013. This is nearly 75 
percent of all those who have participated in a TfP-supported training course in 
this period. In addition the team also examined the other courses delivered for 
police officers in the period – the Train-the-trainers courses and the driving 
courses for female officers – to get additional data on the use of trainees. Taken 
together, the trainees of these three training components make up nearly 90 
percent of those who have participated in TfP-supported training in the 2010 – 
2013 period.

Methodological limits

As elaborated in Annex Three, the original aim of this evaluation was to measure 
the impact of training robustly by using a comparison group of police officers 
who had not participated in this training. For a number of reasons we were not 
able to construct a group of ’trained’ and ‘untrained’ police. The reasons for this 
included lack of monitoring data from TfP partners who do not trace personnel 
they have trained, lack of information from missions about who has and who has 
not received special pre-deployment training before arrival in mission, possible 
pre-existing differences in the baseline skills levels of trained and untrained 
officers and different implementation of pre-deployment training. 

As a result we have not been able to give the numerically precise estimate of 
impact that experimental and quasi experimental evaluations can offer where 
they are feasible.20 But we have provided a qualitative assessment of the 
contribution that TfP is making in its training interventions, which is a more 
appropriate approach to evaluating a very complicated programme that is 
operating in a complex environment.

20	  Howard White(2009), “Some Reflections on Current Debates in Impact Evaluation,” 3ie Working Paper 1
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Further, our original intention to interview police before and after TfP pre-
deployment training was not possible because there was no such training course 
planned for or taking place in the period between the submission of mid-way 
report in November 2013 and the planned date for the submission of the draft 
report in February 2014. More importantly: The TfP partners were not in any 
substantive way involved in selecting participants for training.

Because we were unable to use “gold standard” methods, we needed to find 
other ways of dealing with bias. Our approach was:

•	 To use mixed methods and triangulate: Many of our methods of data 
collection are subject to bias when used in isolation. For example our findings 
from interviews with police officers are based on self-reporting by these 
police officers and both those who had received training and those who had 
not would have reasons to overestimate the value of training. This is why we 
also collected large amounts of data from key informant interviews with 
managers, donors and other officials and other stakeholders. We triangulated 
responses on learning and behaviour change with the opinions of managers 
in mission and in police contributing countries. We also conducted an 
extensive review of the other literature that has touched on training needs 
and outcomes. 

•	 To use data collection and analysis methods that explicitly considers 
alternative explanations: Awareness and acknowledgement of the risk of 
bias during data collection and analysis was one of our main mitigating 
defences. We were aware of this risk during our interviews and we feel that 
the face-to-face interview (as opposed to a written questionnaire) was more 
able to deal with this risk allowing interviewers to delve into issues in more 
depth where stock responses were suspected. Many police officers were 
excessively positive about pre-deployment training, but when asked to 
explain what other factors contributed to their learning, skills and attitudes, 
gave a fuller picture of the other factors that played a part. Where police 
officers with and without pre-deployment training was in agreement on the 
impact (or its absence) we paid particular attention in our analysis. We also 
used a method of data analysis, drawn from contribution analysis, that 
explicitly considers alternative explanations for observed outcomes, and 
other factors that are influencing the effects of programmes.

Contribution analysis to address causality

Contribution analysis was developed for situations where an experimental 
evaluation design is impractical; in other words, where the most scientifically 
robust attribution cannot be established. It is one of the more respected 
analytical methods for dealing with attribution.21 Contribution analysis aims to 
demonstrate whether or not the evaluated intervention is one of the causes of 
observed change. It may also rank the evaluated intervention among the various 
causes explaining the observed change. This analytical tool contains simple 
methodical steps for organising data collection and analysis focussing on 

21	 Howard White and Daniel Phillips (2012) “Addressing Attribution of Cause and Effect in Small N Impact 
Evaluations,” 3ie Working Paper 15. See also the special edition of Evaluation on Contribution Analysis: 
Evaluation: July 2012; 18 (3).
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systematic steps for building evidence to draw an analytically credible 
conclusion about the extent to which observed and recorded effects are 
attributable to the programme.22 

Once an initial theory of change has been developed, it is populated with 
available data and evidence, and an overall ‘performance story’ can be 
formulated and critically assessed. Any data and evidence gaps should be 
addressed, after which the theory of change and performance story can be 
reviewed and revised, and alternative, non-programme, explanations for 
observed change explicitly considered. The stages used in contribution analysis 
are summarized in Box 2.1 below.

          Box 2.1  Steps in Contribution Analysis 23

As explained in Chapter Five in the main body of the report, pre-deployment 
training contains many learning outcomes and we focussed on those that were 
deemed most important and relevant by key informants, beneficiaries, and in 
other reports. We developed theories of change based on midway interviews 
with partners and key informants and assembled evidence around these. These 
were refined during the final phase of the evaluation and are presented below in 
Annex Five. The overarching results chain in which TfP training fits is shown 
below.

22	 John Mayne (2012) ‘Contribution Analysis: Coming of Age?’ Evaluation: July 2012; 18 (3).
23	 Drawn from John Mayne (2012) ‘Contribution Analysis: Coming of Age?’ Evaluation: July 2012; 18 (3).

Step 1: Set out the cause-effect issue to be addressed

Step 2: Develop the postulated theory of change and risks to it, 			 
		  including rival explanations

Step 3: Gather the existing evidence on the theory of change

Step 4: Assemble and assess the contribution claim, and challenges to it

Step 5: Seek out additional evidence

Step 6: Revise and strengthen the contribution story	
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Drawing from the contribution analysis approach we tailored the steps in our 
data collection and analysis to follow specific steps that were reflected in the 
questions we asked and in our analysis of the resulting data. These questions 
form the basis of our Chapter Five on training impact:

1.	 Is there evidence that pre-deployment training effectively prepares police 
officers with knowledge, skills, attitudes and expectations that they need in 
deployment?

2.	 What is the contribution of pre-deployment training to these outcomes 
relative to other variables that affect them, for example professional 
background, other training before deployment, and induction training in 
deployment?

3.	 If there is evidence that pre-deployment training is contributing to these 
outcomes, what is the contribution TfP is making?

4.	 Does the contribution TfP is making maximise the effectiveness of TfP 
resources by using them in an economical and efficient way?

At each step we explicitly considered alternative explanations for the impacts 
observed or not observed. This was a good method for dealing with biases 
which we could anticipate, such as differences in the levels of prior education 
and seniority of police officers, which may play a large role in determining their 
performance in mission regardless of pre-deployment training.

Experience, training and 
professional development     

in national police force

Other
training for 

mission
Induction 
training

Use of skills, 
management and learning 

on deployment
PDT

TfP support 
to delivery 

of PDT

PDT courses 
delivered 
effectively

Basic knowledge, 
skills & attitudes 
are developed

Trained police 
are deployed

Trainees are easier 
to induct more 

prepared in early 
deloyment

     Fig. 2.1  Result chain: The role of police pre-deployment training  (PDT)
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Mixed methods and triangulation

There is a growing body of literature on methodological options for assessing 
impact where the most robust experimental and quasi-experimental designs are 
not feasible or appropriate.24 Much of this literature emphasizes the power of 
combining methods and sources to improve impact evaluation, taking an 
approach that is ‘systematic, draws on a range of evidence, and critically reviews 
and synthesises the evidence’.25  The team used a mix of methods to support 
triangulation and validity in the data collection. We conducted structured 
beneficiary interviews, focus groups and key informant interviews. Significant 
amounts of data were collected. To elaborate on these data sources:

•	 Document review: We reviewed a large body of existing literature as well as 
programme documents from course reports and assessments to research 
outputs. We mined references in initially available reports to identify other 
relevant literature and documentation from the UN and a range of training 
providers and donors as well as to identify relevant project documents and 
material available from the TfP partners. The monitoring data from TfP and 
TfP partners on training is however very limited and patchy.

•	 A large sample of key informant interviews: We conducted nearly 150 key 
informant interviews including programme partners, trainers, police 
managers, senior officials involved in preparing, managing and implementing 
training programmes at different levels in missions and in police contributing 
countries, Norwegian and other diplomats and donors and AU and UN 
officials. The key informant interviews took place in Abuja, Accra, Addis 
Ababa, Gaborone, Mogadishu, Monrovia, New York, Nairobi, Oslo, Pretoria 
and Durban, Bulawayo and Harare. As with our structured interviews we felt 
that conducting a large number of interviews was an appropriate approach to 
mitigating bias, since we were unable to use “gold standard” methodologies. 

•	 Focus groups: We conducted two focus groups with a total of 12 individual 
police officers in Somalia. This allowed us to have a more discursive and 
open ended conversation about the impact of pre-deployment training.  

•	 A large sample of structured interviews: Structured interviews lasting 40 
minutes each were conducted with 107 current and former individual police 
officers: 36 were with the UN Mission in Liberia, 36 with formerly deployed 
police in Ghana and 35 with formerly deployed police in Rwanda. This was in 
addition to our above mentioned focus group discussions in Somalia.  We 
believe that the fact we have three different datasets of police responses, 
from Ghana, Rwanda and from the UN Mission in Liberia, alongside focus 
group discussions from the AU mission in Somalia meant that patterns and 
differences in interview responses can yield more reliable findings than would 
be the case with data from only one location.

24	 See E. Stern et al. (2012) Broadening the range of designs and methods for impact evaluations, DFID 
Working Paper 38.

25	 The quote is from p. 471 in Sue C. Funnel & Patricia J Rogers, (2011) Purposeful Program Theory: Effective 
Use of Theories of Change and Logic Models,  San Fransisco: Jossey-Bass.
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Annex Three provides more details on the selection of those interviewed in the 
selected missions and police contributing countries. It also reproduces the 
interview guide and gives a profile of the sample of officers interviewed in each 
mission and country. 

An overwiew of police officers and a list of key informants interviewed are given 
in Annex Six. To preserve the anonymity of responses, where we cite individual 
responses we refer to these individual police officers by number and not by 
name. The numbers do not correspond to the list in Annex Six.  

Analysing the value for money of training was challenging in the sense that we 
do not have sufficient data on the use of trainees, and we were unable to 
produce a quantitative estimate of the impact of the training. However, the team 
was able to collect data on costs of individual coursers and types of pre-
deployment courses which enable us to draw conclusion related to cost drivers 
and costs of different types of courses. 

Methods used for the other evaluation questions		
The efforts to measure the impact of training were as expected the most 
challenging and time consuming part of the evaluation. For the other evaluation 
questions data was more easily available. In conducting the contextual analysis 
(evaluation question one) the team relied on the substantial body of literature 
available and interviews with a range of stakeholders, including senior officials at 
the level of the African Union and several regional economic communities and 
regional mechanisms, in police contributing countries, in several donor agencies 
and with the UN in New York.

In responding to the evaluation questions on TfP’s strategic framework and 
programme theory we relied on project documentation and interviews with TfP 
partners, and with past and current TfP managers at the Norwegian embassies 
and the Ministry of Foreign Affairs. This information was used to assess and 
comment upon the strategic framework developed by TfP.

The evaluation questions on research were addressed through a mapping of the 
research output from TfP, a content analysis of main outputs, an analysis of the 
planning and management of research projects, and interviews with partners on 
the relevance and use of research outputs and findings in other programme 
areas.

The response to the questions on roster systems is based on mapping of what 
TfP partners do in this area, and an assessment of the state of rosters for 
deployment of police and civilians in Africa.

TfP’s contribution to policy development is assessed based on a mapping of 
what TfP partners do, with a geographic focus on examples from Africa and with 
a focus on multidimensional approaches to peacekeeping. We have examined 
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the nature of the policy support, interviewed stakeholders and potential 
beneficiaries and the extant literature on policy development on peace and 
security in Africa.

The findings from all these evaluation questions have been used to respond to 
the final evaluation question on relevance, which presents an overall 
assessment of the relevance of the current TfP programme, its objectives and 
effectiveness in relation to the African peace and security context, the needs of 
beneficiaries and the priorities in Norwegian foreign and development aid 
policies.
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3.	 Mapping the Strategic Framework

Overall ownership and motivation for use and coordination of a contextually 
relevant TfP programme strategy is located within the Ministry of Foreign Affairs. 
Individual partners and supporting partners have different functions and perform 
different tasks within this framework. In the current phase there have been more 
efforts by the MFA to facilitate the development of a coherent programme with a 
stronger emphasis on achieving results.  The plausibility of the current strategy 
relies upon ensuring a “coordination and synergy that underpins the TfP 
Programme as a whole” (Strategy Document, p.7).

While relevant, the strategy as currently described is found not plausible as the 
basis for a programmatic theory of change for three main reasons: 

1.	 Limited ownership, integration and engagement by partners to develop and 
implement a shared strategy as a management and learning tool;

2.	 Insufficient definition of key attributes of success with respect to the stated 
purpose (outcomes). A “missing middle” without clearly defined intermediate 
outcomes through which TfP outputs are clearly linked and assessed. The 
current management approach enables each TfP partners to annually 
choose multiple outcomes’ statements to justify an activities-based means of 
planning and budgeting. 

3.	 Insufficient authority/buy-in for TfP to operate as a coordinated programme 
using programme theory and theory of change as strategic management 
tools for planning, reporting, learning and adjusting its strategic approach.

Box 3.1  Evaluation questions on the strategic framework

(1)	 What is the programme theory and its underlying assumptions?

(2)	 How are the different programme components intended to contribute to developing 	
	 sustainable African security architecture and how are they interlinked?

(3)	 What are the main programmatic developments and shifts since the programme’s 	
	 inception, and what factors have driven them? 
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Programmatic shifts and developments		
The main programmatic shifts and developments since inception of TfP are 
described in Chapter One and in Annex Two. This section focuses upon the 
emergence of TfP’s strategic framework as a document which is an important 
step in the direction of elaborating a programme theory. 

The TfP strategic framework responds to recognised key challenges and 
demands relating to TfP’s interest in promoting peace and security within Africa. 
Table 3.1 below summarises the key dimensions of a “theory of change” 
approach and identifies how the TfP Strategic Framework relates to each.  

          Table 3.1  Key differences between Theory of Change and TfP Strategy

Theory of Change TfP Strategy

A
na

ly
si

s 
of

 
co

nt
ex

t

Context analysed with view to informing 
intervention responses. Critical thinking 
around context and proposed pathways to 
achieving desired impact. “A specific theory 
or model of how the programme causes the 
intended or observed outcomes”26

No captured analysis of context or 
justification for the priority given to broadly 
defined objectives. Document describes 
goals, objectives, principles, roles, 
responsibilities, monitoring.

H
yp

ot
he

si
s 

of
 

C
ha

ng
e

Draws multiple possible links and causal 
pathways that could lead to desired change 
(outcomes)- presents evidence to justify 
why chosen action X should lead to change 
Y – via a flow chart - flexible

Describes a long list of possible thematic 
areas and options for TfP partners to 
choose from annually - with four broad 
priority intervention modes described. 

R
ea

so
ns

 fo
r 

en
vi

sa
ge

d 
ch

an
ge

Describes how and why the desired change 
is likely to happen – clear on assumptions 
versus decisions based on evidence.

Describes four high-level objectives and 
establishes 15 broadly framed outcomes.

Fo
rm

at

Diagram illustrating multiple linkages and 
levels, supported by a narrative – feed-back 
loops and cycles are shown

Structured text document.

A
ss

um
pt

io
ns

Assumptions are made explicit when 
there is uncertainty on the strength of an 
argument which links a chain of proposed 
actions in achieving an outcome. Presents 
evidence where it exists to prioritise one 
course of possible action over another

No presentation of assumptions or risks.

P
rim

ar
y 

fu
nc

tio
n

A tool for programme design and cyclical 
review /validation /adjustment / evaluation 
of chosen strategy and prioritised actions.

A guiding framework for cohering partner 
planning and behaviours with respect to a 
shared set of broad objectives.

26	 Rogers et al. (2000). “Programme Theory Evaluation: Practice, Promises and Problems,” in P. Rogers et al. 
(eds.) Program Theory Evaluation: Challenges and Opportunities, pp. 5—13, New Directions in Evaluation 
series. San Francisco, CA: Jossey-Bass.
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Motivating these approaches is the description of an intervention in which 
chosen actions under control of the programme (activities and outputs) lead to 
the achievement of results and impact, which can be shown to have been 
achieved fully or partially because of the actions of the programme. Depending 
upon the level at which it is directed, and its purpose, theories of change can be 
variable in detail:

There is no ‘perfect’ example, as all theories of change should vary depending on 
the views of those involved in its development, the context and nature of the 
intervention, and the purpose for which the theory of change has been developed. 
However, there are some core criteria which a theory of change should meet in order 
to optimise the usefulness of the product in communicating an overview of the 
intervention and the thinking behind it to an external audience.27

TfP’s implicit pre-2011 strategic approach was informed by the recognition of 
significant deficits in African institutional systems and numbers of personnel 
required for effective peace support operations on the continent. The primary 
rationale of the programme was to train as many personnel as possible in order 
to contribute numbers (quantity) needed. A key assumption was that an increase 
in numbers of trained personnel would build African capacity for more effectively 
supporting peace operations. 

In July 2010 the MFA approved a new 2011-2015 phase for TfP, but emphasised 
inter alia the need for a more focused approach and results-based management. 
In November 2010 TfP’s International Advisory Board with support of TfP 
partners also endorsed a strategy change, shifting TfP from prioritising the 
provision of a ‘quantity’ of trained personnel, towards enhancing the quality of 
strategically relevant interventions. 

It was recognised that a relatively small programme such as TfP should not be 
seeking to address such a broad range of challenges in a vast and complex 
Africa-wide context, hence the call for “focus”.  TfP could potentially have 
greater impact if the programme coordinated its resources and actions towards 
creating or influencing outcomes it could be confident of changing. For example, 
while TfP wanted to improve the quality of recruits sent to pre-deployment 
training, it had little hope of influencing country-specific dynamics and selection 
practises – these were out of the control of TfP partners. 

27	 Isabel Vogel (2012) Review of the use of ‘Theory of Change’ in international development. Review Report, 
Department for International Development, United Kingdom (http://r4d.dfid.gov.uk/pdf/outputs/mis_spc/
DFID_ToC_Review_VogelV7.pdf). 
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Among the recommendations of the advisory board:

Results-based planning, management and reporting, is necessary in order to 
identify, analyse and communicate TfP results and to stay relevant. TfP should 
further develop its understanding of indicators and benchmarks. The focus should be 
on impact and the relevant end-user/beneficiary of each activity.

Since then, TfP’s management and its partners have grappled with the modality 
of how TfP as a programme plans, manages, reports and critically reflects upon 
the effectiveness of its chosen interventions. New reporting and planning 
formats were introduced, a workshop between staff from Norad and TfP 
partners took place, new consolidated work plans for TfP as a whole were 
prepared from 2011 and an annual TfP report was published beginning with 
2011. TfP managers at MFA and the embassies also made additional efforts in 
having a dialogue with partners on planning and reporting. While the TfP 
partners formally approved the new strategic framework through the 
international advisory board meeting in November 2010 and at the Annual 
General Meeting in March 2011, the team has not been able to trace any written 
inputs from TfP-partners into the process of drawing up the strategic framework, 
although they were invited to do so.

The minutes of the March 2012 TfP Annual General Meeting reflect an 
agreement that the strategic framework would be updated and consolidated. In 
October 2012, the new TfP manager in the MFA circulated a revised and 
improved strategy document in line with the earlier recommendations received 
from the outgoing TfP manager. The TfP Manager indicated the updated 
document was to be tabled at the November 2012 International Advisory Board’s 
meeting in Oslo.

Minutes indicate that the November 2012 board’s meeting focussed more on 
analysis of the external context, and do not reflect any discussion of a revised 
TfP strategic framework. It appears that the revised framework has an 
ambiguous status and is not necessarily central for all TfP partners and 
supporting organisations such as POD.

The minutes of the March 2013 TfP annual general meeting reflect ongoing 
challenges of partners in adapting to a results-based approach in planning and 
reporting: 

Although substantial progress has been made, it is still necessary to emphasise 
impact and results rather than activities, both in planning and reporting, based on the 
Goal Hierarchy developed for the fourth phase of the TfP Programme (2011–15).

A review of TfP partners’ approved 2014 work-plans confirms ongoing 
challenges. Of five approved annual work-plans one partner does not provide 
any description of envisaged outcomes, while the other four organisations 
outline a combined total of 41 different “outcomes” they will pursue in the year 



Building Blocks for Peace: An Evaluation of the Training for Peace in Africa Programme 29

ahead - with many of them being different from the year before. Looked at from a 
results-based programmatic perspective, the strategic framework document - 
which does not describe programme outcomes - has become relegated in 
subordination to the individual ambitions of TfP partners.

Only one partner mentions the TfP Strategy Framework in their 2014 work-plans, 
and that is simply to state in one sentence that the plans submitted do align with 
the overall impact statement of the strategic framework. While most plans do list 
- with significantly uneven quality - activities, outputs and outcomes, none of 
these are framed with any reference to the 2011 – 2015 strategy framework.

There is an understandable ambivalence among TfP partners in furthering a 
planning and reporting process that might limit the current flexibilities they enjoy 
with TfP funds. A further underlying and less openly stated concern is the 
opportunity costs related to enhanced coordination and collaboration among TfP 
partners, as implied by the Strategic Framework.

There remains a strongly held view among some actors within TfP (and outside 
of it) that theories of change, results chains and logical frameworks have limited 
utility in complex, changing and variously understood contexts in which TfP 
operates. From another perspective, some partners express a futility in spending 
resources to try and quantify relative impact of one contributory set of 
interventions in a much bigger process whose ultimate outcomes they have no 
control over. This view reflects the high-level scope of TfP’s objectives, and an 
absence of more clearly defined and achievable intermediate outcomes.

TfP is understood by its partners as a useful vehicle that can incentivize and 
enable a broad common strategic focus towards enhancing African peace 
operation capacities. All of TfP’s partners (except AFDEM) have multiple 
sources of income and influence that shape their own particular strategic 
priorities and operations. For all of them, TfP funds are relatively small 
compared to their core funding and overall organizational budgets.

What is TfP’s Programme Theory and its underlying assumptions?

TfP does not have a theory of change. It has a story or narrative in which the 
complimentary positions and competencies of its partners have the potential to 
combine, or work at the same issue from different positions, to create a 
programmatic whole that is bigger than the sum of the individual parts. 
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Fig. 3.1  Summary Overview of the TfP Results Chain Logic

Results Chain Key Assumptions

Acivities

Inputs

Outputs

Outcomes

Impact

Note: The figure is prepared by the evaluation team drawing upon the TfP Strategic Framework

Predictable funding. 
Partners see value of TfP 
collaboration beyond just 
being another source of 
funding income.

TfP organizations 
effectively and efficiently 
use resources in 
prioritising activities which 
produce planned outputs

• Member states are able 		
	 to deploy trained 		
	 personnel, trained   		
	 civilians are recruited;

• Competent and sufficient 	
	 human resource capacity.

• UN, AU, RECs/RM´s 		
	 continue to recive 		
	 resources needed to 		
	 perform their functions

• TfP partners can provide 	
	 training that is relevant, 		
	 effective and cost-efficient 	
	 to appropriately selected 	
	 trainees;

• Research by TfP partners 	
	 is respected and reaches 	
	 and influences targeted 		
	 people who read it;

• Policy support work of TfP 	
	 partners adresses 		
	 priorities and contributes 	
	 to sustained outcomes;

• TfP has competence and 	
	 value to add to the 		
	 process of developing 		
	 and maintaining rosters in 	
	 Africa.

TfP Results Chain Logic

Norwegian funding          
core funding via MFA       
plus funds via TfP

According to their competencies and agreed division of labour, 
TfP organisations develop and run training courses, conduct 
research, provide policy support and advocate agreed policy 
priorities, provide recruitment and rostering support

1. Competent and effectively prepared civilian and police 		
	 personel are deployment in peace-support roles;

2. Institutional systems of UN, AU, RECs/RM´s are 			 
	 strengthened

Sustainable African capacity for peace operations by 	
the United Nations, African Union and RECs/RMs is 
developed

1. Standard and specialised training courses are 		
	 developed, updated and conducted for African police 	
	 and civilian personel ahead of deployment, or during 	
	 peacesupport missions in Africa;

2. Research documents that provide critical insight into 	
	 African peace and security priorities, as well as 		
	 strategically informs the training and policy support 	
	 work of TfP;

3. Policy support research, writing and engagements 	
	 aimed at discussing and developing protocols, 		
	 procedures, guidelines, doctrines and other documents 	
	 which further clarify and enable the function of peace-	
	 support institutions in Africa:

4. Support towards the realisation of functional roster 	
	 systems which enable the indentification of already 	
	 trained civilian and police personel for deveopment.

Reputations, networks, 
knowledge, shared 
objectives, competencies, 
skills of TfP partners
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United by a common purpose and a list of broadly defined objectives,28 TfP 
partner organisations engage in training, research, policy support (influence) 
and rostering activities which are believed (assumed) to synergise and 
contribute to the achievement of overall goal(s). TfP’s website labels TfP “an 
international capacity building programme .. based on a unique North-South-
South cooperation”. The 2011 strategy framework has one stated common goal, 
a purpose statement, and thirteen wide-ranging objectives. The document then 
outlines principles (values) that should inform the “activities” chosen by TfP 
partners in relation to target beneficiaries and delivery of services.

While TfP’s Strategy Framework does not provide an analysis of the target 
context and the reasons and assumptions underlying their chosen areas and 
preferred means of intervention, there is evidence that TfP’s funding and 
convening power does enable discussions among various important actors in 
developing an ongoing analytical discourse of challenges and priorities. The 
International Advisory Board and leadership of TfP organisations do share views 
and arrive at common understandings of the priority challenges and ways in 
which TfP could be cohered to contribute towards their resolution.

The strategy document outlines that capacity will be developed “through a 
combination of training assistance, recruitment assistance, applied research and 
policy advice/normative work”. Drawing on the Strategic Framework, Figure 3.1 
sketches out a visual representation of TfP’s programme theory. 

TfP partners report that the terms and logic used in the TfP Strategy Framework 
are difficult to practically apply to their work. The document does not contain 
clear definitions or a description of how the broadly described goals, purpose, 
objectives and principles translate into corresponding activities, outputs, 
outcomes and impacts that partners are required to plan with and report upon – 
except to say that “outcomes” defined by TfP partners “should clearly contribute 
to achieving the objectives of the programme” and that: “The intended goals and 
results should steer the design, planning and reporting of the activities”. 

As referenced earlier in this chapter, TfP partners are not developing their work-
plans in response to a unitary set of clearly defined TfP impact and outcomes 
targets. Each partner decides its own activities and focus, and constructs a 
work-plan which is negotiated with MFA on a bilateral basis.

From a programme theory perspective, the basic building blocks in the TfP 
results chain can be outlined: inputs, activities, outputs, outcomes and impact. 
The two outcomes statements in Figure 3.1 (expressed in the strategy document 
as a single purpose statement) are very broadly and insufficiently defined in 
terms of attributes, quantity, quality and time.

28	 The TfP website describes its overall goal as: to build sustainable capacity for peace operations in the United 
Nations (UN), African Union (AU) and the African Regional Economic Communities/Regional Mechanisms 
(REC/RMs). http://trainingforpeace.org/frequently-asked-questions/

       The TfP Strategy document differs in emphasis: to build sustainable African civilian and police peacekeeping 
capacities that are needed in order to implement multidimensional UN and AU peacekeeping mandates.
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While the leadership engaged at the strategic level in TfP can identify and 
articulate broad outcomes necessary for strengthening peace support 
operations in Africa, there is a “missing middle” which would logically inform and 
link the chosen activities of TfP partners towards intermediate outcomes.

Referring to the four outputs areas that TfP partners focus upon, there is 
generally a “short line of attribution” in the outcomes chain before non-
programme factors outweigh programme factors in influence. For example, this 
evaluation has found that TfP partners can provide pre-deployment training that 
is relevant and effective. The intended outcome is that competent and effectively 
prepared personnel are deployed in peace-support roles. As it is beyond the 
control of TfP to determine a) who is selected for training, b) if, c) when, and d) 
where, deployment of trainees takes place, TfP must assume that the training 
investment will contribute to outcomes in which non-programme factors have a 
stronger influence – with an estimated 30 to 70 percent of those trained not 
being deployed. Furthermore, TfP partners are not formally able to track or 
determine the deployment status of the police personnel that they have trained. 
In this scenario where non-programme factors so outweigh the programme 
factors it becomes challenging to assess the contribution of TfP to an outcome 
which targets deployment of trained personnel in peace support roles (more so 
when there are other donors and service providers offering similar training).

By way of example of various inter-connections in TfP: In recognising selection 
and deployment challenges in 2009 TfP supported exploratory research to 
further understand bottlenecks and challenges in the selection and deployment 
of peace-support personnel.29 A key finding of the study indicated that: “The 
case of TfP indicates that training programmes should focus more on post-
training support mechanisms to facilitate trainees’ recruitment. The usage of 
rosters stands out in this context”. The report also indicated that more research 
was needed to “look into how training programs may contribute to bridging this 
gap.” 

At a practical level, TfP did subsequently increase levels of support to AFDEM to 
assist in getting trained African civilians rostered and recruited to peace support 
missions. TfP resources have also been directed towards supporting the AU 
Peace Support Operations Division in developing further rostering capacity. 

There has been some further research and a policy brief in 2013 by ISS 
proposing possible forms and functions of an “African Standby Force police 
roster system” (see Chapter Seven). There has however not been any research 
or support evident within TfP to address the ongoing incapacity of partners to 
track those they train for deployment, and to monitor and report on training and 
deployment data. 

29	 See A. Solli et al., Bottlenecks to Deployment? The Challenges of Deploying Trained Personnel to United 
Nations Peacekeeping Operations, Oslo: NUPI 2009 (Security in Practice No 3, NUPI Report), also available 
from  http://www.accord.org.za/our-work/peacekeeping/publications/746-bottlenecks-to-deployment
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The 2011 Strategic Framework document outlines that TfP partners should be 
assisted “to record and keep track of the those individuals they have trained, and 
to support the overall reporting of the TfP Programme by monitoring training and 
deployment data of the TfP Programme.” 

In Chapter Seven, this evaluation reflects upon the challenges of coordinating 
applied research agendas of relevance to the operations and focus of TfP.  Much 
of the research has not been strategically directed. There are few limited cases 
which inform TfP strategically on its training, rostering support and policy 
influence. While there are important documents produced, there is limited 
articulation of an influencing strategy, with an underlying assumption that 
publication and presentation of the reports at seminars will lead to influence and 
change at the outcome level.

TfP is a complex programme without a clearly defined and articulated strategy 
and theory of change. Various internal programme factors (resources, diverse 
membership, structuring and management) and non-programme factors 
(complex and unpredictable external context) have contributed to TfP not 
effectively implementing a results-based management regime in which 
programme-wide outcomes are clearly defined, and then pursued by TfP 
partners. An outcomes-focused results-based approach would enable clearer 
description and understanding of the relative contributions different tactics and 
interventions may make in promoting the desired programme outcomes.

The broad scope of the current TfP strategic framework has enabled the 
justification of multiple initiatives by individual partners, sometimes with 
co-contributions from other partners. The broad strategy focus, combined with 
an incapacity30 for asserting a programmatic management focus, results in 
medium to long-term strategic outcomes not being consistently pursued, 
expanded upon, or picked up by other TfP partners. The work-plans and focus 
of TfP partners can change on an annual basis. These annually chosen 
activities may still cohere with the overall strategic framework, but they are not 
necessarily enhancing or reinforcing programmatically strategic efforts from the 
year before.

TfP partners do however share a broad overlapping area of interest and 
common focus. Facilitated by TfP funding, regular networked interaction is able 
to promote leadership conversations that result in the development of 
strategically important knowledge which partners can and do act upon in 
seeking to contribute to the strengthening of capacity for peace.

30	 The ‘incapacity’ is as much structural as it is relational. MFA has chosen not to assert a programme-centred 
strategy and planning regime, but rather a decentralized ‘responsive’ approval process focused upon 
bi-lateral discussions of the work-plans submitted by each partner. As such, neither MFA nor any of TfP’s 

       partners are in a position to ‘require’ that more specifically defined strategic outcomes should command a 
coordinated programme-wide medium-term focus.
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4.	 Training Courses and Deployment

The volume of training in the 2010 – 2013 period is impressive with 80 training 
courses partially or wholly supported by TfP in producing a total of 3700 
trainees. More than 250 police officers have participated in Training-of-trainers 
courses, over 2700 police officers have attended TfP-supported police 		
pre-deployment courses, nearly 350 female police officers have benefitted 	
from special training courses, and about 300 civilian peacekeepers have been 
enrolled in training courses implemented by TfP partners. Compared to 
quantitative TfP targets, this is far more than envisaged, although the gender 
composition is lagging behind the ambitious target.

This training is sizeable in quantitative terms. The TfP-partners are major 
providers of training in many important police contributing countries in Africa. 
However, the team also concludes that the effectiveness of the training as 
measured through deployment and other use of trainees as trainers or 
elsewhere is less than expected. This is partly due to insufficient attention paid 
to pre-training (selection) and post-training (deployment and use of trainees, 
sustainability of training interventions). Furthermore, the TfP partners also 
appear to have different priorities and views on whether the focus should be on 
assisting the African Union in meeting the training needs of the African Standby 
Forces, or responding to the needs of on-going missions. Better targeting of 
training such as providing pre-deployment training to police officers selected for 
deployment and as close to deployment as possible will greatly enhance the 
effectiveness of training. The pool of trainers trained also needs to be 
maintained to ensure effectiveness. 

The team often had to rely on our own estimates to arrive at conclusions about 
the use of trainees. TfP partners have paid insufficient attention to monitoring 
and reporting of training activities and outputs. This is also reflected in the poor 
state of the rosters which are intended to be the key link between training and 
deployment. The development of rosters by the African Union and regional 
organisations is largely outside the control of TfP, but we also note that most 
partners are neglecting this dimension and fail to keep track of their trainees or 
make them available to rosters.   
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Training is a main activity and focus area of TfP.  It is undertaken by all partners 
except AFDEM and NUPI. Pre-deployment training of individual police officers 
has always been a dominant training activity, including in the present period.  
Training also encompasses a number of other courses targeting both police 
officers, civilians and even to lesser extent military officers. This chapter seeks 
to provide an overview and analysis of TfP’s training activities. How many 
receive what type of training? What do we know about who has received training 
– have they been able to put their training to any use in deployment or 
elsewhere? The final part of the chapter analyses TfP’s contribution to rosters – 
the intended link between training and deployment. Chapters Six and Seven 
provide an analysis of the impact and cost effectiveness of training. The 
evaluation questions addressed in this chapter are listed in Box 4.1. 

Training-of-trainers for the police	
Support to Training-of-trainers courses has been an important dimension in 
TfP’s training programme. The main TfP-activity in this area has been a series of 
Training-of-trainers courses intended to provide a pool of trainers for police pre-
deployment courses based on the United Nations/African Union curriculum. This 
has mainly been implemented by the Institute of Security Studies (ISS) in 
Eastern and Southern Africa. ISS has conducted six such regular courses in the 
evaluation period.31 In addition ISS organized three training-of-trainers clinics 
(one in 2010 and two in 2012) intended to bring the best of the students from the 
regular training-of-trainers courses to a more in-depth training course to become 
certified by ISS as regional trainers.

All Training-of-trainers courses planned by ISS for 2013 were cancelled or 
postponed until 2014 due to insufficient implementation capacity or because too 
few officers signed up for the courses. All courses are conducted in 

31	 The 2010 TfP annual report from ISS reports an additional course in Sudan in November 2010, but the team 
has not been able to find any trace of this course in the documents available to us and has therefore omitted 
this course from the list.

Box 4.1  Evaluation questions on training and deployment

(1)	 What is the relative effectiveness of different types of training?

(2)	 To what extent is the programme on track to achieve the target number and gender 		
	 balance of trainees?

(3)	 How relevant are the existing roster systems supported by TfP to the current 		
	 deployment needs in African peace operations?

(4)	 What mechanisms are in place to follow up trainees on the rosters? 

(5)	 To what extent has the programme contributed to the development of rosters in terms       	
	 of gender balance, deployment, employment, and trained and qualified personnel?
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co-operation with the regional police organisations in the two regions – the 
Eastern African Regional Police Chiefs Coordinating Organisation (EAPCCO) 
and the Southern Africa Regional Police Chiefs Coordinating Organisation 
(SARPCCO). The courses typically run for 10-12 days.

A total of 138 police officers, of which 42 are women, have participated in these 
Training-of-trainers courses. Of these, 46, of which 18 are women, have also 
participated in the three clinic courses. We do not have access to data on the 
number of certified trainers graduating from the clinic courses, but one course 
report from 2012 mentions that seven out of eleven were recommended or 
highly recommended as trainers with four not being recommended. Some of 
those participating in the clinic courses from the country hosting the course have 
not participated in the regular Training-of-trainers courses.32 The team also noted 
a few cases of trainees who have participated in more than one regular training-
of-trainers course.

In addition to the ISS courses, one training-of-trainers course was provided by 
the Norwegian Police Directorate (POD) through the Gambia police in 2012.This 
was outside and not linked to the support to KAIPTC. It provided training over 
two weeks for 16 police officers – eleven men and five women - from Gambia 
and Sierra Leone.

In early 2014 ISS with support from POD began developing a new Training-of-
trainers course to provide trainers to the new in-mission mid-level police 
management courses. They also began revision of the curriculum and teaching 
methodology of the regular training-of-trainers courses.   

In addition to these courses the ISS also mentions in its 2011 report that they 
held one training-of-trainers course with SARPCCO focusing on HIV/AIDS. The 
course had 22 participants, of which 21 were women. This course was a residual 
from pre-2010 projects which had stronger focus on HIV/AIDS and on violence 
against women and children. 

In 2013 KAIPTC provided technical support to a pilot Training-of-trainers course 
on Conflict Related Sexual Violence in Cote d’Ivoire from 9-20 September. This 
course was a result of a joint initiative by KAIPTC and the UN Office of the 
Secretary General on Conflict-related Sexual Violence. It targeted police, 
including formed police units (gendarmerie), military and civil society.

In addition to the Training-of-trainers courses TfP also funded a number of 
related activities. This includes an annual retreat/seminar in Norway for all POD 
instructors, and a similar seminar by EASFCOM bringing all the Nordic 
instructors and the African instructors in EASF courses together. 

           
32	 Data on the number of courses are partly derived from course reports where available, internal communica-

tion between the instructor and organiser, from annual reports to TfP, and from the ISS data base of 
personnel who attended courses and seminars. The figures we have arrived at are in some cases lower than 
those reported in official annual reports of TfP. In some cases instructors have been listed as participants in 
these reports. 
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           Table 4.1  TfP Training-of-trainers courses for police, 2010 – 2013                                              

ISS/                             
predeployment

POD/             
predeployment

ISS/                 
HIV-AIDS

KAIPTC/         
Sexual Violence

2010  3 courses: 53(18)                  --

2011  2 courses: 31(7)                 -- 1 course: 22(21)      

2012  4 courses: 54(17)                  1 course: 16(5)     --

2013 -- -- -- 1 course: 80(8)          

 Total 9 courses: 138(42)*              1 course: 16(5)     1 course: 22(21)    1 course: 80(8)            

Note: Number of courses with total number of participants, and number of female participants provided in 
brackets. 

* This includes three clinic courses where (most) participants are drawn from the regular Training-of-trainers   
courses

Table 4.1 shows that TfP has supported 12 Training-of-trainers courses in the 
evaluation period. Ten are Training-of-trainers police pre-deployment courses 
with a total of 146 participants, of which just over 30 percent are women. The 
HIV/AIDS Training-of-trainers course was phased out in the early part of the 
period and the team has not made any further examination of this course. The 
pilot course on sexual violence from 2013 has also not been examined further.

The team examined the nine Training-of-trainers courses run by ISS in 
cooperation with SARPCCO and EAPCCO. This has involved 138 police officers 
of which 46 have received additional in-depth training and graduated as regional 
trainers. The TfP documents contain no assessments of the use of trainers 
trained. Through the steps outlined in Annex Four we managed to arrive at an 
estimate.  Very few of those trained appear to have been used and involved in 
delivering training courses. Probably not more than 5-10 percent of those who 
have participated in these Training-of-trainers courses have been used as 
instructors.

This low figure may partly be linked to the selection of candidates for training. 
We note from the list of participants that many of them do not occupy any 
training position in their home country, nor do they have experience from any 
peacekeeping operation. Many are also coming from countries that are not 
deploying police to peace support operations. The selection process is partly 
outside the control of ISS. It is based on invitation from SARPCCO and 
EAPCCO to the police agency in each member country. They are, the team was 
informed, requested to send participants with a background as trainer and 
experience from peacekeeping. The member countries do not always adhere to 
this recommendation. However, ISS claims to be more successful now than 
before in getting the right people to attend the training courses. Senior staff at 
the Ghana Police Services Training College interviewed by the team 
emphasised that relevance and effectiveness of police training could be further 
enhanced by systematising the recruitment of experienced returning police 
officers into national training colleges – and then training them on how to train. 
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This brings us to the final remark on these courses: Ownership and 
sustainability. Is this training becoming part of national and/or regional efforts to 
increase the capacity to deliver pre-deployment courses? And is the Training-of-
trainers - coordinated or coherent with other initiatives to strengthen training 
capacities in this area? The team does note that this issue has been raised also 
between the Norwegian Embassy in Pretoria and the ISS in connection with 
annual reports and work plans.33 The subsequent work plans from ISS then 
state that the training-of-trainers courses will assist member states to roll out 
national Training for peace support operations and the clinic courses will help 
provide trainers for standby forces. However, these references have been 
omitted in the 2014 work plan. 

The team has not found any evidence of efforts by TfP to ensure that member 
states make use of the trainers. The Training-of-trainers efforts appear to begin 
and end with the training course itself. There is – as mentioned above – no effort 
to develop a consolidated list of available trainers, a pool, which is shared with 
training institutions or others. Nor does it appear to be any dialogue or 
communication between ISS and the police components responsible for the 
standby force in SADC or EASFCOM on training needs and supply of trainers.   

In our discussion with senior training and deployment officials in two of the main 
police contributing countries in Africa – Ghana and Rwanda – the issue of self-
sufficiency in trainer capacity was raised. Ghana is already self-sufficient while 
in Rwanda we were informed they aspired to be self-sustaining in 2-3 years’ 
time. 

Pre-deployment training of police officers		
The dominant training activity during the evaluation period has been pre-
deployment training of individual police officers. Such courses are implemented 
by three partners: KAIPTC, EASFCOM and ISS. POD delivers instructors to 
KAIPTC and EASFCOM courses and from 2014 also courses run by ISS. POD 
has also delivered TfP-funded training outside these channels through bilateral 
arrangements with the police in Ghana and Gambia. Courses run by all the TfP-
partners are identical in the sense that they are based on the curriculum 
developed by the UN, they often use the standard power point presentations as 
developed by the UN, and they tend to run for two weeks. The ISS has reduced 
the length of its courses to one week, but by working longer days and also 
delivering modules over the weekend they claim to cover the same terrain as the 
full two-week courses. 

However, there are differences in teaching methodology and time allocated for 
practical exercises and role play. There may also be important differences 
across the course providers in how much time they allocate to individual 

33	 See, e.g., the comments provided by the Embassy in Pretoria to the ISS in an email dated 20 February 2012. 
This appeared to be an important issue in 2011 and 2012. We have not found any trace of written communi-
cation between the Embassy and the ISS in 2013 in relation to reports and work plans. We have not 
consulted communication on this in 2014.
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modules. A 2012 report from an EASFCOM trainers’ seminar reports that they 
have allocated too little time for the module on “protection of civilians” and that 
an average of 15 minutes of practical 4x4 driving for each course participant is 
not sufficient.34 

Importantly, courses delivered by TfP partners also differ in the extent to which 
they are mission-specific, national or regional. Some courses are mission-
specific in the sense that they are delivered to police officers selected for 
deployment in a specific mission and may, but not always, contain mission-
specific modules. These courses tend to be national and are delivered both by 
ISS and KAIPTC. EASFCOM and to a lesser extent KAIPTC also run regional 
courses where participants are coming from different countries and may have 
much less focus on specific missions. In the case of EASFCOM their current 
training has a focus on training police officers from EASF member countries for 
placement on the roster for the African Standby Force. 

Table 4.2 provides a list of all police officers who have participated in a TfP-
supported training course. These figures are informed estimates by the team. 
Annex Four provides information on how we arrived at them

            
            Table 4.2  TfP-supported police pre-deployment courses, 2010 – 2013

Note: Number of courses with total number of participants, and number of female participants provided in 
brackets.

* The number of 2010 courses at KAIPTC may be higher and the number of 2010 courses at EASFCOM 
be lower. There is no gender breakdown for the participants at the 2010 courses at KAIPTC. 

34	 The informal and internal reports from POD trainers often contain much information on such issues. See e.g., 
the report (in Norwegian) from Dag Hjulstad from the EASF Police UNPOC Trainers Seminar Nairobi, Kenya, 
April 2 – 3, 2012 (unpublished, 8 pages). The official report from this seminar (facilitated by ISS) does not 
contain such detailed observations, see Report of the EASF UNPOC Trainers Seminar, 2nd-3rd April, 2012, 
Nairobi, Kenya, Nairobi: EASFCOM 2012 (unpublished, 6 pages).

ISS KAIPTC POD/bilateral EASFCOM Total

2010 1 course:        
33 (6)

2 courses:      
194 (n. a.)*

1 course 
(Ghana): 77 (2)

9 courses:        
502 (190)*

13 courses: 
806 (198 +)

2011 2 courses:      
103 (31)

7 courses:       
471 (197)

5 courses:        
248 (68)

14 courses: 
822 (296)

2012 1 course:        
60 (31)

3 courses:       
171 (68)

1 course 
(Gambia): 20 (6)

4 courses:         
241 (87)

9 courses:  
492 (192)

2013 2 courses:      
120 (48)

3 courses:      
288 (33)

3 courses:        
178 (34)

8 courses:  
586 (115)

Total 6 courses:        
316 (116)

15 courses:   
1124 (298 +)

2 courses: 97 (8) 21 courses:    
1169 (379)

44 courses: 
2706 (801 +)
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TfP has provided support to 44 courses in the four-year evaluation period with a 
total number of about 2700 participants. Of these more than 30 percent are 
female police officers. Compared to the target of 500 police trainees listed in the 
2011-2015 strategic plan this is a very high number. However, the evaluation 
team notes that TfP is lagging behind its goal of ensuring that 40 percent of 
those trained are women. It is highly unlikely that TfP will be able to meet that 
target for the whole period, even with a substantial increase in the proportion of 
female trainees in 2014 and 2015. It should however, be added that EASFCOM 
has a lower target (30 percent) for their training than TfP and the Table suggests 
that EASFCOM is on track. 

We also note from Table 4.2 that there is general reduction in the number of 
officers trained from the early to the latter part of the period. 2014 work plans 
from the TfP partners seems to suggest that this trend may accelerate. This is 
largely explained by the reduction of such courses through EASFCOM (they are 
shifting more of their police training to training of formed police units) and with 
POD deploying instructors to fewer courses. But at the same time there is a shift 
in police training within TfP following the 2013 internal police review with more 
emphasis being put on in-mission training (see more on this in “other training” 
below). 

According to TfP’s objectives all those trained shall be deployed or placed on a 
roster. The first important observation on the deployment record is that the TfP 
partners do not have any hard data on this at all. This makes it impossible to 
arrive at accurate estimates. See more on this in Annex Four. Based on the 
assessments there we may assume that 30 percent of EASFCOM trainees, 55 
percent of KAIPTC trainees, 60 percent of ISS trainees and 60 percent of the 
trainees from the two POD-supported courses have been or are in deployment. 
This implies that we would arrive at a total figure of about 1200. But these 
assessments and the total figure are guestimates.  They can be lower and also 
much higher.

The number of individual police officers from African police contributing 
countries in deployment in early 2014 in Africa through the UN, AU and 
ECOWAS missions is about 2500. We do not know how many of these have 
received training through TfP partners, but we do know that the partners are 
delivering training to most of the major police contributing countries south of the 
Sahara (Rwanda, Uganda, Namibia, Kenya, Ethiopia, Ghana, Nigeria, Gambia, 
Sierra Leone, Senegal, Burkina Faso and others) and that TfP partners in earlier 
phases have delivered training to major police contributing countries who now 
do their own training (Nigeria, South Africa). 

TfP may in quantitative terms be an important provider of pre-deployment 
training, but it is not the only external donor to provide support to such training. 
In the case of EASFCOM we note that in the evaluation period a range of donors 
have been supporting EASFCOM’s police component and pre-deployment 
training. This includes Denmark, Sweden, Germany, Canada, the UK, the 
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Netherlands, Japan, UNDP and the EU – many of them have co-funded courses 
supported by the TfP. 

The general finding emerging from the team’s assessments is that the 
deployment rate of those receiving training will increase if training is focused on 
those who have been selected for deployment and have passed the Selection 
Admission Tests (conducted by the UN or the AU), and if the  training takes 
place as close to deployment as possible. This also suggests that regional 
training courses bringing trainees from different countries together may not be 
an efficient way of securing a high deployment rate. Former trainees interviewed 
by the team however, emphasized the participation in such regional training 
courses as important in exposing them to a multi-national and international 
police environment.  

A final observation from this training is also the limited cooperation between the 
TfP partners delivering these courses. This applies to lessons learnt, efforts to 
improve training or even in preparing courses. As an illustration the team noted 
from the 2014 work plans that KAIPTC, POD and ISS were all considering 
delivering pre-deployment training to the Malawi police, but said nothing about 
cooperation or assessments of needs and efficiency.35 This also illustrates 
another observation made by the team, also from the training-of-trainers 
courses discussed above: The training course itself has become a main focus 
for the TfP-partners with insufficient attention to what takes place before 
(selection, needs) or after (deployment, sustainability). 

Special training of female police officers 		
TfP’s strategic objectives place special emphasis on UN Security Council 
resolutions calling for an increased number of females in peacekeeping 
missions. The main manifestation of this priority in the training area has been 
TfP-funding for a number of courses intended to ensure that female officers are 
(better) qualified for participation in missions. This has been implemented by 
POD through three courses with Ghana police in 2010, 2011 and 2012, one with 
Malawi police in 2013 and one with EASFCOM in Kenya in 2011. The 
EASFCOM project document for 2012-2015 indicates that they would like to 
organize one such course every year. The course statistics are summarized in 
Table 4.3. It shows that TfP supported seven courses with a total of 336 
participants. In addition to covering the costs of organizing and delivering the 
course, POD also provided one facilitator from Norway for each course. 

35	 The team has since been informed that POD has held bilateral discussions with the Malawi police and has 
invited KAIPTC and ISS to join POD in providing pre-deployment training courses.
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Note: Number of participants. 

These courses are focused on improving primarily the driving skills, but also – 
depending on the individual course – the computer skills and language 
proficiency of the participant. Ability to drive a 4x4 with manual gears, basic 
computer skills and command of English or French are formal requirements for 
police officers seeking deployment. This will be tested by the UN or AU before 
deployment through a formal selection assessment test. Those arriving in a UN 
mission will also have to do a second driving test which will help determine 
posting within mission – and potentially they may be sent home if they do not 
pass. The courses were first implemented in Ghana, where they were intended 
to enhance the driving skills of female police already selected for mission 
deployment.36 It was believed that that this additional training would enable 
trainees to pass a second driving test upon arrival in-mission and expand the 
kind of roles they could perform in the mission. In reality, some female police 
officers received training ahead of their assessment test and before any 
knowledge of deployment, while others received their training after having 
passed the test. By cross checking deployment data from the Ghana Police with 
lists of course beneficiaries, the team has been able to determine that out of 249 
course participants, 132 had been deployed by October 2013. 

The course in Malawi, on the other hand, was targeted towards female officers 
who had not yet passed the assessment test. In Malawi there was an 
assessment test in November 2013 where 48 female police officers passed. 
According to the 2013 annual report from POD to TfP the “majority” of those that 
passed had participated in the course. We have no information on deployment, 
but from UN records we found that Malawi had 19 female officers deployed in 
2013. In mid-2014 – after the driving course in February 2013 and the 
assessment test in November 2013 – there were three police officers from 
Malawi in deployment – all female and all in Darfur. 

There is no information available to the team on the outcome of the training in 
Kenya, but we know from UN deployment statistics that few female Kenyan 
police officers have been deployed since 2011 – three in April 2012, ten in April 

36	 See the Norwegian Embassy in Abuja, Decision document, Training for Peace, female driving training. Abuja 
25.10.10 RAF/10-0113.

           Table 4.3  TfP-supported special courses for female police officers, 2010-2013

Ghana Malawi Kenya

2010 1 course: 44                                        

2011 2 courses: 105                                       1 course: 45                                         

2012 2 courses: 100                                     

2013 1 course: 42                                     

Total 5 courses: 249                                1 course:  42                                        1 course: 45                                          
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2013 and 16 in April 2014.The figure for April 2010 was five. See more on the 
Nairobi course in Annex Four.

Rwanda has a particular large number of female officers on mission. In April 
2014 56 of the 170 deployed individual police officers from Rwanda to UN 
missions were female. In March 2013 nearly fifty percent were female. Senior 
officers in Rwanda explained to the team that this was due to special efforts 
such as driving and language classes for female officers.

Training of civilian peacekeepers 		
TfP has a strong focus also on training of civilians with a target of providing 
“high-quality training to 500 civilian peacekeepers” in the 2011-2015 period. This 
training is largely implemented by ACCORD and to a lesser extent KAIPTC. 
ACCORD’s main focus has been on providing training to civil affairs officials in 
UN and AU missions. This in-mission training initially consisted of short ad hoc 
courses on conflict management and civil affairs skills training for the UN 
missions in Liberia, Darfur and Sudan/South Sudan. Realising that the impact of 
such short-term training to a range of missions may be limited ACCORD shifted 
its focus to more in-depth training of civil affairs officers in one mission: the UN 
Mission in the Republic of South Sudan (UNMISS).  It has since then provided 
short-term training – typically over 2-3 days – to virtually all civil affairs officials 
in UNMISS – from local programme staff to international experts. This also 
includes more in-depth training over five days for select experienced civil affairs 
officials in the mission. ACCORD intends to continue providing such training to 
UNMISS and is preparing to train a new batch of staff arriving in 2014. 

Similar training has been planned for the mission in Somalia, but it has not been 
possible to implement this yet.

ACCORD’s training-of-trainers  for civil affairs officers are listed in the “other 
training” section below.

KAIPTC was running four conflict prevention courses with TfP funding in the 
2010-2012 period. They were longer (two weeks), targeted different stakeholders 
and had a wider focus. The total numbers of participants was 105 and of these 
12 were based in missions during the time of the course. 
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Table 4.4  TfP-supported training of civilian peacekeepers, 2010-2013

Note: Number of courses with total number of participants, and number of female participants provided in 
brackets.

This gives a total number of course participants just below 290 of which about 
one third or more are women. Note that some of the participants here have 
participated in more than one course so the actual figures may be a bit lower. 
This is far less than the planned target for the whole period although some of the 
training courses listed in the next section could also belong here.

The team has not examined these courses or achievements and results 
emanating from them. Some of the issues dealt with here will also be addressed 
in Chapter Seven. ACCORD is carrying out its own review/evaluation of its 
training to civil affairs officials in South Sudan. This is not completed at the time 
of writing. The Norwegian Embassy in Pretoria commissioned a review of 
ACCORD in 2013 which concluded that its training was of high quality, adaptable 
and contextualised. On the UNMISS training it noted that initial training was not 
sufficiently contextualized, but that this had improved and that the training 
package developed for UNMISS could easily be replicated to other missions.37 

The team also notes that there appears to be limited or no cooperation or 
interaction between ACCORD and KAIPTC in planning and learning from 
training interventions in this area.

Other training		
The TfP partners also list a number of other training activities and courses in 
their reports and plans. These have not been reviewed by the team. This 
includes courses from the previous TfP-phase which ended in the early part of 
the evaluation period. ISS had two such courses in 2010 and 2011. The course 
in 2010 was a one-week course on HIV/AIDS in Harare for police officers from 
Southern Africa (no further information available in the ISS reports) and the 2011 
course was a one-week course on violence against women and children. It was 
held in Pretoria for police officers in child and family protection units from police 

37	 Cf. Bjørn Ternstrøm et al., Mid-term Review of Norwegian Cooperation with ACCORD, Ternstrom Consulting 
AB, September 2013 (unpublished). 

ACCORD KAIPTC

2010 2 short courses (in-mission UNAMID                      
and UNMIS): 60 (33)

2 courses: 46 (n. a.)

2011 1 short course (in-mission UNMIL):        
30 (10)

1 course:   30 (15)

2012 3 short courses (all UNMISS,                
3 in-mission): 76 (17)

1 course:   30 (15)

2013 1 course (UNMISS, in South Africa):        
14 (3)

Total 7 courses: 180 (61) 4 courses: 106 (30)
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agencies in Southern Africa (21 participants of which 19 were females). These 
courses appear to have had no special focus on international missions.

KAIPTC piloted one in-mission course in Mali in 2013 on sexual exploitation and 
abuse in fragile, conflict and post-conflict situations. It lasted two weeks and had 
50 participants from the police (individual and formed police units).

ACCORD has several additional courses beyond those listed in the previous 
section. This includes in 2010 a Training-of-trainers course for civil affairs/
training officers from six UN missions in Africa. It had 20 participants (eight 
women). In 2011 it carried out a similar in-mission Training-of-trainers course for 
UN Mission in Liberia with 17 participants (five women). No data is available in 
ACCORD reports on the use of personnel from these courses. In addition to the 
Training-of-trainers courses ACCORD contributed with modules and individual 
lectures to a range of training courses organised by inter alia the South African 
National War College, the SADC Regional Peacekeeping Training Centre, the 
Malawi Armed Forces and the Kenyan International Peace Support Training 
Centre. 

In addition to the above new piloted TfP courses for the police were also 
introduced in 2013-2014 following the recommendation from TfP’s internal 
review of its police training support.38 KAIPTC piloted a mid-level mission 
management course in 2013 with German funding, but with two TfP-funded 
instructors from POD, and one TfP-sponsored facilitator from KAIPTC. ISS 
piloted an in-mission mid-management training course with the police 
component in the UNMISS in January, also with Norwegian instructors.  

Rosters – a disappearing link between TfP-training 		
and deployment?		
TfP seeks to contribute to a roster system that will facilitate smooth recruitment 
of trained personnel. Specifically the programme shall, according to the 2011-
2015 strategic objectives: 

•	 provide technical support to the development of rosters by the African Union, 
the Regional Economic Communities (RECs) and the Regional Mechanisms 
(RMs);

•	 place all personnel trained with TfP support on rosters or in deployment;
•	 track all deployments and relevant employment of TfP-trainees; and
•	 improve gender balance of TfP trained personnel in deployment or on 

rosters.

The evaluation found that TfP engagement with these issues was highly uneven. 
Achievements and results were also patchy. The team found important 
contributions from several TfP-partners, but also noted that partners have 
different approaches to the roster issue.

38	 See Bjørn Hareide et al., Review of the Training for Peace in Africa (TfP) Police Dimension, 1995-2012, 15 
January 2013, Oslo: Training for Peace 2013 (unpublished, 40 pages).
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The evolving policies on rosters being developed in relation to the African 
Standby Force are important points of departures in TfP’s strategic framework. 
Each of the five regional standby forces shall, according to the AU roadmap, 
have its own rosters for deployable military, police and civilian personnel. The 
AU’s planning element (Peace Support Operations Division or PSOD) in Addis 
provides the required policies, technical guidelines and support in 
implementation. The civilian rosters appear to be most advanced as measured 
by policy documents, guidelines available and the number of staff workshops.39 

On the civilian roster ACCORD and to a lesser extent AFDEM have been 
particularly active and have made major contributions. In this sense TfP 
engagement with the civilian roster appears to have been highly relevant. It also 
has very clear impacts. TfP is however, not the only external actor providing 
support in this area. Germany, in particular, has been a major contributor - 
especially in supporting implementation in the regions. 

TfP has been less engaged with the implementation of the civilian component in 
the regions. The most important contribution – beyond providing funding and 
hosting an annual workshop between the AU and the regional organisations - is 
the support to EASFCOM. The TfP grant to EASFCOM also includes funding to 
the staff in charge of the civilian component (while Germany and others are 
funding the training and the development of the roster). EASFCOM’s civilian 
roster is more advanced than any of the others. It contains – the team was told 
during its visit – nearly 400 civilians from the member states. They have 
received short-term foundation training as well as specialized training intended 
to prepare them for deployment in an African peace support mission. 

The other main roster in place is in the SADC region. Training has mainly taken 
place under the auspices of SADC’s own Harare-based Regional Peacekeeping 
Training Centre (RPTC). AFDEM has, on behalf of RPTC, maintained a 
database of civilians trained. This had added up to about one hundred persons 
when the team visited in September 2013. The intention is that this eventually 
will become a roster maintained by the SADC planning element. With German 
support the SADC planning element is putting in place staff to run with this.  

In ECOWAS there has been no direct engagement by TfP related to the civilian 
roster. From late 2013 a former TfP-ACCORD and AU-official took up a new 
position as civilian planning officer with ECOWAS with funding from Norway 
through the Norwegian NORCAP roster.

It is important to emphasise that emerging civilian rosters do not automatically 
translate into a pool of deployable persons. In 2013 the AU planning element 
requested all the regional organisations to nominate civilian candidates to the 
AU missions in first Mali and then the Central African Republic. None of them	

39	 See e.g., African Union Commission, The African Union Civilian Standby Roster, Addis Ababa, AU 2011, and 
the African Union, Report of the African Union Civilian Standby Roster Implementation Workshop 25 - 26 
March 2013 Addis  Ababa, Ethiopia.
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(except ECOWAS) did so, not even EASFCOM which nominally has a fully-
fledged civilian roster. Instead ECOWAS passed the request on to member 
states without consulting or making use of their roster.40 

In the case of the police there appears to be less progression, and also less 
engagement by TfP-partners. A 2013 study by ISS also revealed that the 
regional rosters are little more than a list of personnel who have participated in a 
training course.41 TfP-support for the regional rosters is de facto only confined to 
EASFCOM. EASF shall, according to the roadmap of the African Standby Force, 
maintain a roster of 720 individual police officers available for deployment. They 
have with the support of TfP maintained a roster of all police officers who have 
participated in their own pre-deployment courses. It now numbers more than 
2000 officers, but it appears to be little more than a list with contact details of 
officers who have participated in a course. Little is known about their actual 
availability for a standby force or deployment. It appears to be primarily a 
database used as a checklist to ensure that personnel signing up for a course 
have not attended a similar course in the past. In mid-2013 new software – with 
German support - was being phased in which seeks to capture more data on 
officers attending a course.

On the police roster side there are no systematic engagements by the TfP 
partners in relation to the AU, SADC or ECOWAS. The names and contact 
details of trainees from the courses delivered or supported by ISS, KAIPTC or 
by POD outside EASFCOM are not forwarded to the regional rosters. It is not 
known to what extent national police agencies benefitting from these TfP-
supported courses are forwarding these details to the regional rosters, but it is 
believed to be less likely. This was confirmed in our discussion in Ghana and 
Rwanda

The TfP partners – apart from EASFCOM – do not appear to have a proper 
system in place to maintain a data base of personnel they have trained. ISS has 
an incomplete database of personnel that have participated in ISS training 
courses and workshops since 2005-2006. There are major gaps, including from 
the current evaluation period. Contact details are not always collected and the 
database is not maintained. There is no tracking of persons trained. The 
Norwegian POD does not collect data of personnel trained, and claim that this is 
the responsibility of its cooperating partners, also in the cases where POD is the 
contracting partner for TfP grants. KAIPTC has a database with contact details 
of everybody trained, but contact details are not updated or maintained. 
KAIPTC’s Evaluation Department sends out course feedback questionnaires to 
former trainees 3-6 months after completion of training.42  

40	  Personal communication by former AU official, March 2013 and interviews in EASFCOM in October 2013.
41	 See Tsegaye D. Baffa (2013), African Standby Force police roster system. Proposed features, operations and 

processes, Pretoria: ISS (ISS Paper 247, May).
42	 The response rate used to be about 10 percent, but has recently increased to 40 percent. Information 

provided to the team in April 2014.
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ACCORD does not track personnel trained, but seeks to work closely with 
AFDEM which maintains a separate roster of civilians from Africa available for 
deployment. AFDEM’s roster is unique in the sense that it is an African-
managed roster of civilians available for deployment. The AFDEM roster is not 
just a pool for deployment in peacekeeping operations, but also in areas like 
election observation, humanitarian relief operations and more. It maintains a 
pool of 500-600 persons available for deployment and facilitates deployment of 
a limited number of persons every year (16 in 2013). It has good relations with 
the AU human resource department, UN Department of Field Operations and 
others but has had less capacity to engage in any systematic way with technical 
assistance to the roster sections in planning elements in the AU and the regional 
organisations. In 2013 AFDEM began efforts to host mini-databases of all 
personnel trained through TfP – both police and civilians. TfP partners would 
either have to invite AFDEM to the training course and let them collect data for 
entry into the database, or collect the data themselves and enter it into the 
AFDEM database. Limited data had been collected as a result of this – and 
mainly from ACCORD.  In the 2014 work plan ISS indicated that they would also 
like to make use of this facility. The termination of TfP support to AFDEM from 1 
March 2014 effectively put an end to this.
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5.	 What Difference Does It Make?                   
The Impact of Training 

Our findings suggest that pre-deployment training does have a positive impact 
on police officers in missions compared to those who do not have training. It 
saves the time of police officers on arrival by equipping them with the learning to 
put the mission into a wider context and certain skills that they need to perform 
in the mission, both in terms of every-day tasks such as driving and report 
writing, and in terms of appropriate conduct, such as respect for diversity, and 
also on knowledge of the UN and international peacekeeping. This effect will be 
larger for less experienced police officers. The training also increases the 
psychological preparation of officers, their management of stress and ability to 
cope with challenging situations. Other studies have also indicated the 
limitations of pre-deployment training in turning police officers into competent 
peace supporter. They may sometimes have insufficient capabilities from their 
home country, and the basic pre-deployment training is not sufficient to teach 
them skills in mentoring host police officers in the mission area, or in applying 
knowledge from modules on civilian protection and human rights. The role of 
induction training and targeted on-the-job training are crucial to achieve this.

TfP is a major player in supporting the provision of pre-deployment training and 
has contributed to improved preparedness of a substantial number of police 
officers. However we do not know how many trainees were deployed and it is in 
deployment that the main impacts of training are experienced. But we do know 
that different types of training are more effective than others.

The TfP-supported training courses and deployment of trainees were presented 
and discussed in Chapter Four. In this chapter we examine the impacts of 
training. The evaluation questions addressed are listed in Box 5.1.
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Box 5.1  Evaluation questions on impacts

(1)	 How have training courses affected the trainees’ performance, attitudes and 		
	 expectations in peace operations?

(2)	 What are the views of organizations and missions that receive the TfP trainees of 		
	 their qualifications, skills, attitudes, behaviour and performance?

(3)	 What is the relative effectiveness of different types of training?

(4)	 How have the chosen training courses affected the trainees’ performance, attitudes     	
	 and expectations in performing their civilian or police duties when returning home?

(5)	 To what extent does deployment experiences influence on attitudes and activities 		
	 of the trainees? 

Pre-deployment training of the police		
We decided to select TfP support to pre-deployment training of individual police 
officers to examine impact of training. TfP supported 44 courses in this area with 
some 2700 police officers participating. This is 75 percent of those trained with 
support from TfP in the evaluation period. 

The TfP-supported training courses are in the main identical to other pre-
deployment courses available for African police officers. The team has therefore 
not attempted to identify specific TfP-supported pre-deployment courses from 
other and similar courses delivered by TfP partners and other training providers. 
These pre-deployment courses are, with variations, based on the standard 
curriculum developed by the training division within the UN Department of 
Peacekeeping Operations. The UN has developed training material consisting of 
the Core Pre-deployment Training Materials and the Specialized Training 
Materials for the UN police. The UN recommends that a minimum of two weeks 
should be allocated to such training and that the teaching methodology should 
be decided by training staff based on the best principles of adult learning. Each 
member state/police contributing country has the responsibility to ensure that 
the police officers they deploy will have received such training. The aim of the 
training is to ensure that a capable police officer is turned into a competent 
peacekeeper.43 The AU is relying on the same curriculum. The African Peace 
Support Trainers Association (APSTA) which brings together the main training 
institutions on the continent was (first half of 2014) finalising a training needs 
assessment with a view to improve guidelines and curriculum for the pre-
deployment and in mission training.  

The UN curriculum was last amended in 2009 in an effort to reflect the new 
demands for peacekeeping and policing in peace operations.44 Very little is 
known about the actual impact of this training. The UN itself carried out a 

43	 The UN training standards and curriculum for police are available from the UN peacekeeping resource hub 
(http://peacekeepingresourcehub.unlb.org/PBPS/Pages/Public/Home.aspx).

44	 See more on the 2009 revision in David Curran (2013): “Training for Peacekeeping: Towards increased 
Understanding of Conflict Resolution?” International Peacekeeping, 20:1, 80-97.
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training needs assessment in 2008 and again in 2012-2013 which provides a 
wealth of data, but it does not really provide any hard data on the impact. 
Interviews by the team with TfP partners and policy and training officials in New 
York and in Africa do however reveal a fairly consistent view.          

This pre-deployment training is considered important to ensure that police 
officers arriving in a mission have the basic minimum understanding of an 
international operation. It is widely stated that this will help make induction into 
the mission easier. Training upon arrival in mission (induction training) and 
on-the-job training will then build upon pre-deployment training. This training 
becomes very important in providing a common foundation for police officers 
coming from a very large number of countries, sometimes also from different 
police forces within the same country.45

Box 5.2  Pre-deployment, induction and in-mission training

Furthermore, basic training becomes even more important considering low skills 
and limited international experience of police officers from many countries, 
including developing countries in Africa and Asia which provide the bulk of the 
police officers. The low skills level is also evident from TfP course reports where 
pre-course assessment tests have been made of the officers arriving for 
training.46 Senior police and training officials interviewed in New York and in 
missions also claim that they can easily notice if an arriving officer has not 
participated in any pre-deployment training. This is also a reflection of the 
generally low professional standards of policing in most of these police 
contributing countries.47 However, this training is also considered highly relevant 

45	 This is also emphasised in the new 2014 strategic guidance policy paper from the UN Department of 
Peacekeeping Operations and the Department of Field Operations, United Nations Police in Peace 
Operations (New York: UN).

46	  ISS has been doing such tests for all training courses where course reports are available to us. These tests 
reveal very limited and poor knowledge among police officers of the basic features of the UN, AU and 
international operations.  

47	 There is an abundance of literature on the state of policing in Africa. See e.g., David J. Francis (2012), 
Policing in Africa, London: Palgrave MacMillan. See also W. J. Durch et al. (2012) Understanding Impact of 
police, justice and correction components in UN peace operations, Washington D. C., The Stimson Centre, 
and the discussion of context in Chapter One.

Pre-deployment training: this is received by police officers before deployment. 
This training is typically based on the UN/AU curriculum, and is delivered by TfP 
partners, and other providers.

Induction training: this is received by police officers on arrival in mission. It is 
intended to build on pre-deployment training, but will be more mission-specific.     
The size and content of such training varies greatly.  It is usually delivered by        
trainers within the mission.

In-mission training is various types of specialised “on-the-job” training provided to 
staff of the mission. Some TfP-partners were in 2013 and 2014 piloting mid-level 
police management courses to be delivered both before and after arrival in missions
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and often crucial for police officers coming from other parts of the world, 
including northern countries. It was frequently mentioned in interviews with both 
TfP partners and senior officials in missions that police officers from Western 
countries also often have limited knowledge of international operations and 
insufficient understanding and tolerance for cultural diversity. Training 
addressing these issues has become even more important with the shift of 
emphasis in policing mandates from traditional monitoring towards mentoring 
and supporting the development of police in the mission area. 

Our interviews also revealed shortcomings of the courses. The curriculum, it was 
often claimed by African TfP trainers interviewed, takes insufficient account of 
African realities and it assumes that training staff have the skills and competence 
required to deliver good training. The reality is that most police contributing 
countries are struggling to effectively deliver proper training. At the UN in New 
York and in missions the team was often told that the curriculum is not first rate, 
but it is the best that can be achieved under the present circumstances and in the 
context of operations. Such considerations have also contributed to new efforts to 
focus more on training in missions – both through induction training upon arrival 
and in specialised and targeted on-the-job training. This is also evident in shifting 
TfP priorities following the 2013 internal review of TfP-support to policing (see 
Chapter One).

A recent (2013) review of human rights training in UN policing also confirms this 
picture. Based on data from nine missions it found that pre-deployment is 
unevenly delivered by police contributing countries depending upon the priority 
attached to human rights and the human rights module, the capacity and the 
availability of resources. Anecdotal evidence collected by the reviewers 
suggested that many police officers arrive without receiving any training on 
human rights responsibilities as UN peacekeepers, while many others arrived in 
the mission with vague notions of what “human rights” are and little 
understanding of the intersection of human rights activities with their work. 	
The in-mission induction training also, the review found, relied on the mistaken 
assumption that all UN police had received standard pre-deployment training in 
accordance with the UN guidelines.48 

The team’s interviews with key informants also revealed a widespread perception 
that corruption in deployment may be significant and impacts upon the selection 
of trainees and deployment and upon the quality of deployed personnel. The daily 
allowances for a police officer deployed in a mission are often equivalent to a 
month’s salary at home. In some police contributing countries officers wanting to 
secure a deployment may have to pay a bribe or a commission. This may also 
happen while in mission. One officer interviewed by the team was told he had to 
pay a commission to pass the driving test after arriving in mission.  

To assess the impact of pre-deployment training the team carried out structured 
interviews and focus group discussions with nearly 120 police officers in two 

48	 This was a review undertaken by the Office of the High Commissioner for Human Rights (2013), UN Peace 
Operations. Integrating Human Rights in United Nations Police Components. Good practices and Lessons 
Learned, New and Geneva, United Nations. 
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missions and two police contributing countries (see Chapter Two and Annex 
Three for more details, including a presentation of the sample from its case).  
The detailed findings from this data set are presented in Annex Five. Below we 
summarise and analyse the main findings. This is structured against four 
overarching questions:49

1.	 Is there evidence that pre-deployment training effectively prepares police 
officers with knowledge, skills, attitudes and expectations that they need in 
deployment?

2.	 What is the contribution of pre-deployment training to these outcomes 
relative to other variables that affect them, for example professional 
background, other training before deployment, and induction training in 
deployment?

3.	 If there is evidence that pre-deployment training is contributing to these 
outcomes, what is the contribution TfP is making?

4.	 Does the contribution TfP is making maximise the effectiveness of TfP 
resources by using them in an economical and efficient way?

				  
These questions encompass the OECD DAC recommended questions to 
evaluate the impact of a development programme: 

What has happened as a result of the programme or project?
What real difference has the activity made to the beneficiaries?
How many people have been affected?

Does pre-deployment prepare police officers for missions?	
What kind of outcomes are we focusing on? We are essentially seeking to test 
outcomes that relate to how prepared police officers are in early deployment and 
whether they have learned skills for deployment that they would otherwise have 
to catch up on and might not learn so thoroughly. The UN curriculum contains a 
long list of 114 expected learning outcomes. Following findings from key 
informant interviews in the early phases of the evaluation the team selected four 
outcome areas:

A.	 Knowledge: The UN and the different mandates of missions; Mission 
specific background and mandate;

B.	 Skills: Driving and report writing;
C.	 Conduct: Respect for diversity; and
D.	 Expectations: Stress management/psychological preparation

49	 This approach also reflects the logical steps we have taken to ground our analysis in a contribution analysis 
approach, which attempts to look at the contribution of a single intervention where a) there are “other external 
and macro-level factors” affecting the desired outcomes and these outcomes are “beyond the direct control 
and influence” of the intervention and b) “there are multiple other organisations, public and private, potentially 
contributing to these outcomes. See Erica Wimbush et al. (2012) ‘Applications of contribution analysis to 
outcome planning and impact evaluation’ Evaluation 2012 18: 310
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These outcome areas are covered in the UN curriculum for pre-deployment. 
However, there are much variation in how the training courses are delivered, 
including in how much emphasis is placed on individual topics and modules. 
This is evident both from the UN’s own training needs assessments and from the 
team’s interviews. Major variations are found in the time allocated to training 
modules addressing practical skills training such as driving, and in the extent to 
which a specific course has a specific mission focus and includes modules on 
the mission area. There are also differences in the pedagogical approaches 
favoured by trainers emanating from various countries, ranging from lengthy 
one-way lectures during which the authoritative trainer reads from texts and 
takes questions at the end of the lecture, through to participatory group work 
with sharing of experiences, joint problem-solving and feedback on role-plays 
performed by participants.

The chosen outcome areas correspond well with the training modules reported 
by police officers as being most useful at the beginning.  Officers interviewed 
reported the following top five training modules as most useful in mission, in an 
open question that allowed multiple responses:

Fig 5.1  Top five most useful training topics

Note: Based on the responses of 78 pre-deployment trained individual police officers

The dominance of key themes and key words related to these aspects of training 
was confirmed by content analysis provided in Annex Five that we conducted on 
the overall responses of police officers to our structured interviews.

These findings also overlap with those of other studies. The main UN Strategic 
Needs Assessments in 2013 identified the following amongst a list of priority 
training needs for UN police:  ‘the mandate of UN Peacekeeping in general as 
well as mission mandate and roles of its components’, ‘cultural awareness to 
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best interact with local populations and work with national police, 
‘communication and writing skills’ and driving.50  A Rwandan study found that the 
five most useful themes were stress management, hostage survival skills, 
cultural awareness and respect for diversity, mediation and negotiation skills, 
message handling and radio communication skills.51 

Our interview data confirms that the selected outcomes also covered areas that 
are considered important for police officers in their careers when they return 
from deployment. Of 53 respondents among police officers who had returned to 
Ghana and Rwanda, 18 said report writing had remained useful, 16 said respect 
for diversity, 15 said driving skills and seven said general professionalism they 
had learned in pre-deployment had remained useful on return.

Below we have summarised the main findings emerging from Annex Five. 

Reaction: views on quality and relevance

When they were asked whether anything in their pre-deployment training course 
had not been relevant, 60 of the 78 police officers (77 percent) who had received 
such training said there was nothing in the courses that was not relevant. Of the 
rest, seven mentioned mission relevance – the training was not mission specific 
enough, or contained modules that turned out not to be relevant in the mission, 
or in two cases the course focussed on another mission. Three officers said the 
material was ‘too theoretical’ or not directly relevant to UN police. Two felt the 
hostage survival session was too harsh. 

We received a different message from senior police officers and key informants 
in the AU Mission in Somalia (AMISOM), who were less convinced of the 
relevance of training of realities in Somalia. A senior manager at AMISOM Police 
reported that the training’s relatively greater focus on protection of civilians was 
geared towards missions where police were more engaged with civilians than in 
AMISOM where they are mentoring Somali police. The mentoring modules in 
the UN curriculum were insufficient to prepare police officers to be good 
mentors.52 Many training courses also lacked sessions on the AU.

We asked police officers to rate the quality of delivery of pre-deployment training 
and they were overwhelmingly complimentary about the delivery of courses. 
However, some officers did say the training courses had involved ‘too much 
lecturing’ and not enough of an ‘adult learning approach’.53

50	 See the UN Department of Peacekeeping Operations and Department of Field Services (2013) Training: A 
Strategic Investment in UN Peacekeeping. Global Peacekeeping Training Needs Assessment, Final Report 

- 2012-2013 (New York, Integrated Training Services, UN DPKO and DFS) which surveyed peacekeeping 
personnel across a number of categories, including individual police officers.

51	 See Khalid Kabasha (2013) ‘Pre-deployment Training and the Performance of Police Mandate in Peace 
Support Operations: the Case of the Rwandan National Police’ Peace Studies MA Dissertation, National 
University of Rwanda, Center for Conflict Management. This report surveyed Rwandan police who received 
pre-deployment training through the East African Standby Force in 2011 and early 2012 and asked them to 
rank the most important topics from a list that did not include driving.

52	 AMISOM Police Senior Manager, AMISOM, January 2014.
53	 One example is Ghana IPO no 4 – we have numbered our interviews with police officers in each sample 

(Liberia, Ghana and Rwanda) in order to maintain the anonymity of responses.
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When asked how they would change the course, a significant number of officers 
said they thought the course should be longer in duration and contain more 
practical exercises and be more mission specific.

Fig 5.2  Suggestions for improvement of training by individual police 
officers

Note: Based on the most common responses of 78 pre-deployment trained officers

Of the training courses attended by the officers in our sample, the vast majority 
(70) were two weeks in duration, five were one week long, four were three weeks 
long and four courses reportedly lasted one month. The 44 TfP-supported 
courses mostly lasted about two weeks, with a few being six days. Insufficiency 
of time is frequently mentioned in course reports from all three TfP-providers. 
This was also picked up by the abovementioned study from Rwanda.

The UN 2013 Training Needs Assessment found similarly high approval ratings 
for the quality of pre-deployment training, with 88 percent of police saying it was 
good or excellent. Length of the training course was also highlighted in this 
assessment; the length was considered about right by 68 percent of the police, 
too short by 28 percent and too long by 4 percent. Across the board, staff with 
more peacekeeping experience was more likely to say the course was too long, 
whereas staff with less peacekeeping experience were more likely to say it was 
too short. The same applies to the rating of the courses. The more training 
courses officers have experience of, the more likely they are to give these 
training courses a lower rating
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In sum, police officers are very positive about the relevance and quality of the 
training. Although there is a clear risk of bias in these subjective questions, the 
positive reaction was seen across our sample indicating that police officers are 
generally happy with the way courses are delivered. The main recommendations 
from the officers interviewed were to make the course more mission specific and 
to extend its duration. 

Learning

We were unable to test knowledge directly, but relied on responses from police 
officers triangulated with key informant interviews and other reports and studies 
of policing in Africa. Provision of a common minimum knowledge of the UN and 
international operations is a key purpose of the pre-deployment training. Pre-
course assessments tests also confirm the generally limited knowledge of these 
issues among most police arriving for training (see above). Training after arrival 
in mission also generally gives limited or no attention to this.

We find that 82 percent of the respondents with pre-deployment training and 
who have returned from missions rated pre-deployment training as the most 
important contribution to their understanding of the UN core values and 
peacekeeping principles. Officers who had not received such training were 
asked how they learned about the UN, and only 14 percent had picked it up from 
other previous training. The rest had gained their knowledge while deployed 
in-mission. 

Other reports such as the abovementioned UN 2013 Training Needs 
Assessment also highlight the role of such training as a main source of 
information on the UN and peacekeeping. 87 percent of the respondents here 
say that the training was effective. 

Behaviour: putting skills and attitudes into use

Do trainees apply the learning and change their behaviour as a result of the pre-
deployment training? The 2013 review mentioned above on the human rights 
component of the training was quite dismissive. 

The team focused on the use of two basic skills, report writing and driving and of 
one conduct and attitude-related learning outcome – respect for diversity. What 
do the interview data tell us? Over 60 percent of pre-deployment trained 
respondents who have returned from missions rate this training as the most 
important contribution to building their skills both in report writing and driving. 
This is still a high percentage, but in-mission experience in particular played a 
larger role after the pre-deployment training. Police officers with no pre-
deployment training reported that they relied on other training from their 
professional background followed by in-mission learning for driving and report 
writing. In our structured interview design we did not have questions asking 
police officers to rank the importance of this training, so we have relied on 
analysing the qualitative responses from the respondents.
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Report writing is part of the professional training of most police, but the UN and 
the AU have specific reporting requirements, including daily reporting, and also 
require specific standards and templates. Pre-deployment training does appear 
to play an important role in teaching officers to meet UN reporting standards, 
along with induction training and in-mission learning. Over 60 percent of pre-
deployment trained respondents who had returned from missions rated the pre-
deployment training as the most important contribution to building their skills in 
report writing. Police officers lacking such training appeared to rely on previous 
professional training. Some officers in our Rwandan sample said they had not 
managed to write good reports in early deployment as a result of not being 
trained.

When asked what they did differently in mission and on return from mission, 
officers frequently mentioned the ability to write better reports. In early 
deployment, pre-deployment training may play a larger role in making reporting 
formats more familiar, especially since induction training often does not contain 
practical exercises. However, as regards report writing as a skill to be used after 
return from deployment, respondents emphasize the importance of practice 
while in the mission, and also in learning how to use a computer. As one officer 
without pre-deployment training out it put it: I really learned a lot from the 
mission about report writing – the UN has a nice reporting system.54

Poor driving skills among police officers are a major challenge for many 
missions. Ability to drive a 4x4 is a formal requirement to pass the mandatory 
assessment test by the UN and the AU (see more on this in Chapter Four). The 
UN curriculum provides for training on this through class-based as well as 
practical driving lessons. However, time allocated to practical driving in most 
standard two-week courses is pretty limited and is often confined to a few 
minutes of driving for each course participant. 

Our interviews revealed some evidence that police officers without pre-
deployment training were less able to drive well in early deployment. One officer 
reported he had had to re-sit the driving test twice in early deployment and had 
passed thanks to the help of a fellow officer.55

Driving was mentioned more than once in response to a question asking officers 
for examples where they acted differently in mission because of the pre-
deployment training. These included examples of retrieving a vehicle stuck in 
sand and of defensive driving away from a potentially hostile crowd. 

A senior country coordinator with extensive deployment experience in missions 
held a strong view that further investment in practical training of 4x4 vehicle 
driving and maintenance would result in a significant overall saving in that 
vehicles would need fewer repairs and would last longer.

54	  Rwanda IPO no 13.
55	  Rwanda IPO no.17.
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Respect for diversity is a substantial component of the training curriculum 
related to standards, values and safety of UN peacekeeping personnel. We did 
not focus on this component in particular in our questionnaire design, but it 
emerged strongly in the interviews nonetheless, as one of the top five most 
important topics in training, and repeatedly discussed in our more open ended 
questions. 

It may be particularly important for more junior officer’s on their first missions, 
who may never have left home or been greatly exposed to other cultures. This 
was noted by officers in our sample from Liberia, and particularly by young 
female officers from Rwanda. One officer also noted that attending a regional 
training course with officers from other countries was a ‘first step to 
understanding diversity.’ 

Across our sample, police officers reported that the pre-deployment training 
provides them with important information on the ‘do’s and don’ts’ and overall 
international standards. Respect for diversity is a key area in which this training 
prepares police on the importance of appropriate conduct. As one Rwandan 
police officer said, pre-deployment training is important in guarding yourself 
professionally against doing the wrong thing.56 A Ghanaian officer confirmed that 
information on behaving appropriately in different cultural contexts was 
important so as not to ‘put yourself in danger’.57 Police officers failing to respect 
diversity can and has led officers to conduct themselves badly in missions, and 
our interviews with senior police in Liberia suggested that misconduct involving 
‘negative’ relations with locals, or public drunkenness, were common reasons for 
early repatriation. 

One former head of section in Darfur reported that respect for diversity ‘remains 
very important right up to senior level. ‘In our sector I was in command of 800 
people and during Ramadan, for example, you had to respect limited working 
hours and you had to work with language assistants who would ask for 
permission to go and pray.’58

A number of officers said they did use the respect for diversity issues to which 
they had been introduced in pre-deployment training and which they 
encountered in mission in their careers after deployment. As one officer stated, I 
understand other people’s behaviour better. In mission it was about respecting 
diversity, but afterwards it helped me to deal with other people’s behaviour.59

56	  Rwanda IPO no. 1.
57	  Ghana IPO no 13.
58	  Senior Police Official, Rwanda, May 2014.
59	  Rwanda IPO no 16.
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Stress management and general ‘psychological preparation’ were areas where 
officers interviewed reported major impacts. It appears from the interviews that it 
is a cumulative effect of a number of training sessions that helps police officers 
with stress management. It also appears from our data that this aspect of the 
training has the capacity to contribute to behaviour further into deployment as 
well as in early deployment, making police officers feel less stressed in early 
deployment and also helping them to deal with stressful and dangerous 
situations if and when they arise.

A number or interviewees suggested that pre-deployment training helps reduce 
the stress of early deployment. A Ghanaian officer reported I nearly gave up and 
wanted to go home. Pre-deployment training would have prepared me for that.60 
Even officers who had managed to make up other knowledge and skills were 
blunt about the stress they felt on being deployed without training, as with other 
factors they also speculated that this would be particularly difficult for junior 
police: If I had been a more junior officer, I am not sure I would have had the 
courage to just go to the mission with no pre-deployment training.61 

As one key informant with mission and training experience reported those who 
were less prepared were more likely to experience distress in mission.62 This 
‘duty of care’ dimension of the training was echoed by another key informant 
with considerable mission and training experience. The critical aspects of pre-
deployment courses for managing expectations and reducing stress were the 
mission specific elements to reduce ‘culture shock’, stress management aspects 
and the safety and security exercises such as hostage situations and mine 
awareness. Even information as basic as preparing police that there will be a 
time difference between the mission area and the home country could be crucial 
in preventing what he called the risk of ‘paranoia’ in early deployment.63 
Respondents reported that induction training was often insufficient to deal with 
these issues because of its limited duration and because there were a number of 
other logistical things that were being addressed during this period such as 
organizing bank accounts and deployment of officers to their sections in the 
mission.

The capacity of pre-deployment training to prepare police psychologically for 
challenges in the field has also been highlighted in studies of training. One study 
of Rwandan pre-deployment training found that all trainees reported they had 
encountered challenges in mission such as ‘culture difference, extreme weather 
conditions, homesickness and depression, communication barriers, unfamiliar 
food…’64 47 percent (21) of respondents said pre-deployment training had 
prepared them for these challenges and 51 percent (23) said pre-deployment 
training had prepared them  ‘to some extent’. 

60	  Ghana IPO no 4.
61	  Rwanda IPO no. 17.
62	  Experienced Trainer, Addis, October 2013.
63	  Experienced Trainer, Nairobi, October 2013.
64	  Kabasha, Khalid (2013) op.cit.
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Some criticisms of stress management sections in pre-deployment training were 
encountered in the AU mission in Somalia, where one focus group suggested 
the sessions were useful but not sufficiently tailored to the Somalia context, 
where there are specific stresses associated with having limited access to the 
world outside bases and police stations.65

It also appears that if dangerous situations occur in mission, whatever 
preparation police have received may help them to deal with these situations. 
Some of the most striking responses from police officers asked how they 
behaved differently in mission as a result of pre-deployment training were 
related to stress management and psychological preparation for stressful 
situations. When very stressful situations occur, officers reported that the 
training background kicked in, both in its specific and general elements. We had 
an example of an officer stopped by child soldiers with cutlasses in Darfur, who 
reported that he remembered his training in resolving the situation and coping 
with it.66 A Rwandan police officer taken hostage by teenagers armed with guns 
in Haiti for 8 hours reported: ‘[when it happens] you remember every bit of 
hostage situation training you’ve had.’67 Pre-deployment training will not be the 
only factor in preparing police officers to handle difficult situations, since the 
induction training may also contain sessions on the dynamics of the conflict and 
likely associated threats.

What is the contribution of the training relative to the         
other variables?                    		
As shown above, our answer to this question is different for different outcome 
areas. For a general introduction to the UN, AU and peace-keeping we find that 
pre-deployment training is playing a relatively more important role compared to 
other professional training or professional background, whereas for mission 
specific knowledge, induction training plays a relatively more important role. The 
pre-deployment training is relatively important for introducing police officers to 
report writing, but officers without this training fall back on their professional 
background and learn this on the job. Pre-deployment training may be an 
important part of teaching police officers about driving in difficult conditions 
although much depends on how much time is allocated to this in the course. We 
have anecdotes from interviews in Rwanda and Liberia that some struggled to 
pass the driving test on arrival in mission. Driving experience and additional 
training in the home country is obviously important.

The pre-deployment training plays a key role in introducing police officers to 
respect for diversity, especially for officers who have never left home or been 
exposed to different cultures. This is an important part of ‘guarding against doing 
the wrong thing’ for police officers. Induction training may be insufficient to make 
up for this, but more senior officers with experience from international missions 
may not suffer the lack of pre-deployment training so much on this front. 

65	  Mogadishu IPO FGD no 2.
66	  Ghana IPO no 34.
67	  Rwanda IPO no 15.
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Stress management and general psychological preparation is an outcome area 
in which pre-deployment training adds unique value. Police officers of all ranks 
reported that such training did or would have reduced their stress on arrival in 
mission. 

Results: Pre-deployment training contributes most to results in          
early deployment

What does this add up to in terms of results across the four levels of training 
evaluation? Here we present our assessment of the effect on missions resulting 
from the improved knowledge and skills of the police with such training, and their 
application of these. It is more difficult to capture these effects than behaviour, 
particularly when it is not possible objectively to test changes in behaviour. The 
team did not have access to the conduct and performance records for police 
officers. However we do have broad responses about police performance from 
managers in mission and from other key informants. Coupled with this we have 
the self-reported comments on the overall impacts of this training made by 
officers who received training, as well as the observations of the officers that did 
not participate in such training on the difference that lack of this training makes.

Overall we have found that pre-deployment training makes a difference as 
perceived by officers and this is confirmed by staff who encounter officers in 
deployment, many of whom reported some recognisable difference between 
officers who had and had not received this training, even if this was often 
expressed in fairly modest terms such as observed differences in ‘reactions and 
the kind of questions they ask.’68 Experienced induction trainers reported that 
they could tell the difference just by looking at how new recruits carried 
themselves. Some skills learned in training may help in emergency situations at 
any point in the mission. But the very strong message of our police officers and 
key informant interviews was that the effects of pre-deployment training are 
mostly time-bound and concentrated in the important early days of the mission. 
One summary by an officer is typical: Pre-deployment training helps you to cope 
with induction and adjust in the mission better.69 This theme of psychological 
preparation and helping police officers to cope was a repeated refrain in our 
interviews as shown in our content analysis of data in Annex Five.

Respondents, both police officers and key informants, frequently expressed the 
value of the pre-deployment training in relation to early deployment. Thus the 
absence of training was expressed in terms of time needed to catch up, with the 
following comment by a police officer on his peers without such training: You 
notice the difference in non-PD trained people. They have to catch up but that 
takes time and time is very important in missions.70

When asked how long it took them to catch up, officer who did not receive such 
training gave estimates of up to two or three months. This is of course a 

68	  UN key informant interview, Mogadishu, January 2014.
69	  UNMIL IPO no 4.
70	  Rwanda IPO no 2.
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subjective measure and the amount of time is likely to vary according to 
professional background, and personal networks. A number of police officers 
reported that years of experience and seniority might reduce the time it takes to 
catch up. One officer reported It took me two months to catch up [due to lack of 
pre-deployment training]. It might be more difficult for police officers who are 
more junior to catch up since I relied a lot on my background.’71 Another typical 
comment was: It really depends on the education and capacity of the officer: if 
you can read documents and follow guidelines, you can cope, and if you have 
social skills and respect, you can adjust to cultural diversity.72  A number of other 
factors which we have not been able to capture in our research are also likely to 
affect the amount of time police officers save in early deployment if they receive 
pre-deployment training, for example the degree of cultural difference between 
home countries of the officers and the countries to which they are deployed.

In summary, the results in the mission will be to save the time of police officers 
on arrival by equipping them with the learning to put the mission into a wider 
context and skills that they need to perform in the mission, both in terms of 
every-day tasks such as driving and report writing, and in terms of appropriate 
conduct, such as respect for diversity. This effect will be larger for less 
experienced officers. Pre-deployment training also increases the psychological 
preparation of police officers, their management of stress and ability to cope 
with challenging situations. Importantly, officers with pre-deployment training are 
also able to absorb more from induction training and leave the induction training 
better equipped.

Results on returning home – contribution of pre-deployment training is 
very faint, but deployment may have a big impact

We asked Rwandan and Ghanaian police during the field visits how the 
experiences of deployment, including pre-deployment training, had affected their 
careers on return and the way they performed their duties. 

In particular areas, police officers clearly feel more skilled and confident as a 
result of deployment and some of these are in the outcome areas we discuss 
above, and we have incorporated impacts on return from mission in the above 
sections. Across the board, the effect of this training is predominantly 
preparatory. For the training outcome areas which police officers reported were 
still relevant to them on return home, the effect of pre-deployment training is 
likely to have been eclipsed and far outweighed by practice and learning during 
the mission. 

As well as building specific skills, our research suggested deployment has an 
overarching effect in making police feel more capable and professional. As a 
senior Rwandan police officer and former police officer in missions said: I don’t 
know whether it helped me get promoted. But it helped me feel more capable 
and confident and I thank your project that…Also I gained a better network.73 

This was echoed by another senior Rwandan former officer in a mission: I am 

71	  Rwanda, IPO no 13.
72	  UNMIL IPO no. 13.
73	  Rwanda IPO no 16.
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now borrowing from the best practices from the UN in my conduct and I’m more 
professional and polished. I think like an international policeman now.74

The extent to which deployment has an impact on police when they return is 
also likely to be affected by the extent to which home police services recognise 
skills learned in deployment and make an effort to feed these back into their 
home police services. We encountered some good examples from Rwanda and 
from Ghana, where police officers who had built skills in training, or IT or in 
dealing with sexual-based violence investigations, were purposively placed in 
roles which would allow them to use these skills on return from missions. 
Experience gained in mission is also recognised as part of career progression 
and promotion to different degrees in different police services. More than half 
the sample of officers interviewed in Rwanda, a major police contributing 
country, was promoted shortly after return from mission. However, findings from 
Ghana contradict this with many expressing that Ghana Police leadership did 
not recognise mission experience for promotion. Some Ghana officers who did 
return and were deployed to posts in which they could use their new skills did 
receive promotion shortly after. However, this was because of their developed 
skills and not recognition of deployment. There is a belief expressed among 
some officers in Ghana interviewed that going on deployment actually holds 
your promotion prospects back, because during deployment you cannot sit the 
exams that are required to make your eligible for promotion.

Pre-deployment training does not have an impact on the
selection of capable officers 

The original evaluation questions included ‘what are the views of organizations 
and missions that receive the TfP trainees of their qualifications, skills, attitudes, 
behaviour and performance?’ We have included some of these views in the 
preceding sections. However it is important to note that much of what these 
organisations think about trainees is not within the capacity of pre-deployment 
training to affect. A repeated refrain was that trainees needed to be ‘trainable’ 
and that regardless of this training, police contributing countries were not always 
sending the right people. The result was that ‘some officers were very skilled 
and others needed mentoring themselves’ according to senior police staff at the 
AU Mission in Somalia. This variation in skills was echoed by a former head of a 
mission section in Darfur, who commented: We shouldn’t waste our resources 
on people who will not deliver…The biggest problem is not with the training we 
offer but with whether we are training the right people.75

TfP partners have limited influence over the selection of capable police for 
deployment, or the police that are selected to be trained, beyond being able to 
prevent the same police from receiving multiple training courses. Therefore, as 
we have said, the impact of TfP may be to save the time of and to 
psychologically prepare the police officers who they receive, whatever their 
capabilities. But to maximize performance in mission, more consistently capable 
officers would need to be selected.

74	  Rwanda IPO no 9.
75	  Senior Rwandan police official, Rwanda, May 2014.
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What contribution is TfP making? 		
Our findings are very clear on the positive contribution that pre-deployment 
training is making in preparing police officers for deployment. The benefits are 
mainly linked to the time required to be properly inducted into the missions, 
including ability to absorb benefits from induction training and early on-the-job 
training. These benefits are evident in psychological preparation, in technical 
skills such as driving and report writing, and in understanding the purpose of the 
mission and its mandate. This training is delivered by a range of different training 
providers. This training will vary both in teaching methodology and in the 
emphasis that is put on different modules. One training course may make two 
4x4 cars available for driving for one day, another course one car for half a day, 
and a third may limit the driving modules to a power point presentation and 
video.

However, despite these variations of in the provision of pre-deployment training 
our assessment is firm on its role. It is better than the counterfactual of no pre-
deployment training. 

The TfP-partners are in quantitative terms large providers of training in many 
major police contributing countries. In theory, TfP support to pre-deployment 
training can deliver the outcomes identified above with every police officer that it 
trains so the number of trained police tells us something about TfP’s 
contribution.  In Chapter Four we were unable to conclude with any firm estimate 
the deployment rate of the 2700 police officers who have received TfP-
supported training. It may be 1200, but it could also be much less and much 
more (see the discussion in Chapter Four). It is also important to emphasise that 
a significant portion of those trained with TfP-support have been trained through 
EASFCOM and their primary purpose is not to train for deployment to on-going 
missions, but for future operational readiness of a regional standby force.

The team will however emphasise, based on the findings from this study and a 
range of lessons from the role of training programmes in capacity building that 
personnel will primarily accrue the benefits if they are deployed. If they are not 
deployed they may still use the skills they have learned, such as driving, report 
writing and stress management in their home police service, but is the 
introduction to these skills plus, crucially, their use in mission that really builds 
these skills in the trainees. 

In sum, we have been unable to make anywhere near an accurate estimate of 
TfP’s contribution to the outcomes of pre-deployment training for the reasons 
stated above. If TfP partners were able to report quantitatively on the numbers 
trained and deployment rates it would also become possible to determine their 
relative contribution in relation to the contributions of other providers of training. 
Our conclusion is that TfP has contributed to improved preparedness of a 
substantial number of police officers in the evaluation period, but this number is 
considerably less than the number of trained police because not all have been 
deployed and the partners have not monitored their outcomes.
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6.	 Value for Money? The Cost Effectiveness      
of Training

The TfP programme has supported the delivery of several types of training. The 
team are not able to draw conclusions about the relative cost effectiveness of 
different types of training. This requires data on the effectiveness and added 
value of different modes of delivery which we do not have. However, we can 
identify cost drivers and cost-efficiencies of delivering training. Departing from 
the evaluation finding that “pre-deployment training does have a positive impact 
on police officers in missions compared to those who do not have such training”, 
the team examined the police pre-deployment courses. In spite of incomplete 
financial data we have been able to assess cost drivers and identify the cost per 
trained police officer of different models. Generally, TfP partners have been 
conscious of costs and have tried to minimise expenses. However, we found 
dramatic differences between partners and between different models in the cost 
per trainee. In-country courses targeting officers selected for deployment are 
cheaper than training officers from several countries in a regional course. The 
use of Norwegian instructors is a major cost driver, and the training for the pool 
of police officers for the standby roster is very expensive. The costs of TfP 
supported training per trainee has varied between NOK 3 000 and NOK 23 000. 

The TfP programme has supported the delivery of several types of training 
course. A total of 80 courses with TfP-support were delivered in the evaluation 
period with around 3700 participants. The team has budgets and financial 
reports from some of these courses, but often these reports do not take into 
account contributions by others – financial or in-kind. Nor do we have hard data 
on the outcomes of the training – the use of the trainees. This makes it difficult to 
arrive at firm conclusions and judgements on the relative cost effectiveness of 
different types of training models.

(1)	 What is the relative effectiveness of different types of training?

(2)	 Are there other ways of conducting training where evidence of more significant 	
	 results have been documented? and

(3)	 Can resources spent on training be justified in terms of results achieved (are they 	
	 in line with what can be expected)?

Box 6.1  Evaluation questions on cost effectiveness
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This evaluation has established that pre-deployment training is achieving the 
desired result of trained officers performing more effectively when deployed to a 
mission. It is on the basis of this effectiveness finding that cost comparisons are 
made. Insufficient data on the use of trainers makes it difficult to draw firm 
conclusions on the effectiveness of different types of training (national, regional, 
mission-specific, training for on-going missions vs training for a future standby 
force). Furthermore, the “effectiveness” assumption is qualified in that it is 
beyond the scope of this evaluation to determine the relative and comparative 
impacts of training length, training methods, country of origin, and service 
providers upon the performance of trainees in mission. 

Financial data coupled with an analysis of cost drivers, interviews and data from 
previous chapters, have enabled the team to derive some important findings on 
whether TfP is using its resources in an economical and efficient manner, and to 
inform future choices on balancing cost and effectiveness to achieve desired 
training outcomes.

Cost drivers and cost-efficiency		
The team examined the delivery of pre-deployment training for individual police 
officers. There were 44 such courses with 2700 participants in the evaluation 
period. They are delivered through different models and by different TfP-
partners/training providers. One provider is an NGO (ISS) which delivers training 
through national police agencies targeting officers selected for pre-deployment. 
Another is a national and public training institution (KAIPTC) which provides 
training both at the regional level where trainees are coming from a range of 
countries for training, as well as training targeting national police agencies and 
police officers in individual countries (mobile courses where staff and instructors 
from the training centre travel to the selected country). The third type is the 
regional intergovernmental organisation (EASF) which organises regional 
courses with invited participants from all member countries. These courses have 
mostly been held at training facilities in Nairobi, but are now also taking place at 
training facilities in Kigali and Addis Ababa. Participants are still flying in from the 
invited member states.  

Table 6.1 overleaf summarises the most significant cost drivers which impact on 
the cost effectiveness of police pre-deployment training courses.
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         Table 6.1   Cost drivers in the delivery of training courses

Due to the absence of detailed financial data on training courses delivered 
during the evaluation period, it has not been possible to benchmark unit costs of 
training to help identify cost-efficiency improvements in training delivery. 
Moreover, the overall in-house systemic differences in the manner in which 
budgets and expenditures are allocated and reported by TfP partners makes the 
task of carrying out reliable cost-effectiveness comparisons difficult. 

One particular challenge surrounds the costs of the use of instructors from the 
Norwegian Police Directorate (POD). Funding for their use is directed to POD 
from the TfP grant and does not appear as an expense in the financial reports 
from the TfP-supported training providers. In fact, the use of trainers from POD 
is also considered as a cost-saving measure for them – they can reduce 
spending on (much cheaper) African trainers. The bulk of the TfP grant to POD 
is spent on deploying instructors and facilitators to TfP-supported training 
providers. However, POD does not provide financial reports to TfP to enable us 
to see the costs of deploying personnel to individual courses. Their budget is 
about NOK 170 000 for two persons attending a course for two weeks. This will 
dramatically increase the costs of a course. In some cases – and especially in 
the courses run by EASFCOM – there are several trainers from the Nordic 
countries and they are in most cases funded by the donor agency outside the 
allocation to EASF.  

Cost driver Example Effect

National training 
course held at a 
police training centre 

ISS, KAIPTC 
mobile

Reduced training costs such as transport 
expenses, food and accommodation may 
be cheaper (the latter sometimes free)

Regional training 
courses

EASFCOM, 
KAIPTC 

Participants are coming from different 
countries. This increases dramatically 
transport costs, and sometimes also 
costs related to accommodation and 
food

Length of course ISS vs KAIPTC 
and EASFCOM

Shorter courses involving weekend work 
saves costs, though often with lost value 
through reduced time for practical 
exercises

Norwegian trainers POD trainers at 
KAIPTC and EASF 
(and from 2014 
also ISS)

Use of Norwegian (and other non-
African) instructors increases 
dramatically the cost of a course. 

Fees for instructors Great variation 
between partners

Instructor fees/allowances per day (USD, 
2012 courses): ISS - 150, EASF - 250, 
KAIPTC -400

Regional variation in 
costs

Variation between 
countries 

Training courses in “expensive” police 
contributing countries increases costs 
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In Table 6.2 below the team has illustrated the costs of different training courses 
and providers by identifying the cost per person trained taking into account the 
most significant cost drivers. This enables us to assess the overall efficiency of 
some of the different training models – the relationship between the outputs and 
the resources spent on producing them – and thereby understand whether TfP 
partners are spending well.

          Table 6.2  The costs of different types of training courses (in NOK)

Note: This table is based on an analysis of TfP partner budgets, accounts and financial reports for 2010-13, as 
well as financial summaries put together by TfP partners specifically to assist the evaluation team

Provider Course Course details Cost Cost per person 
trained

ISS 2012, 
Rwanda

National training, 60 
Rwandese officers trained, 
regional trainers, 6 day 
course

283,852 4,731

EASF 2011, 
Course 
No 30

Regional course in 
Rwanda, 57 trainees from 
6 member states and from 
Norway; regional trainers,1 
instructor from Norway and 
3 from other Nordic 
countries; two weeks

987,315        
(+ costs of 
POD and 
other Nordic 
instructors, 
est.: 85000 x 
4 = 340 000)

17,321                      
(+ an additional 
6000 if costs of 
POD and other 
non-African 
instructors are 
included)

KAIPTC 2012, 
Accra

12 day mission-specific 
course for Ghana police, 
60 participants, 1 trainer 
from POD and 3 from 
Denmark/Germany

701,627         
(+ costs of 
POD and 
other non-
African 
instructors) 

11,694                      
(+ costs of all/
some non-African 
instructors)

EASF 2011, 
Course 
No 31 

Regional 12-day course in 
Kenya, 60 participants 
from eight countries (incl. 2 
from Norway), regional 
instructors, 1 trainer from 
POD and 3 from Denmark 
and Sweden

714,847       
(+ costs for 
POD and 
other Nordic 
instructors)

11,914                       
(+ an additional 
6000 for non-
African instructors)

KAIPTC 2012, 
Burkina 
Faso

Mission specific course 
for UNAMID, 46 trainees 
from Burkina Faso, 1 POD 
instructor + 1 from  Germany 
(but based at KAIPTC)

410,884 
(+ 85 000 
for POD 
instructor)

8,932                       
(+ an additional 
1850 for the POD 
instructor)

KAIPTC 2013, 
Burkina 
Faso

National training, 126 
participants from Burkina 
Faso, 2 week course (no 
instructors from POD)

410,884 3,261

ISS 2011 
Namibia

National training, 41 officers 
trained, 6-day course

ZAR 308,675 Approx NOK 4,857

ISS 2011 
Malawi

National training, 62 officers 
trained, 6-day course

ZAR 243,592 Approx NOK 2,619
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The table on the previous side shows that the cost per person trained varies 
enormously across different training courses delivered during the evaluation 
period. Although this only represents a partial picture of the cost-efficiency of 
different training models, due to the incomplete financial data we have received, 
it presents some interesting findings.

The analysis below focuses on cost comparisons on three levels:

1.	 Between regional and national courses;
2.	 The use of international trainers; and
3.	 Between training for on-going missions and for the African Standby Force.

National courses offer greater cost-efficiencies

Analysis of the two courses conducted at the Gishari Police Training School in 
Rwanda, by ISS in 2012 and EASF in 2011, highlights the enormous variation in 
cost efficiency of two very different training models. The ISS course, run in 
collaboration with the Rwanda National Police for Rwandese officers with 
African trainers, can be shown to deliver a cost per output that is nearly four 
times lower than a course run at the same venue the year before with trainees 
from six member states (and excluding the cost of Norwegian and international 
trainers). These perspectives must be qualified and balanced with effectiveness 
considerations relating to time and numbers of course participants. Given the 
extensive curriculum, and the high value placed by trainees upon time-
consuming practical exercises, it is questionable whether a six-day course is 
more effective than a 12-day course. While the size of venues is usually the 
constraining factor, a class of 126 may be more cost efficient than a class of 60. 
However, the bigger the class, the less likely there will be practical training 
exercises, and the individual attention that accompanies these.

Another regional training course run by EASF, this time in Nairobi, also yields a 
cost of nearly NOK 12,000 per person trained; whereas other national courses 
run by ISS in collaboration with the Malawi and Namibia national police in the 
same year yield a cost per trainee of more than three times less. Even taking 
into account the fact that the ISS courses are 50 percent shorter in duration than 
the regional EASF courses, the national pre-deployment training courses still 
offer significant cost-efficiency gains.

The table also shows great variations in the cost of national training. ISS training 
in Southern and Eastern Africa is cheaper than similar training in West Africa 
with KAIPTC’s training being far more expensive even excluding the costs of 
Norwegian and international trainers. The difference in costs between the two 
mission-specific in-country courses run by KAIPTC in Ghana and in Burkina 
Faso is largely explained by accommodation costs. In Burkina Faso it was 
provided free of charge by the host while KAIPTC charges USD 61 per night for 
police officers making use of their accommodation facilities.
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International trainers are major cost drivers

The costs of use of Norwegian and other international trainers are not included 
in the financial reports from the TfP-supported training providers. Our estimates 
show that if this was included the unit costs will increase quite dramatically. In 
the case of EASF courses in Rwanda the costs will typically be around 23 000 
compared to the ISS unit cost of 4800 for training in the same country at the 
same venue. This is high even accounting for the shorter length of the ISS 
course.

The role of the POD has changed somewhat in the period. In KAIPTC POD 
instructors are mainly used in a traditional role; in EASFCOM there has been an 
attempted shift away from an instructor function towards playing the role of 
facilitators and mentors of African trainers. POD has not been engaged in ISS 
training in the period, but from 2014 the work plan both from ISS and POD 
indicates that there will be much use of POD instructors in ISS courses, 
including in the development of new and in-mission courses. This will also 
increase ISS’ unit costs of training. 

The use of POD instructors appears to be highly valued, especially by 
EASFCOM and now also by ISS. Part of the attraction may be that they do not 
have to pay for the services from their own budgets, but they are also 
considered to bring expertise and international experience to the training. For 
similar reasons POD also brings trainers from Africa to the pre-deployment 
courses in Norway and send Norwegian police officers as students to pre-
deployment courses run by KAIPTC and EASFCOM. For POD itself TfP is 
considered a small, but important instrument also in further strengthening the 
international work of the Norwegian police. At KAIPTC a main motivation for the 
use of POD instructors appears to be financial savings for KAIPTC. POD’s 
involvement in course preparation at KAIPTC is limited and instructors often do 
not know which modules in the curriculum they are expected to deliver before 
arrival to the course. 

Training for the standby force is expensive

The TfP support for the training for the EASF is very expensive also without the 
use of Norwegian instructors. KAIPTC and ISS focus much more on police 
contributing countries and training for on-going missions. This is mainly 
explained by the EASF’s decision to rely on regional courses for pre-deployment 
or foundation training for the future standby force. EASF has concluded that it is 
important to bring police officers from different countries together also at the 
level of pre-deployment training. SADC and ECOWAS on the other hand have 
largely left police foundation training to member states and have focused on 
leadership and specialised training at the regional level. The use of the African 
Standby Force’ AMANI training and exercise cycle is intended to take care of the 
need to bring personnel from different countries together. The AMANI exercises 
bring military, police and civilian components from member states together in 
regular exercises leading up to operational capability by 2015. These exercises 
are taking place under the auspices of the EASF in Eastern Africa.
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7.	 In Hot Pursuit? TfP Research and Policy 
Support

Research and policy support are highly significant and reinforcing elements of 
the overall strategic design of the TfP intervention. The team finds that research 
is a highly relevant under-taking, and in some cases it has had a noticeable 
effect on other programme areas and on policy development. However, the team 
notes that the research output is highly uneven both between and within partners 
and with discrepancy between planned research and implemented research 
activities.

The team concludes based on its findings that TfP’s research activities, while 
producing many relevant outputs, are largely derived from the interests of 
researchers and the priorities of individual TfP-partners with insufficient attention 
to programme needs and priorities. The limited attention to the programme 
needs is particularly evident in the work related to the police. Research on the 
civilian component has been more relevant to training and policy work.

The policy support from TfP’s African partners has historically mainly been in 
relation to Africa and the African Union with additional inputs related to the UN 
has been delivered primarily by NUPI. Support related to the civilian component 
has been systematic and long-term with some clear effects while policy support 
in relation to the police component have been far more ad hoc and limited. 
Policy support in relation to African regional organisations and member states 
are almost absent in TfP work. Partners sometimes pursue different approaches 
and policies in relation to target groups. This has weakened the effectiveness of 
the programme. On the other, the efforts by the Ministry of Foreign Affairs to 
provide additional and direct support to the African Union and its Peace Support 
Operations Division in the evaluation period have increased the effectiveness in 
certain areas, primarily in strengthening the institutional capacity of the AU to 
deal with the civilian dimensions of peace support operations. 

(1)	 How are research findings utilized?

(2)	 To what extent are research findings used to improve the TfP training curricula, 	
	 develop roster systems or change policies?

(3)	 Is there a gender focus in the research?

4) 	 What effect, if any, do the TfP programme activities have on the policy 		
	 development of peace operations in the AU, UN and member states?

Box 7.1  Evaluation questions on research and policy support
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Research and policy support are important components in TfP.  It is undertaken 
by most partners but with different priorities and emphasis. The bulk of the TfP-
funded research is mainly provided by NUPI, KAIPTC and ISS, and to a lesser 
extent ACCORD. Policy support is an important component for all partners, 
although in the case of the Secretariat of the Eastern African Standby Force 
(EASFCOM) it is more a potential beneficiary and facilitator. The evaluation 
questions addressed in this chapter are reproduced in Box 7.1.

Research		
The goals of the research as outlined in the TfP strategic framework are both 
ambitious and general. It shall 

1.	 Be applicable to the TfP context and feed into the TfP policy development, 
doctrine teaching and training, internally and with UN, AU and others; 

2.	 Cooperate with teaching expertise to develop methods to make TfP research 
applicable to TfP training, UN and African training efforts, and in policy 
advice; and 

3.	 Strengthen critical thinking on TfP relevant peacekeeping and post conflict 
issues in Africa, to further the global and African peace keeping discourse.

The partners’ research activities are outlined in annual work plans and reported 
in annual reports. These documents, as well as interviews with partners indicate 
high levels of activity but also highly uneven outputs across the partners. 
Furthermore, as the reports illustrate only to some extent do partners develop 
cohesive TfP research agendas distinguishable from their other research. Its 
symptomatic of this that a large number of projects listed in TfP work plans fail to 
materialise in any reported written output, whereas annual reports often list 
outputs that had not been envisaged earlier. In a few cases, the team could 
locate ‘missing’ outputs even if they had not been reported.  Finally, the team 
also notes that the extent of research cooperation between partners has been 
very limited. 

The bulk of the TfP-funded research in the evaluation period is conducted by 
NUPI which spends most of its TfP-grant on this. Other partners, especially ISS, 
but also to some extent ACCORD and to a lesser degree KAIPTC, have 
significant research on TfP-related topics funded from other sources. 
Thematically, NUPI’s research has – as reported in work plans - broadly fallen 
into three areas: protection of civilians; civilian capacity and peacekeeping; and 
the nexus between peacebuilding and peacekeeping. Gender issues, or women, 
peace and security, was from 2013 developed as a separate stream or focus 
area. In 2013 monitoring and evaluation of peacekeeping and peacebuilding was 
identified as a new important area of work. Big data, social media and 
peacekeeping was listed as new areas of research in the annual plan and 
reports from 2013. It was renamed “new issues in peacekeeping” in the 2014 
work plan. 
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In 2010 NUPI listed 10 reports and 14 briefs as expected outputs. Some did 
materialise that year, but most did not. However, at the end of the period – in 
2013 – the list of publications is impressive indeed with one edited book, eight 
book chapters, eleven articles in peer reviewed journals and nine policy briefs 
being listed as outputs from eight NUPI staff members. However, many of these 
outputs were not the planned outputs according to the 2013 work plan, which 
mainly did not materialise that year.

ISS has seen a decreasing trend in publications during the period under review. 
Several outputs were listed in 2010, but since then only one of the research 
projects listed and funded by TfP have led to a publication. The one project with 
an output was the project assessing the emerging police rosters within the 
African Standby Forces which produced a report and a policy brief in 2013. The 
other research projects funded in 2011 and 2012 were not completed.  Nor did 
they lead to any publication. Workshops and field visits have been undertaken 
but the persons in charge have since left ISS and any draft reports or data 
collected could not be traced when the team visited. ISS’ poor record on 
research for TfP is somewhat surprising considering the considerable research 
output from ISS on African peace and security issues, including the publication 
of a peer reviewed journal (African Security Review), a magazine for 
dissemination of research (The African.org with a distribution of 22 000 at its 
peak before it ceased publication in mid-2012), and a range of monographs, 
anthologies, and research reports published every year.

KAIPTC has maintained a small research output throughout the period, but also 
here there is a weak correlation between planned research and actual 
implementation and publications. 2010 saw the publication of a compendium on 
ECOWAS and several research papers in KAIPTC’s occasional papers series. 
For subsequent years, the reported publications whose existence the team was 
able to verify include four book chapters, three policy briefs and three peer 
reviewed articles, as well as one other article and one report. For most years the 
annual reports list a number of forthcoming publications which are not 
mentioned again in subsequent reports and which appear not to have been 
published after all. Thematically, the publications cover several topics broadly 
related to peacekeeping and peacebuilding issues in Africa

ACCORD has less emphasis on research in its TfP-program with TfP-funding 
mostly being used for workshops linked to curriculum development and policy 
support. ACCORD’s contribution is therefore primarily discussed in the policy 
section below. TfP-funding in certain years has also been used to cover costs 
related to the publishing of special issues of the ACCORD magazine Conflict 
Trends. These special issues focus on TfP-relevant topics. Outside TfP 
ACCORD has a larger research programme. It also publishes the peer reviewed 
African Journal of Conflict Resolution and an Occasional Paper series in 
addition to Conflict Trends. 
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Table 7.1 lists the main TfP publications emerging from TfP-funded research 
from NUPI, ISS and KAIPTC in the evaluation period. Unpublished documents, 
internet blogs, seminar reports and articles appearing in non-peer reviewed 
journals are not included. 

Table 7.1  TfP research publications from NUPI, ISS and KAIPTC, 2010 – 2013

The discrepancies between plans and reports, the non-completion of many 
research projects and also the differences in how partners classify a TfP-
publication indicate to the team that management of research within TfP is less 
satisfactory. Still, a number of important, high quality and relevant publications 
have emerged over the past few years. This includes work on the civilian 
component of peacekeeping from NUPI, on ECOWAS and peacekeeping from 
KAIPTC and on the police rosters from ISS. 

However, the more important question for the team is to what extent the 
research has been able to respond to programme needs and priorities as 
outlined in the strategic framework.  The TfP itself has partly responded 
negatively to this. The 2013 internal review of TfP-support to the police 
component concluded that the research on policing in peacekeeping is very 
limited within TfP. It concluded that

There has been little research conducted by partners on the police 
dimension … The scope of the TfP police dimension in research is 
underdeveloped, although there are very recent indications that more studies 
relevant to the police role in [peace support operations] are underway by TfP 
partners. Within TfP there is also little visible or documented evidence of a 
link between research outputs and training or policy development on the 
police component of [peace support operations.]76  

76	 From p. 6 and 36 in Bjørn Hareide et al., Review of the Training for Peace in Africa (TfP) Police Dimension, 
1995-2012, 15 January 2013, Oslo: Training for Peace 2013 (unpublished, 40 pages).

NUPI ISS KAIPTC

2010 2011 2012 2013 2010 2011 2012 2013 2010 2011 2012 2013 Total

Peer reviewed 
articles

2 2 11 1 1 2 19

Monographs 
and 
anthologies

1 2 1 4

Chapters in 
books

1 13 2 1 4 21

Published 
reports and 
compendiums 

1 3 2 3 2 1 5 1 18

Policy briefs 3 2 2 14 2 2 1 3 29

Total 6 7 6 43 7 0 0 3 8 5 0 6 91
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There are better linkages in the civilian component with clear evidence of 
research having underpinned both training and policy engagement by ACCORD. 

On rosters there is some important work such as the ISS report on the state of 
the police rosters (this work was completed after the completion of the TfP 
police review.) Several studies have also been published in relation to civilian 
rosters and challenges in securing deployment of civilians. 

Only NUPI has conducted and published research findings on gender with TfP-
funding. The 2013 annual report lists three policy briefs on gender in peace 
operations: one for the UN Mission in the DR Congo and one for the AU Mission 
in Somalia and one on gender mainstreaming; a book chapter on gender-
sensitive protection and the Responsibility to Prevent with lessons from Chad; 
and one journal article on gendered military operations in Afghanistan and DR 
Congo. KAIPTC launched a project on female police peacekeepers but so far 
this has not resulted in any reported outputs. ISS’ work on gender included 
research on the impact of police pre-deployment training in Namibia, but the 
project never led to any written output. 

Research at KAIPTC has an added dimension. KAIPTC is a public training 
institution and not a research or policy advocacy institution. The TfP support to 
the research department, or the Faculty of Academic Affairs and Research, has 
been considered to be an important initiative in strengthening the department. 
The growth and expansion of the Faculty is often highlighted as important and 
crucial for the further development of KAIPTC’s training.77 KAIPTC’s strategic 
plan and the TfP-supported Joint Financing Agreement also emphasises the 
important role of research-led training. In addition to the TfP-funded research 
the Faculty also has research projects funded through three other programmes. 
The Faculty has, since 2010, been running a master’s programme, and is 
introducing a Ph.D. programme in 2014. The team notes that the link between 
research and training within KAIPTC is still underdeveloped, in particular in 
terms of assessing the impact of training, including police training, and using 
such assessments to improve it. The material and findings from the KAIPTC’s 
training evaluation and development cell (part of the training department) have 
not been used in the research. However, we do note from the KAIPTC TfP’s 
2014 work plan that the research department now plans to do a tracer study of 
former trainees deployed in missions. This may also help stimulate research 
inputs to the police pre-deployment training.

Finally, the team looked at the extent of co-operation in research between the 
TfP partners. This appears to be very limited with hardly any co-authored 
publication (with authors from two or more TfP-partners) having appeared in the 
evaluation period. The exceptions are in mainly in some co-authored 
publications from staff of NUPI and ACCORD. Two major efforts have been 

77	 See in particular the 2013 review of the core funding to KAIPTC through the Danish-coordinated Joint 
Financing Agreement (where TfP is one of three contributors), Jeremy Astill-Brown & Daniel Adjei (2013):  
Review of the Danish Support to the Kofi Annan International Peacekeeping Centre (KAIPTC), Final Report, 
21 May, Copenhagen: Tana Copenhagen Aps (unpublished report, 44 pages, commissioned by the Danish 
Embassy in Addis Ababa).
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made to stimulate co-operation in this area. The first dates back to 2008 when 
the TfP partners with additional TfP-funding from the Embassy in Pretoria, and 
following recommendations from the Advisory Board, decided to embark upon a 
project to produce annually a joint research publication. The led to a 76-page 
booklet on Peacekeeping in Africa. The Evolving Roles of the African Union and 
Regional Mechanisms (sic) which after several delays was published in late 
2010, although none of the TfP partners reported it as a research output in their 
annual reports.78 No other publication appeared as a result of this initiative. 

The booklet contains five main chapters, four of them authored by TfP partners. 
The chapters address the structural relations between the UN, AU and the EU, 
the implications of AU’s funding dependence, and some of the operational and 
political challenges facing the African Standby Force. Overall, there is little in the 
booklet to suggest original research, some of the chapters overlap and the 
academic quality is highly uneven. 

A new initiative came from the MFA in early 2013 following the recommendations 
from the TfP police review. The MFA wanted to stimulate joint research and to 
address the recommendations in the report calling for more relevant research. It 
provided additional funds for the establishment of a TfP research network, 
initially coordinated by NUPI. This led, following a decision at the 2013 TfP 
annual meeting, to a workshop with all TfP-partners in Oslo in June 2013.79 

Following subsequent communication between the TfP-partners and decisions 
at a TfP meeting in Addis Ababa in November it was agreed that the partners 
should embark on joint visits to three missions in Africa with a view to collect 
data on the police component and training needs. The first visit coordinated by 
NUPI went to Somalia in January 2014. KAIPTC will lead on the second visit to 
Mali planned for May, and with ISS leading on Darfur in the second half of the 
year. Coordination of the research network was shifted from NUPI to KAIPTC in 
March 2014.

The establishment of a formal research network is important, but the lessons 
from the previous effort from 2008 to 2011 suggest that it requires strong 
leadership as well as commitment from the TfP-partners and TfP management. 
Publication of a joint high-quality book or report in 2014, as originally envisaged, 
is a very ambitious target.

78	 Cf. the project completion letter from NUPI to the Embassy in Pretoria from 28 April 2011. The booklet was 
edited by Benjamin de Carvalho (NUPI), Thomas Jaye (KAIPTC), Yvonne Kasumba (ACCORD) and Wafula 
Okumu (ISS). However, the booklet itself is not reported in any of the TfP annual reports from 2010. Nor is it 
(2013/2014) available from the TfP website or mentioned in the current TfP publication list. It is listed in the 
NUPI publications list available on the NUPI website, but appears no longer (2014) to be available for 
download.

79	 See the report from the first meeting in Outline of Future Research Agenda Identified at Training for Peace 
Research Network Meeting Oslo, 5 June 2013 (unpublished, 6 pages). The meeting was planned for two 
days but the business was completed in one day.
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Policy support		
According to the strategic framework TfP policy support shall

1.	 Focus on supporting key beneficiaries and partners, including the UN, AU 
and RECs, through relevant entry points;

2.	 Be relevant, i.e. address policy gaps, be enabling, support current 
operations, future operations and African Standby Force capacity, and be 
informed, amongst others through close linkages with the training and 
research aspects of the Programme;

3.	 Strengthen coordination between TfP partners and external Norwegian 
resources to maximize the support to the UN, AU, RECs and countries; and

4.	 Draw on the TfP brand name and recognition, where possible and 
appropriate, with a view to strengthen TfP impact in publications and 
outreach.

				  
The different TfP-partners play different roles in supporting these objectives. 
ACCORD and ISS are also advocacy organisations and have a profile of 
engaging, lobbying for and assisting policy developments. They also have much 
TfP-funded activities in this area. KAIPTC is a government-owned training 
institution and is more constrained in what it can do and not do in this area. 
KAIPTC’s core objectives revolve around providing operational relevant training 
and building capacity in the region for participation in peace support operations. 
AFDEM, until its role as TfP-partner came to an end in March 2014, was 
primarily seeking to provide technical assistance to the AU and select regional 
communities/mechanisms in development of rosters and implementation. 
EASFCOM, a supporting partner to TfP, is an administrative secretariat to a 
regional intergovernmental organisation and as such only provides technical 
assistance to policy development and implementation of decisions. It does not 
actively promote policy development within EASF – nor is it allowed to do so. 
EASFCOM is better understood as a potential beneficiary of TfP policy support.

The Norwegian partners of TfP also have distinct roles. NUPI is active in policy 
support indirectly through its research, but also through a number of activities in 
relation to especially the Norwegian Ministry of Foreign Affairs and the UN. The 
Police Directorate is defined as a supporting partner responding to requests for 
assistance, but is nonetheless playing an important role in lobbying for and 
providing support to policy development related to the role of police in 
peacekeeping operations. This is most clearly illustrated in its relation to the 
Norwegian Ministry of Foreign Affairs, but also in relation to EASFCOM where it 
has been quite active in promoting policy development, training priorities and 
more. 

The annual work plans and reports reveal a range of activities and outputs both 
in relation to the AU and African organisations with ACCORD and ISS being the 
most active, and - primarily through NUPI - in relation to the UN and Norwegian 
foreign policy. Historically, there appears to be general consensus that TfP and 
TfP partners have made important and sometime crucial contributions in 
advancing policy debates in Africa and policy development of African institutions 
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in relation to peace support operations.80 In this assessment the team has only 
examined the policy support in relation to African institutions.

However, it is often difficult to trace the impact of policy support. A main reason 
for this is an absence of dedication by the TfP-funded researchers and policy 
advocates to more closely monitoring on the outcomes of their contributions to 
these processes. The team is confident that there have been some important 
and significant policy support interventions that have been facilitated through 
TfP. There is also a lot of fire-fighting work for busy civil servants in the hope that 
“helping” them with their work will build relations of trust and influence. There 
have also been many interventions - probably many more than the successful 
interventions - and avenues of support for which it is impossible to attribute any 
outcomes to the work of TfP partners. Failures of trial and error approaches, and 
inexperienced policy advocates/researchers have also most probably been 
features of the policy support.

Through its review of TfP documents and interviews with stakeholder and 
beneficiaries the team arrived at a number of findings.

First, and perhaps most importantly, TfP partners are well known among major 
beneficiaries such as the African Union’s Peace Support Operations Division 
(PSOD) – the technical body in charge of the African Standby Force as well 
ongoing AU-missions – and in several missions, police contributing countries 
and in regional organisations. TfP partners are often called upon to assist by 
providing professional and administrative assistance on a range of issues. This 
is a reflection of trust and confidence between TfP partners and beneficiaries 
which have been established over many years - both through and outside the 
TfP programme.

Secondly, we do note that much of the “policy support” activities funded through 
TfP revolve around organising and hosting workshops and seminars bringing 
stakeholders together, or participating in such events organised by others. In 
some cases, particularly in the case of ACCORD and its support to the civilian 
component in the AU PSOD, the team was informed that there are now annual 
meetings between them to identify areas where PSOD would like external 
support in the coming year. This often revolves around organising, hosting and 
in some cases paying for workshops of various kinds. 

Thirdly, the team observes that policy support is mainly confined to the 
continental level and in particular to the AU PSOD. This is mainly through 
ACCORD in relation to African Standby Force as well as in relation to ongoing 
missions. ISS has been less systematic and then mainly in relation to ongoing 
missions and efforts to strengthen the role of police commissioners within the 
AU. TfP efforts to engage with regional organisations have almost disappeared. 
To the extent it takes place it is on a small and ad hoc basis. This applies both to 

80	 See e.g., the 2010 evaluation by Elling N. Tjønneland and Chris Albertyn (2010), Navigating Complexity. A 
Review of Training for Peace in Africa, Oslo: Norad (Collected Reviews 2/2010).
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ECOWAS and SADC. In the special case of EASF – where the Secretariat itself 
is a formal TfP “supporting partner” - there has been a TfP focus, especially 
through POD, but with limited progress due to political constraints imposed by 
EASF member states. 

Fourthly, there are no real efforts to engage with national authorities in 
personnel contributing countries to the African Standby Force or on-going 
missions. ISS, ACCORD and KAIPTC are however established institutions in 
their home countries and are contributing to the debates there.  

Fifthly, the team observes that there is limited co-operation between TfP 
partners. Cooperation between ACCORD and NUPI related to the civilian 
component are a main exception to this while cooperation related to the police 
component has been very minimal. The 2014 work plans from the ISS and POD 
indicate a wish for stronger commitment to cooperation in the police area.  The 
absence of cooperation also has other manifestations. The team found that in 
relation to Southern Africa the two main TfP partners engaged – ISS and 
ACCORD – seem to have opted for different approaches. ACCORD is engaging 
– although on a more modest scale – with the civilian component in the SADC 
planning element. In addition it contributes with lectures and modules at a range 
of training courses delivered by SADC’s Regional Peacekeeping Training 
Centre. This would be in line with official SADC policies and approaches for 
regional preparations for the preparations for the operational capability of a 
standby force. ISS on the other hand is mainly engaging with the regional police 
organisation (SARPCCO) - despite the efforts and formal decision by SADC that 
SARPCCO shall deal with “traditional” police issues while the police component 
in the SADC planning element shall deal with policing in relation to peace 
support issues.81 The same divisions, but to a lesser extent, is evident in East 
Africa with ISS focusing on the Eastern African Regional Police Chiefs 
Coordinating Organisation (EAPCCO) and other TfP partners focusing on 
EASFCOM. These different approaches call for reflections and exchange of 
lessons learnt with a view to develop harmonised positions guiding the selection 
of appropriate interventions to reach defined outcomes. The team found no 
evidence of this.

A final important observation made by the team is the strong efforts by the 
Embassy in Addis Ababa and the MFA to follow-up on initiatives emerging from 
TfP activities. This began in the previous TfP phase and is evident (from 2009) 
with MFA funding for two positions in the civilian component in the AU Peace 
Support Operations Division (PSOD). This made it possible for the PSOD to act 
on the many inputs and recommendations put forward by TfP partners. Today, 
these two Norwegian-funded ad hoc positions have been replaced by a staff of 
six, funded by the AU’s regular budget (although with funding from the donor-
funded pool – The Joint Financing Agreement for Salaries in the Peace and 

81	 Germany is a major donor to regional cooperation in policing in Southern Africa and work both with 
SARPCCO (and relies also on technical assistance from ISS in this work) and with the SADC police 
component and RPTC. It seeks to facilitate better division of labour between SADC and SARPCCO in this 
area and find the work of TfP/ISS potentially disruptive.  
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Security Department – where  Norway is a contributor with funding earmarked 
for civilian positions in PSOD). The two original positions and the persons 
occupying them were then moved with Norwegian funding to the ECOWAS 
civilian component in Abuja and the AU Special Representative for Somalia in 
Nairobi. This is part of a Rapid Secondment Mechanism making African civilian 
experts available to PSOD and regional organisations. It is fully funded by 
Norway and administered by NORCAP/the Norwegian Refugee Council. Norway 
is also funding a part-time advisor on the civilian component to the Head of the 
AU PSOD.82 In addition, MFA is also providing funding for short-term technical 
assistance to PSOD and provides financial support to the funding of the police 
and civilian components in on-going missions - such as the USD 1 million 
announced in January 2014 to the AU Mission in the Central African Republic. 

Norway is also prepared to offer similar type of funding assistance for staffing in 
the police component.

What effect does the TfP policy support have? It is not possible to provide a 
clear answer to that. There is no doubt that TfP has had made a significant 
contribution to the policies and frameworks for the civilian component. Through 
ACCORD, TfP has been participating and contributing to evolving policies over a 
long time. A recent review of ACCORD also concluded that ACCORD’s policy 
support has been sustained over time, to the point and practical – with support 
ranging from staff secondment to facilitation to skills brokering – which is highly 
appreciated by stakeholders.83 On the other hand there are also some clear 
limitations. TfP may have contributed to the AU policies, and in particular to 
PSOD documents, but the ownership and commitment to the civilian component 
in the regional organisations, and especially in member states, may still be very 
limited. ACCORD’s engagement with the UN Mission in South Sudan and the 
provision of the in-mission and mission-specific training to its civil affairs officials 
should also be highlighted. This is also an example of making use of research 
findings to advance training. This partly builds on ACCORD’s work with the UN 
in the previous TfP-phase. This cooperation led to the publication of a training 
manual (UN Civil Affairs Handbook) which has become a main platform for 
delivering training to UN civil affairs officials.84

The effectiveness of TfP’s policy contribution in the policing area is more 
uncertain. There have been far less systematic efforts to engage over time and 
in any systematic way. TfP partners and the ISS in particular, are clearly 
considered by stakeholders to be important players with technical skills and 
resources. Following the recommendations from the 2012-2013 TfP police 
review 2013 there has been efforts by ISS, and also by POD, to assist in the 
process of establishing an African Police Commissioners Forum as a way to 
strengthen the police component in PSOD. This approach may not yield any 

82	 This funding is channeled through NUPI. The special advisor is Cedric de Coning, a key mover and shaker 
within TfP almost since the beginning. He is a special advisor to TfP in ACCORD and is head of peacebuild-
ing department at NUPI.

83	 See Cf. Bjørn Ternstrøm et al., Mid-term Review of Norwegian Cooperation with ACCORD, Ternstrom 
Consulting AB, September 2013 (unpublished).

84	 The manual was officially approved as a UN guidance document in March 2012. See the UN DPKO/DFS Civil 
Affairs Handbook, New York: The United Nations 2012.
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immediate result since the issue of establishing continental bodies in this area 
involves a range of other policing issues which may have to be dealt before the 
role of the police in peace support operations will be addressed. 

Policy support in this sensitive area of policing can easily also lead to setbacks. 
One example is the case of the EASFCOM and efforts to strengthen the police 
component there. The EASFCOM has, in contrast to the other regional 
organisations, a large number of expatriate donor-funded staff members. The 
EASF Council of Minister’s appointed an Expert Group to look at internal 
management at the EASFCOM and its relations to the international partners/
donors seconding experts. This 2012 report expressed some criticism of the 
international experts and their efforts to pursue certain policies which they 
argued run counter to the position of the EASF. This included the activities in 
relation to the police component.85

Much of the policy support in the current period also seems to revolve around 
administrative and technical assistance in implementation. This also raises a 
number of new issues and challenges for TfP to which the team shall return in 
the next chapter: impact and sustainability requires commitment over time; 
harmonisation of donor efforts is often crucial; and ownership by the 
beneficiaries is essential. Support to positions and activities of the Secretariat of 
regional organisations may be necessary, but it is not sufficient to ensure 
progress.       

85	 The team has not consulted the report from this EASF committee and rely on information provided in the July 
2012 report from the Norwegian police commissioner/senior police advisor to EASFCOM to the TfP managers 
in Pretoria and Oslo (unpublished, 25 July 2012, “TfP Rapport 2/2012. Oppfølging av foreløbig sluttrapport 
datert 7 juni 2012”, REG 0101 RAF 08/032).
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8.	 The Present and the Future: The Relevance of 
the Programme

TfP has made important contributions to the African peace and security agenda. 
Stakeholders and beneficiaries in Africa generally report confidence and trust in 
TfP partners. The TfP objectives are still relevant. African peace and security 
will still be important in Norwegian foreign policies and development aid. The 
evaluation team finds that TfP may still be a valid instrument to pursue these 
objectives beyond 2015, but this implies that TfP has to address a number of 
weaknesses identified in this evaluation. This includes being clear on its own 
purpose and structure as a programme, and its ability to strategically select 
priority outcomes and designing interventions to achieve them. 

		

				  
Throughout its 18 years of existence TfP partners have made important 
contributions to the peace and security agenda in Africa, and it has informed 
Norwegian foreign policies in relation to peace interventions on the African 
continent.  Is its current form and structure still suited to the priorities and 
policies of the evolving African peace and security architecture, the African 
Union, the sub-regional organisations and member states? Is TfP still a useful 
mechanism to pursue Norwegian foreign policy and development aid objectives? 

The TfP objectives as outlined in the strategic framework are still valid, even if 
broadly defined. The TfP objectives are medium to long-term in scope. The 
challenges of securing peace, post-conflict reconstruction and development and 
building African capacities to do so remain important. The establishment of an 
operational capability of the African Standby Forces is not achieved anytime 
soon despite a rapid expansion of the capacity of individual troop contributing 
African countries to deploy in on-going missions.  In particular, there is still a 
long way to go before the role of police and civilian components in peacekeeping 
(UN) or peace support operations (AU) is sufficiently understood in member 
states.   

These issues are also likely to remain important priorities in Norwegian foreign 
policy and development aid. Under most scenarios the Norwegian Ministry of 
Foreign Affairs will continue to be engaged with peace and security issues in 

(1)	 What is the relevance of the programme’s current design, components and 	
	 partners, in terms of achieving its main objectives?

Box 8.1  Evaluation question on relevance
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Africa both through the UN and through African organisations and African 
countries. 

Does this also imply that the TfP programme will remain a valid instrument to 
pursue these objectives beyond 2015?  The findings in the previous chapters tell 
us that TfP has made important contributions in the evaluation period, but 
findings are also that TfP is less effective in pursuing its objectives. The 
fundamental challenge for TfP is the nature of the programme: is it a coherent 
programme where different partners are working together to achieve common 
objectives, or is it a facility to enable flexible funding to diverse partners to 
engage individually in a broadly defined common arena? 

Historically, TfP has primarily and de facto been a vehicle to fund  a range of 
activities implemented by the TfP-partners, but with the current fourth phase 
(2011-2015) more emphasis was placed on developing a strategic framework, on 
facilitating integration between partners and programme areas, promoting joint 
work plans and to shift towards reporting against results.  TfP has recorded 
progress and achievements in building this programme, but the team finds that 
this has been less than expected. While there has been progress in developing 
shared strategic objectives, there has been less progress in translating these 
shared objectives into a programmatic approach of shared and mutually 
reinforcing strategic action.

There is limited cooperation between the partners in providing support for 
training of police officers, partners pursue different approaches and strategies in 
providing policy support, and there is no common or coherent approach on how 
to engage with the African Peace and Security Architecture and the African 
Standby Forces. In 2014 support to one TfP-partner was terminated because of 
poor performance and delivery. 

These shortcomings of the TfP approach – the need to move away from an 
activity focus and look at purposes and outcomes before selecting interventions 
- is also well captured by TfP’s training for deployment of police officers. TfP has 
supported the training of nearly 1200 police officers through EASFCOM to 
facilitate the operational readiness of a regional standby force. In total nearly 
2000 police have been trained to ensure that this force has a deployable pool of 
up to 720 officers. How many does TfP want to train before the goal is reached? 
And is it lack of training that is the bottleneck preventing the Eastern African 
Standby Force from becoming operational? And what implications does this 
have for selection of interventions?  

Furthermore, in pre-deployment training for on-going missions we expect that 
there are great variations in the deployment rate between different training 
models delivered by TfP. The dangers of an activity-focused approach are also 
well captured by the 2014 work plans from the TfP providers of police training 
(ISS, KAIPTC and POD). They all want to do pre-deployment training in Malawi 
in 2014, but none of the plans raised the question of how many trainees Malawi 
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needs.86 Malawi have on average deployed 30-40 officers per year in the 
evaluation period (although only three so far in 2014). And what does it take to 
ensure that Malawi at some stage can be able to train its own officers without 
having to rely on TfP support?

The challenges facing TfP may also be bigger today than at the start of the 
period under evaluation. This is due to an evolving and changing African 
context. In the past one major strength of the TfP and its partners was its ability 
to provide innovative ideas and pilot new approaches in the African debate on 
peace support interventions. Today, the focus and priorities have to respond to a 
more complex environment with more emphasis on implementation. At the same 
time there are many donor agencies and externally-funded programmes 
pursuing objectives similar to TfP. This implies that much more emphasis has to 
be spent on building capacity for implementation, on promoting sustainability of 
its interventions and to ensure that its activities are broadly harmonized with 
support for similar objectives pursued by others. Furthermore, like other donor-
supported programmes, TfP becomes challenged to remain relevant in 
demonstrating capacity to monitor and report upon outcomes of focussed 
interventions and support.

Throughout its existence the TfP and its partners have developed strengths 
which provide a strong platform for the future. One is close ties with a number of 
African stakeholders in regional organisations. TfP is a trusted partner by many 
policy makers and senior officials. The Norwegian Ministry of Foreign Affairs 
also provides additional funding to the African Union to ensure that TfP-
interventions can be implemented and sustained. The shift of management 
responsibilities from the Embassy in Pretoria to the Embassy in Addis Ababa 
has also enabled better harmonisation between TfP policy engagement and 
direct Norwegian engagement with the AU.  

TfP partners have also displayed the ability to adapt to changing environments 
and needs. Some partners have developed capacity to provide swift and flexible 
responses to new developments and opportunities for engagement. TfP has 
been willing to take risks. These are important and crucial assets for any 
programme engaging in a volatile and fluid environment such as peace 
operations in Africa.

TfP must be able to build on its strengths in order to develop a strategy to 
increase its future relevance. We will return to options and recommendations in 
the next chapter.

86	 Bjørn Hareide, Politidirektoratet: “The Report seems to comment on the support given to the Malawi Police as 
if it is with a "happy go lucky" or “competition among partners” approach. This is not the case. The support is 
coordinated between POD, ISS and KAIPTC. The support to Malawi did start with the driving course for 
female police officers in 2013 (POD) and continued with pre-deployment course in 2014 (ISS/POD). Later this 
year KAIPTC will continue with one more pre-deployment course. All courses are with focus on UNSCR 1325 
to get more female officers in missions. The support in 2014 is based on a "Sustainable Peace Support 
Program" within the Malawi Police. After having received the said programme in December 2013, TfP (POD) 
met with the Inspector General of Malawi Police to clarify Malawi's needs early in 2014. Malawi Police will 
strenghten their commitment to peacekeeping missions.”



Building Blocks for Peace: An Evaluation of the Training for Peace in Africa Programme 87

9.	 Conclusions and Recommendations

This chapter draws conclusions building on findings in preceding chapters. The 
structure is built around three overarching and crosscutting themes: strategic 
framework and management; programmes and implementation; and results and 
impact. This is followed by specific recommendations in the second part of the 
chapter.

Conclusions 

Strategic framework and management: Shared objectives but insufficient 
programme coherence and strategy  

TfP is a complex programme implemented in a volatile and often rapidly 
changing context. TfP is considered by many stakeholders as a highly relevant 
and important initiative, but implementation of activities and projects has 
suffered from insufficient coherence and scattered activities. TfP is an initiative 
without a clearly defined and articulated programme theory or theory of change. 
Efforts were made by the Ministry of Foreign Affairs from 2010 to help ensure 
that TfP in the current 2011-2015 programme phase had a strategic framework 
with objectives, work plans and reporting mechanisms. This was intended to 
enable the programme to focus better on achieving results, and to provide a 
basis for TfP to critically reflect on the chosen interventions in realizing 
outcomes. 

Some progress has been recorded with the introduction of the new strategic 
framework. TfP partners do share a broad overlapping area of interest and 
common focus – and more so today than earlier. Interaction between leadership 
and programme staff of TfP partners has also helped develop knowledge which 
partners can and do act upon. However, there is limited engagement by TfP 
partners to develop and implement a shared strategy with individual partners 
responding more to the needs of their individual organisations than to the needs 
of the programme. This is in particular evident in an insufficient translation of 
shared objectives into a programmatic approach of shared and mutually 
reinforcing strategic action. This has reduced the efficiency of TfP.

The shift of the management responsibility from the Embassy in Pretoria to the 
Embassy in Addis Ababa has facilitated a better link between TfP policy 
engagement with the AU and Norwegian support to the AU and implementation 
of AU policies in this area.  
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Programmes: High activity and dedication

TfP partners maintain a high level of activities to pursue the common focus of 
strengthening African capacities to manage and implement peace support 
operations. The activities are implemented with much dedication and with 
capacity to respond to changing needs and evolving contexts. Stakeholders and 
beneficiaries generally report confidence and trust in TfP partners. These are 
important assets for any programme operating in a complex and often 
unpredictable environment.

The implementation of the TfP programmes has been activity focused with 
limited attention to outcomes and reflections on the effectiveness of different 
interventions. This is evident both in training, research and policy engagement. 
This has led to inefficiencies and reduced the effectiveness of several 
interventions. TfP support to one of the partners was terminated in 2014 
because of its weak performance. 

Results and impact: Moving from activities to outcomes

This evaluation has assessed achievements and results of different TfP funded 
interventions, and we measured the impact of the main TfP programme – 
support for training of African peacekeepers. The team found that such training 
has important and positive impacts on police officers in missions compared to 
those who do not have such training. However, we do not know how many of the 
TfP supported trainees were deployed and it is in deployment that the main 
impacts of training are experienced. The team also noted that although TfP 
partners are conscious of costs there are great variations in costs between the 
different types of courses funded, and between different TfP partners. 

The impressive training activities also capture TfP’s main weaknesses: 
insufficient attention to what works. Which interventions are leading to more 
outcomes and increases impact? Which type of pre-deployment training is more 
likely to increase deployment rate and lead to more competent peacekeepers? 
How can training-of-trainers courses be used to build the capacity of police 
contributing countries?  

The broad scope of the current TfP strategic framework has enabled the 
justification of multiple training and other initiatives by individual partners, 
sometimes with co-contributions from other partners. The broad strategy focus, 
combined with an incapacity for asserting a programmatic management focus, 
results in medium to long-term strategic outcomes not being consistently 
pursued, expanded upon, or picked up by other TfP partners. The work-plans 
and focus of TfP partners can change on an annual basis. These annually 
chosen activities may still cohere with the overall strategic framework, but they 
are not necessarily enhancing or reinforcing programmatically strategic efforts 
from the year before.



Building Blocks for Peace: An Evaluation of the Training for Peace in Africa Programme 89

Recommendations   

This evaluation has come up with numerous findings. This could potentially lead 
to a plethora of recommendations that respond to each of the detailed elements 
in the analysis in the preceding chapters. However, we have opted to present 
only our main recommendations. They are listed under two main headings: 
Strategic direction, and programme interventions.		

1. Strategic direction:		

The objectives of TfP are still valid and Norwegian foreign policy is expected to 
continue to engage with the UN, AU and African institutions on peace and 
security. In deciding upon a future role for a Training for Peace programme the 
Ministry of Foreign Affairs must decide whether TfP should continue as a 
programme, or whether the programme approach should be abandoned and let 
support for all or some of the current TfP partners continue on a case-by-case 
base alongside other Norwegian support in this area. One of the added values 
of having a programme as opposed to case by case support is the ‘brand 
identity’ that TfP as a whole might generate, and the possibilities for 
collaboration between partners. If the programme is to continue, the team 
advises that this would be justifiable only if efforts are made to harness strategic 
direction.

1.1 A future TfP programme must be based on a strategy with defined 
outcomes. Any future TfP programme should define much more sharply the 
effects it wants to achieve and not just identify its current activities.  This should 
involve considering using a Theory of Change approach. Such an approach will 
enable TfP to much more clearly differentiate between those factors under TfP’s 
direct control and for which they can be held accountable (the inputs and 
outputs) and identifiable links and rationales with which to achieve the wider 
effects they are pursuing (outcomes and impact). If adopted, this approach 
should inform the choice and design of performance indicators too. This in turn 
will help make monitoring and reporting on interventions possible and will enable 
TfP to get a better understanding of the relative contributions different tactics 
and interventions may make in promoting the desired outcomes. 

1.2 Strong management is required. A future programme also needs to be 
managed to ensure work plans are implemented, interventions pursued and 
reported upon and that there are mechanisms in place to monitor and learn from 
the implementation of programmes. There are different pathways to achieve this. 
This may involve the MFA spending more resources on this through additional 
programme staff or use of external consultants to assist managers. It can also 
involve some or all TfP-partners establishing a strong consortium to implement a 
future programme. This will have to follow strategic discussions and processes.   
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1.3 Redefine the role of supporting partners. The Norwegian Police 
Directorate (POD) and the Secretariat of the Eastern African Standby Force 
(EASFCOM) are defined as supporting partners in TfP. POD is legally – as 
contract partner for funds to be spent in Africa - and through its role in shaping 
the direction of TfP-activities de facto a full member and should be defined as 
such. EASFCOM is not for any practical purpose a supporting partner; it is a 
beneficiary of support and recipient of funds – much like the AU and other public 
agencies – and it has never participated in TfP partner meetings other than 
through the Norwegian police officer seconded through TfP.		
  

2. Programme interventions:		

TfP supported interventions are now covering too many issues with too little 
focus on what it wants to achieve. The main recommended changes emerging 
from the report are:

2.1 Training must have clearly defined outcomes. TfP supports a range of 
different training course delivered through different types. TfP needs to decide 
as a programme and based on identification of what works well in achieving 
outcomes where it wants to concentrate its resources. This may be on pre-
deployment training through types of courses that will lead to a high deployment 
rate or it may be on in-mission training based on ability to achieve outcomes. 
TfP also needs to reflect on whether provision of pre-deployment training 
courses for a future standby force is the best way of assisting efforts to establish 
regional standby forces.  It is also crucial that TfP where relevant builds 
sustainability into its training programmes and help ensure – where relevant - 
that African training institutions will be able to deliver this training themselves. It 
if decides to focus on in-mission training, such as with the planned focus on 
training of mid-managers, is also needs to carefully assess needs and what it 
takes to ensure that sustainability can be achieved. 

2.2 Research must respond to programme needs. TfP partners are 
producing many relevant and important publications, but the research is based 
on priorities and interests of individual researchers and institutions and too little 
on the needs of TfP. Research projects needs to be implemented by more than 
one partner – and not primarily by the Norwegian partner.

2.3 Policy support: identify interventions in relations to member states, 	
on-going missions and the stand by force. The policy interventions need to 
have a much sharper focus, and decide on what to do in relation to what they 
want to achieve. Support for on-going missions may focus on select member 
countries or in-mission support with training being a central component. Support 
to the standby force may have to focus more on regional organisations and/or 
select member states and put less emphasis on the training dimension.
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2.4 Harmonise with other external support. The TfP emphasis on training 
and support to the implementation of the African Peace and Security 
Architecture requires more attention to how TfP interventions can be 
harmonized with support from other donor programmes to make it more 
sustainable and increase effectiveness. This applies in particular to support 
provided to regional organisations and member states.
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Annex 1 Terms of Reference (ToR)
  

1.      Introduction
The United Nations has a unique mandate to maintain international peace and 
security, and peacekeeping has become a central tool for the UN since the end 
of the cold war to address conflict situations. In 2011 it was reported that about 
125 000 military, police and civilian staff were deployed in 15 peacekeeping 
operations and 12 special political missions around the globe.1 The missions 
have evolved at a rapid pace over the last decade, and the civilian capacity for 
these missions has become increasingly specialized. This has posed challenges 
in terms of the existing human resources system available within the UN.2 

About three-quarters of UN peacekeeping personnel and budgets are deployed 
on the African continent and African states are increasingly expected to 
contribute to peace and security in Africa, both through substantive contributions 
to UN missions, and through the establishment of the African Union and its 
engagement in peace and security issues.3 This includes training and the 
preparation of rosters of civilian and military capacities.

The Training for Peace (TfP) programme was initiated in 1995 by the Norwegian 
government with funding from the Ministry of Foreign Affairs (MFA). The overall 
goal of the programme, having evolved over the years, is to support the building 
of sustainable African capacity for peace operations in the UN, the African 
Union and the African Regional Economic Communities and regional 
mechanisms.4 With its focus on training, rosters, policy development and applied 
research, the TfP programme has aimed at placing the civilian and multi-
dimensional aspects of peacekeeping on the agenda, including issues related to 
the protection of civilians and women, peace and security.

It is estimated that over 9000 civilians and police have been exposed in some 
manner to the programme since its inception to date.5 In addition, military 
officers and other civil servants have participated in TfP activities. Training 
activities, curricula and target groups have developed during the course of the 
programme to reflect changes in the political and security landscape. 

1	 de Coning & Karlsrud. 2011.  Preparing and Mobilizing Civilian Capacity for the Future. Recommendations for 
implementing the Guehenno Report. Policy Brief. 

2	 Ibid.
3	 The African Union consist of 54 African states. The AU was established in 2001 in Addis Ababa and launched 

in 2002 in South Africa to replace the Organisation of African Unity (OAU). The AU’s first military intervention 
in a member state was the May 2003 deployment of a peacekeeping force of soldiers from South Africa, 
Ethiopia, and Mozambique to Burundi. AU troops were also deployed in Sudan for peacekeeping in the Darfur 
conflict, before the United Nations took over in 2008.

4	 Training for Peace (TfP), Fourth Phase 2011-2015. Strategic Framework, pp. 2 and 3.  
5	 http://www.trainingforpeace.org/Training/Training-Courses.



Building Blocks for Peace: An Evaluation of the Training for Peace in Africa Programme96

2.	 The TfP programme6: 2011 - 2015		

In the current phase of the programme (Phase 4, 2011-2015), the programme 
aims to achieve the following outcomes according to its strategic framework7:

•	 African peacekeeping and peace building personnel receive relevant and 
high quality training, 

•	 well-functioning recruitment and roster systems are established for peace 
operations in Africa,8

•	 relevant policy frameworks are utilized by UN, AU and the African Regional 
Economic Communities and regional mechanisms, and

•	 relevant and high quality research is carried out.  
				  
TfP support includes training and recruitment assistance, applied research, 
policy advice and normative work. TfP is also referred to as a platform for 
dialogue on important peace and security issues pertaining to the AU. 

2.1 Previous reviews and evaluations 
TfP was subject to an evaluation in 20009 and reviews in 200410 and 201011. 
Most recently, a review of the police component was completed.12 Findings 
presented in the above mentioned reviews of the programme have drawn 
attention to the limited systematic measuring and reporting of training outcomes, 
effects, impacts and indicators of progress. Recent efforts to address this have 
been made with assistance from Norad’s Section for results management,13 the 
result of which is reflected in the current TfP strategic framework.

2.2 The rationale for the evaluation 
The TfP programme is complex and evolving and will have received 
approximately 280 Million Norwegian kroner over twenty years by the end of the 
current phase (2015), justifying an assessment of its impact.

 

3.	 Purpose, objectives and intended use of the evaluation

3.1 Purpose and intended use
The purpose of the evaluation is to provide information about the relevance and 
effects of the Training for Peace programme, with a view to inform decisions 
about the future of the programme and inform the international community 
involved in peace operations. 

6	  More background information on the programme is found in appendix 1.
7	  Training for Peace (TfP), Fourth Phase 2011-2015. Strategic Framework.
8	  Such as databases and deployment systems, pools, and/or standby forces for AU and UN missions.
9	  Andresen et al., ‘The Project ‘Training for Peace in Southern Africa’. Evaluation Report 3/2000. Oslo: Royal 

Norwegian Ministry of Foreign Affairs.
10	  Goulding et al., Review of the training for Peace in Southern Africa programme, 2004. Unpublished review 

commissioned by the Ministry of Foreign Affairs.
11	  Navigating Complexity. A Review of Training for Peace in Africa. Norad collected reviews, 2010. 
12	 Review of the training for peace in Africa (TfP) Police dimension, 1995-2012. 15 January 2013.
13	  Located in the Department for Quality Assurance, Norad.
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3.2 Objectives of the evaluation:		
To achieve the purpose, the evaluation has six objectives:

1.	 Provide an updated contextual and institutional analysis of the peace and  	
security architecture in Africa. 

2.	 Identify and map the programme logic and its underlying assumptions. 
3.	 Assess the impact of the programme’s training component.
4.	 Assess the cost effectiveness of the programme’s training component.
5.	 Assess the contributions of the programme’s research, policy advice, and 	

roster components to planned outcomes stated in the strategic framework.
6.	 Analyse the programme’s relevance.
				  
Based on the findings, the evaluation shall give recommendations. 

4.	 Scope of work 
The evaluation will focus on the time period 2010-2015. Older data can be 
collected when relevant. 

The evaluation will assess both process aspects and effects of the TfP 
programme. The study shall include training of civilians and police for peace 
operations. Training of military personnel is not included.

 

5.	 Evaluation questions 
The evaluation questions are grouped according to the order of the objectives.

5.1 Contextual analysis for the TfP programme 
–– How does the political and security context in Africa look like? Have there 

been important shifts in the discourse? What are the current and evolving  
peace and security challenges in Africa, and how will this impact on the work 
by different stakeholders?

–– What is the current status of multidimensional peacekeeping, including 
developments in police, military and civilian capacities?

–– How does the security architecture including the AU, UN and regional 
organizations (SADC and ECOWAS) look like? What are the mandates, 
roles, interests, incentives and capacities of different actors in developing the 
African security architecture for peace operations in Africa? 
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5.2 Mapping of TfP’s strategic framework
–– What is the programme theory and its underlying assumptions? 

–– How are the different programme components intended to contribute to 
developing sustainable African security architecture and how are they 
interlinked?

–– What are the main programmatic developments and shifts since the 
programme’s inception, and what factors have driven them? 		
 

5.3 Assessment of the impacts of TfP training14
–– How have training courses affected the trainees’ performance, attitudes and 

expectations in peace operations (analysed with a comparison group)? 

–– What are the views of organizations and missions that receive the TfP 
trainees of their qualifications, skills, attitudes, behaviour and performance 
(analysed with a comparison group)?

–– How do former trainees perceive the quality and relevance of the TfP 
training? 

–– To what extent does deployment experiences influence on attitudes and 
activities of the trainees? 

–– What is the relative effectiveness of different types of training?

–– To what extent is the programme on track to achieve the target number and 
gender balance of trainees15?		

5.4 Assessment of the cost effectiveness of the TfP training
–– How have the chosen training courses affected the trainees’ performance, 

attitudes and expectations in performing their civilian or police duties when 
returning home?

–– Are there other ways of conducting training where evidence of more 
significant results have been documented? 

–– Can resources spent on training be justified in terms of results achieved (are 
they in line with what can be expected)?

14	 Information about the content of the training  can be found on http://www.nupi.no/Virksomheten/Forskning-
sprogram/Training-for-Peace-in-Africa

15	 According to the TfP Strategic framework 2011-2015 (fourth phase) this includes (500 civilians and 500 police 
by 2015, 40 % female, UN SCR mainstreamed in all training activities).
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5.5 Assessment of contributions of research, support to 
rostersystems and policy development to stated TfP outcomes
				  
Research activities

1.	 How are research findings utilized?
2.	 To what extent are research findings used to improve the TfP training 

curricula, develop roster systems or change policies?
3.	 Is there a gender focus in the research?

Roster systems

4.	 How relevant are the existing roster systems supported by TfP to the current 
deployment needs in African peace operations?

5.	 What mechanisms are in place to follow up trainees on the rosters? 
6.	 To what extent has the programme contributed to the development of rosters 

in terms of gender balance, deployment, employment, and trained and 
qualified personnel?

Policy development 

–– What effect, if any, do the TfP programme activities have on the policy 
development of peace operations in the AU, UN and member states?

5.6 Assessing relevance of the TfP programme		
 
–– What is the relevance of the programme’s current design, components and 

partners, in terms of achieving its main objectives?

6.	 Methods and Data collection

Methods
The mapping of context could review extant literature.

The programme theory which serves as the basis for TfP should be explained or 
developed if not evident in programme documents.   

To evaluate the effects of the TfP training, a tracer study and a reverse tracer 
study is envisaged, including an evaluation design that allow for attribution of  
impacts.
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Tracing trainees
A tracer study should follow a group of individuals trained by TfP. The group 
should be followed from training course admission to deployment and post-
deployment.16 The study shall include a baseline survey17 which will sample both 
non-TfP trainees and trainees who are scheduled to take part in select TfP 
courses in 2013. A reverse study is here defined as a study of trainees that have 
already been through training (it aims at identifying results earlier).18 Trainees 
can be traced when they are in the midst of or after having completed peace 
operation deployment, seeking to establish attribution of the effect of training on 
their attitudes, skills, and performance, taking context into account. The two 
types of tracer studies are intended to supplement each other.

Attributing impact of training
A plan for assessing attribution of impacts could include a comparison group as 
a counterfactual. The team should consider whether the method for selecting 
candidates for TfP courses can be used to construct a control group, or be 
utilized in other ways to assess impact using quasi-experimental methods. The 
evaluation should identify ways to compare between groups.19 The duration of 
training shall be taken into account when selecting indicators to be measured 
and when making comparisons across groups. Sample size calculations must 
take into account the challenges associated with tracing eligible participants and 
attrition at follow-up. The sample shall if possible be representative of the 
chosen training type. 

Cost-effectiveness analysis
The cost-effectiveness analysis should measure the primary outcomes of the 
training intervention (attitudes, skills, improved performance of assigned duties) 
and relate these to intervention costs and the costs of alternative measures.20 
Training inputs (including costs) and outputs should be collected from the 
partner institutions.

Assessment of contributions to policy development
Assessment of contributions to policy development can be done by conducting 
2-3 case studies where intended inputs to policy developments can be identified, 
and their influence on policy decisions be traced. These findings could 
subsequently be compared with the results of tracing backwards from chosen 

16	 The ultimate objective of a tracer study is similar to that of other impact assessments: “to systematically 
analyse the lasting or significant changes – positive or negative, intended or not – in people’s lives brought 
about by a given action or series of actions.”  A tracer study is concerned primarily with the changes at the 
level of the former beneficiaries’ lives. It seeks to document changes but also to determine the extent to which 
the intervention contributed to the changes. The actual task of tracing the former beneficiaries may be 
complicated since information on their whereabouts may be dated or incomplete. With tracer studies, a large 
part of the effort is spent tracing the interviewee. For more see http://www.ilo.org/ipecinfo/product/viewProd-
uct.do?productId=19155, pp. 1-6 (for how to assess impact with counterfactual, additional literature sources 
should be consulted). 

17	 Key indicators to be measured in the survey may include year and duration of TfP training, perceptions of 
quality, relevance and impact of TfP training, knowledge on key aspects of peace operations addressed in 
training, post-training support, nature and history of deployments, attitudes, perceived reasons for non-
deployment (if relevant), and additional specialized training undertaken since TfP

18	 The sample may be drawn from lists of trainees and graduates obtained from TfP partners or via other 
sources, and the AFDEM database.

19	 Non-trainees and non-graduates may be identified and sampled from key peace support operations in Africa. 
20	 For a thorough discussion of different methods for analyzing cost effectiveness , see: Palenberg, M. (2011): 

Tools and Methods for Evaluating the Efficiency of Development Interventions. Evaluation Working Papers. 
Bonn: Bundesministerium fur wirtschaftliche Zusammenarbeit und Entwicklung
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policy decisions to the evidence behind the decisions. The team could relate this 
component to the extant literature on factors affecting policy development.

Relevance
The assessment of relevance should be based on i. a. 1) findings from 
contextual analysis for the programme, 2) mapping and analysis of the TfP’s 
program theory; inter linkages and underlying assumptions, and 3) the 
contributions and effects of the various programme components.

Data collection
The evaluation may include but not necessarily be limited to data collection 
through:

–– visits to partners, implementing institutions and countries of the trainees 
–– field visits to two peace building operations in Africa with TfP trained 

personnel21 
–– visits to AU and UN headquarters in Addis Ababa and New York 
–– visits to other regional bodies
–– collection of data on participants in training before and after deployment
–– observation and participation in training courses
–– interviews
–– policy and discourse analysis 
–– focus group discussions with groups internal and external to the programme
–– key documents (meeting records, programme documents, reports)
–– statistical information from the UN, AU or relevant countries. 
–– collection of data from the monitoring and evaluation systems and 

performance measuring systems of the AU and UN missions, and 
–– other activities deemed necessary to answer the evaluation questions22

The consultants are responsible for data collection and for obtaining the 
necessary permits. Data collected shall be made available to the Evaluation 
Department upon request. 

The rights, dignity and welfare of participants in the evaluation shall be 
protected. Anonymity and confidentiality of individual informants shall be 
protected.

The evaluation shall be undertaken with integrity and honesty and ensure 
inclusiveness of views.

Where the team does not find sufficient information to make meaningful 
assessments, the team shall list the sources sought and not found or describe 
the type of information sources they would have required to carry out such an 
assessment.

21	  The selection of the peacekeeping operations will be determined in consultation with TfP partners during the 
inception phase.

22	  To maximize the efficiency of data collection, the team can consider consulting with TfP partners and relevant 
stakeholders to develop a detailed time plan to be presented in the inception report.
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7.	 Organization and Evaluation team	
The evaluation will be managed by the Evaluation Department, Norad (EVAL). 
The team leader shall report to EVAL on the team’s progress, including any 
problems that may jeopardize the assignment.

The MFA and the TfP programme partners are main stakeholders in the 
evaluation and will be asked to comment on the draft inception report, 
intermediate report,  draft final report and final report.

The team should consult widely with stakeholders pertinent to the assignment.

The evaluation team shall take note of comments received from stakeholders. 
Where there are significantly diverging views between the evaluation team and 
stakeholders, this should be reflected in the report.

8.	 Budget and deliverables
The tenderer will provide a total budget in Norwegian Kroner, specifying fees, all 
field visit and other travel costs – including costs for attending a contract meeting 
in Oslo and a presentation of the final evaluation report in Oslo - and other 
expenses. A maximum budget of 2.76 million NOK is anticipated. 

The evaluation includes the following outputs:

1.	 A draft and final  inception report 
2.	 A mid-way report describing work progress, challenges, and any revisions to 

the work plan
3.	 A draft final evaluation report with main findings, conclusions and 

recommendations.  An executive summary shall be included  
4.	 A final evaluation report
5.	 A separate summary of two pages prepared for a wider audience
6.	 Presentation of the evaluation in a seminar in Oslo. 
				  
A dissemination seminar in Addis Ababa, Ethiopia, may be organised. Travel 
costs and fees for this will be covered separately and shall not be included in the 
tender budget. 

All presentations and reports shall be prepared in accordance with EVAL’s 
guidelines given in Annex A-3 Guidelines for Reports of this documented and 
submitted in electronic form in accordance with the time-schedule specified 
under Section 2 Administrative Conditions in Part 1 Tender specification of this 
document  EVAL retains the sole rights with respect to distribution, 
dissemination and publication of deliverables.
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Annex I: Background information on the Training for 
Peace Programme

Management and funding
The TfP Programme is based on a North-South-South network of institutions in 
South Africa, Ghana, Zimbabwe and Norway. 

TfP’s primary focus is on Southern, Western and Eastern African regions and 
countries, although some engagement will take place in North and Central Africa 
in the current phase of the programme.

The programme is funded and managed by the Norwegian Ministry of Foreign 
Affairs (Oslo), with support provided by relevant foreign missions.23 During the 
programme period 1995-2010, approximately 140 million Norwegian kroner were 
allocated to the TfP programme.  

For this current phase (2011-2015), 28 million Norwegian kroner are scheduled 
to be allocated annually, amounting to 140 million Norwegian kroner for the 
entire period. 24  

The programme’s activities are overseen by an International Advisory Board, 
which meets annually.25 There are also annual meetings with the implementing 
and partner institutions who report to the MFA.

Partners in the TfP programme
The TfP partners have the following roles in the programme: 

Institute for Security Studies (ISS) is an applied policy based research 
institute, based in South Africa, focusing in the TfP on the police dimension of 
peace operations through capacity building and pre-deployment training. 

The African Center for the Constructive Resolution of Disputes (ACCORD) 
is a South African based civil society organization specializing in the field of 
conflict prevention, resolution and management on the African continent. The 
TfP programme at ACCORD works in the field of peacekeeping capacity-
building, with a focus on the civilian dimension of peace operations through the 
provision of training, research and policy support to the  RECs, UN and the AU. 

23	  The responsibility is located in the Section for Security Policy and North America, in the Department for 
Security Policy and Northern Areas in the MFA. The day to day management is currently at the Norwegian 
embassy in Pretoria, but will be transferred to the Norwegian Embassy in Addis Ababa in 2013.

24	  Over a twenty year period 280 million Norwegian kroner has been allocated to the programme. (Funding data 
is extracted from the Norad Statistical Database and the Annual progress report 2011 cited in footnote 5). 

25	  The board provides advice to the MFA and partners on strategic developments and key issues related to the 
programme. The Board is comprised by representatives from academia and individuals with experience from 
international organizations such as the UN, and the AU. Partners in the TfP participate in the annual board 
meetings (Consolidated Annual Progress Report 2011 for the Training for Peace Programme (TfP), p. 28).
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The African Civilian Response Capacity for Peace Support Operations 
(AFDEM) based in Zimbabwe, is a roster service with the overall goal of 
providing effective civilian response capacity in support of peace operations in 
Africa. It became a partner in the TfP programme in 2010 to provide a link 
between training, roster and deployment. It is the intention that all trainees 
qualified through TfP training are included in the AFDEM roster together with 
trainees from other training institution courses.

The Kofi Annan International Peacekeeping Training Centre (KAIPTC) is 
based in Ghana. Within the TfP programme, the KAIPTC focuses on delivering 
capacity building support, this includes, amongst other things, training to African 
civilian and police personnel, applied research on critical African peace and 
security issues, and policy support to the AU, ECOWAS26 and national 
governments. 

The Norwegian institute of International Affairs (NUPI) is a research institute 
focusing on international political and economic issues of relevance to 
Norwegian foreign policy. In the TfP programme it focuses on the needs of the 
UN and the African peacekeeping community, assessing trends and directions 
affecting peacekeeping in the African context. Current research focuses, 
amongst other, on the peacekeeping – peace building nexus, civilian capacity, 
local peace building and protection of civilians (but also social media data 27, 
and evaluation and monitoring of peace operations).28 

The Norwegian National Police Directorate – International Section (POD) is 
responsible for training and deployment of Norwegian police officers in 
international peace operations. In TfP, POD supports the programme’s police 
activities, through specialist advice and specially educated training capacity to 
the TfP partners.   

Supporting Partners
The TfP programme collaborates with the Eastern Africa Standby Force 
Coordination Mechanism (EASFCOM), part of the African Standby Force 
(ASF), which is under the command of the African Union. Under the TfP 
programme, EASFCOM receives advice and support through a seconded senior 
police advisor from the Norwegian National Police Directorate. 

The UN Civilian Capacity Team at the Executive Office of the Secretary-
General, and the Peacekeeping Best Practices Services at the Department of 
Peacekeeping Operations in the UN are important dialogue partners in the 
programme. 

26	 Considered one of the pillars of the African Economic Community, the organization was founded in 1975 with 
a mission to promote economic integration in all fields of economic activity for its member states by creating a 
single large trading bloc through an economic and trading union. It also serves as a peacekeeping force in 
the region (http://www.ecowas.int/). 

27	 These data can be cross-correlated with the frequency of registered violent incidents as well as more 

traditional statistical indicators such as coverage of mobile phone users, mortality rates, and GDP per 
capita (The Economist 2010).

28	  In the first years after its establishment, the TfP programme was run by the “UN Programme” at NUPI 
(Source The project “training for Peace in South Africa”. Evaluation Report 3/2000, The Royal Ministry of 
Foreign Affairs, September 2000).
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At the African Union, a core dialogue partner has been the Peace Operations 
Support Division.

These supporting partners are not recipients of TfP funding, nor are they official 
TfP programme partners, however they play a substantial role in the TfP 
programme as dialogue partners and as recipients of policy advice.

Example of activities under the TfP programme 

An example of activities of the TfP programme, are included below: 

–– Policy development activities includes support to the AU in adapting the 
protection of civilians concept - developed by the UN -  to the African context, 
and in accelerating the development of the police component in the AU.

–– Research findings are used to update training curricula and inform policy 
development.  The research conducted as part of the programme focuses on 
themes such as the deficit of civilian capacity, protection of civilians, 
strengthening the police component in the African security architecture and 
the peacekeeping-peace building nexus, among other current issues.29 

–– Example of training courses are: UNAMID Police Pre-deployment Course, 
Conflict Prevention Course for Civilians, introductory course to peacekeeping 
and peace building, courses for police in HIV and AIDS, gender awareness 
and policing violence against women and children, training of trainers. The 
training component included in 2011 a validation of UN training modules of 
civilian protection. 30  

29	  Training for Peace in Africa. Consolidated Annual Progress Report 2011 for the Training for Peace 
Programme (TfP).

30	 For example training for police ranged from being coursed in  sexual and gender based violence,  to driving 
lessons for female police officers (POD has supported the latter in Ghana, Kenya and in 2013 also in Malawi).
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